INVITATION FOR BIDS

Solicitation No. DTFH70-08-B-00001

WA PRA-MORA 10(11)
SR 123-2 and SR 410-1c

Bid Opening Date:
See Page A-3, Block 13A
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A-1 Notice to Bidders I

BID REMINDERS

Electronic bids will not be accepted. Submit
printed copy of bid to the address listed on
the enclosed SF 1442. Before submitting
your bid, please review the following:

Have you rechecked your bid figures?
Have you completed the bid schedule?

Have you completed and signed the SF 1442,
Solicitation, Offer & Award?

Have you acknowledged all amendments?

Have you completed the Representations &
Certifications (Page B-1)?

Is your bid guarantee enclosed in proper form
and amount (see FAR Clause 52.228-1),
including Power of Attorney affidavit?

Does the lower left corner of the proposal
envelope state “Bid Enclosed”?

Does the lower left corner include the
Solicitation Number and the project
number/name?

Solicitation, Offer & Award, Bid Schedule, Contract Clauses,
Minimum Wage Schedule, Special Contract Requirements, and Plans

This solicitation cites
Standard Specifications for Construction of Roads and Bridges
on Federal Highway Projects, FP-03 U.S. Customary Units

ISSUING OFFICE:

U.S. DEPARTMENT OF TRANSPORTATION
FEDERAL HIGHWAY ADMINISTRATION

610 EAST FIFTH STREET
VANCOUVER, WA 98661-3801

Phone: (360) 619-7520 — FAX: (360) 619-7932
Web site: www.wfl.fhwa.dot.gov/edi/

e-mail: contracts@mail.wfl.fhwa.dot.gov




PROJECT NAME WA PRA-MORA 10(11)
SR 123-2 and SR 410-1c

SR 123-2 SR 410-1c
BEGINNING AT 180+00 18+00
ENDING AT 488+84 210+00
NATIONAL PARK MOUNT RAINIER
COUNTY PIERCE
STATE WASHINGTON

(SR 123-2) (SR 410-1c)
LENGTH 5.849 MILES 1.822 MILES
FIXED COMPLETION DATE See FAR Clause 52.211-10

(FAR Clauses begin on page C-1)



Bid Submittal Checklist

Before submitting your bid please review the following:

Is this in
the
Done? | envelope?

Bid Envelope

Did | correctly address the envelope? (See page A-3, blocks 7 & 8)

Does the lower left corner of the envelope include the Solicitation Number and
the project name/number?

Pages A-3 & A-4 (SF 1442, Solicitation Offer & Award)

Did | include our firm name and address in block 147?

Did I include our firm’s phone number in block 157

Did I include our firm’s remittance address in block 167?
(Use when different than block 14)

Did I include my DUNS number?

Did | include the number & date of all amendments in block 19?

Did the appropriate official sign/date in block 20A, 20B & 20C?

Bid Schedule (see page A-7)

Did | insert “Unit Bid Price” and “Amount Bid” for each bid item?

Did the appropriate official initial corrections?

Did I include the “Total” on the last page of each bid schedule?

Did I include the firm’s name on the last page of each bid schedule?

When applicable, did | include the totals for each schedule in the summary page?
(see last page of bid schedules.)

Bid Bond (Standard Form 24)
Bids received without a valid bid bond will be rejected.

Did | complete my bid bond correctly?

Did | attach the Power of Attorney to the bid bond?

Authority to Sign

Did I include a completed form for each person signing the SF1442 and Bid
Bond?

Representations & Certifications & other fill-ins

Did I include the completed B-pages (beginning on B-1)?

Did I include the completed clause 1252.228-73 Notification of Miller Act
Payment Bond Protection (clauses begin on page C-1)?

Online Representations & Certifications Application (ORCA) htt

:/lorca.bpn.gov

Do we have up-to-date data in ORCA ?

Central Contractor Registration (CCR) http://www.ccr.gov

Did | ensure our firm is currently registered in CCR? ‘

Vets100 Reporting http://vets.dol.gov/vets100/

Did | ensure our firm has completed this annual report? ‘

NOTE: The Contractor is fully responsible to verify that all data is correct each time a
bid package is submitted. Failure to properly input and/or update your data may cause

the bid to be rejected.

Bid Submittal Checklist
WA PRA-MORA 10(11)
SR 123-2 and SR 410-1c




Bid Submittal Checklist

Driving Directions to our Vancouver Washington Office:

See our web page at http://www.wfl.fhwa.dot.gov/about/directions.htm

Bid Submittal Checklist
WA PRA-MORA 10(11)
SR 123-2 and SR 410-1c



INSTRUCTIONS: When the offeror/principal is a corporation, include this
certification with your offer/bid.

Corporate Certificate

l, (name), certify that | am the

(title), of the corporation named as

the Offeror/Principal herein;

that (name), who signed this

offer and/or bid bond on behalf of (company name) IS

(title) of this corporation;

that the offer was duly signed for and on behalf of said corporation by authority and

scope of its governing body, and within the scope of its corporate powers.

(signature) Affix Corporate Seal

(title)

Authority to Sign
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c



INSTRUCTIONS: When the offeror/principal is a limited liability company, include
this certification with your offer/bid.

Limited Liability Certificate

l, (name), certify that | am the

(title), of the limited liability company

named as the Offeror/Principal herein;

that (name), who signed this

offer and/or bid bond on behalf of (company name) IS

(title) of this company;

that the offer was duly signed for and on behalf of said company by authority and

scope of its governing body, and within the scope of its powers.

(signature) Affix Company Seal
(as applicable)

(title)

Authority to Sign
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c



INSTRUCTIONS: When the offeror/principal is a partnership, include this
certification with your offer/bid.

Authority to Bind Partnership

This certifies that the names and signatures of all partners are listed below, and that
the person signing the proposal has the authority to actually bind the partnership
pursuant to its partnership agreement. Each of the partners individually has full
authority to enter into and execute contractual instruments on behalf of said

partnership, except as follows:

(State “None” or describe limitations, if any)

This authority shall remain in full force and effect until such time as the revocation of
authority by any cause whatsoever has been furnished in writing to and acknowledge

by the Contracting Officer.

(Include names and signatures of all partners)

Authority to Sign
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c



INSTRUCTIONS: When the offeror/principal is a joint venture, include this
certification with your offer/bid.

Authority to Bind Joint Venture

This certifies that the person signing the proposal has the authority to actually bind the
joint venture pursuant to its joint venture agreement, and that each of the named
persons listed below individually has full authority to enter into and execute contractual

instruments on behalf of said joint venture, except as follows:

(State “None” or describe limitations, if any)

This authority shall remain in full force and effect until such time as the revocation of
authority by any cause whatsoever has been furnished in writing to and acknowledge

by the Contracting Officer.

(Include names and signatures of all applicable individuals)

Authority to Sign
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c



INSTRUCTIONS: When the offeror/principal is a sole proprietorship, the signature
on the offer/bid and on the bonds must be as follows:

Sole Proprietorship Requirement

An Offeror/Principal that is a sole proprietorship must submit an offer/bid and a bond
signed by the sole proprietor, or by one duly authorized to sign for the sole proprietor.
If the signature is by someone other than the sole proprietor, a copy of the power of
attorney authorizing the individual to sign must be provided with the offer/bid.

Authority to Sign
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c



DATE BOND EXECUTED (Must not be later than bid
BID BOND opening date) OMB NO.: 9000-0045

(See instruction on reverse)

Public reporting burden for this collection of information is estimated to average 25 minutes per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing this burden, to the FAR Secretariat (MVR), Federal Acquisition Policy Division, GSA, Washington, DC
20405.

PRINCIPAL (Legal name and business address) TYPE OF ORGANIZATION ("X " one)
D INDIVIDUAL D PARTNERSHIP
D JOINT VENTURE D CORPORATION

STATE OF INCORPORATION

SURETY/(IES) (Name and business address)

PENAL SUM OF BOND | BID IDENTIFICATION
gI'E:Ré:IEDNT AMOUNT NOT TO EXCEED IBID DATE INVITATION NO.
PRICE MILLION(S) THOUSAND(S) HUNDRED(S)  |[CENTS DTFH/0-08-B-00001
FOR (Construction, |\WA PRA-MORA1Q 11%
Supplies,or Servicés)| SR 123-2 and SR 410-1c
OBLIGATION:

We, the Principal and Suretyl(ies) are firmly bound to the United States of America (hereinafter called the Government) in the above penal sum. For
payment of the penal sum, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally. However, where the
Sureties are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum "jointly and severally" as well as "severally" only for the
purpose of allowing a joint action or actions against any or all of us. For all other purposes, each Surety binds itself, jointly and severally with the
Principal, for the payment of the sum shown opposite the name of the Surety. If no limit of liability is indicated, the limit of liability is the full amount
of the penal sum.

CONDITIONS:
The Principal has submitted the bid identified above.

THEREFORE:

The above obligation is void if the Principal - (a) upon acceptance by the Government of the bid identified above, within the period specified therein for
acceptance (sixty (60) days if no period is specified), executes the further contractual documents and gives the bond(s) required by the terms of the
bid as accepted within the time specified (ten (10) days if no period is specified) after receipt of the forms by the principal; or (b) in the event of failure
to execute such further contractual documents and give such bonds, pays the Government for any cost of procuring the work which exceeds the
amount of the bid.

Each Surety executing this instrument agrees that its obligation is not impaired by any extension(s) of the time for acceptance of the bid that the
Principal may grant to the Government. Notice to the surety(ies) of extension(s) are waived. However, waiver of the notice applies only to extensions
aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the bid.

WITNESS:

The Principal and Surety(ies) executed this bid bond and affixed their seals on the above date.

PRINCIPAL
1 2. 3
SIGNATURE(S)
(Seal) (Seal) (Seal) Corporate
NAME®S) & |- 2. 3. Seal
TITLE(S)
(Typed)
INDIVIDUAL SURETY/(IES)
1. 2.
SIGNATURE(S)
(Seal) (Seal)
NAME(S) 1. 2.
(Typed)
CORPORATE SURETYI(IES)
NAME & STATE OF INC. LIABILITY LIMIT ($)
<« | ADDRESS
> 1. 2.
F [SIGNATURE(S) Corporate
[~ Seal
3 NAME(S) & [1. 2.
TITLE(S)
(Typed)
AUTHORIZED FOR LOCAL REPRODUCTION STANDARD FORM 24 (REV. 10-98)

Previous edition is usable Prescribed by GSA - FAR (48 CFR) 53.228(a)
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Text Box
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e I
NAME & STATE OF INC. TIABILITY LIMIT (3)
| ADDRESS
> 1 2.
= ISIGNATURE(S) Co;p or}az‘e
o« ea
7 | NAVES) & [1. 2.
TITLE(S)
(Typed)
NAME & STATE OF INC. TABILITY LIMIT (3)
o| ADDREss
> 1 2.
= ISIGNATURE(S) Corporate
[~ Seal
7 | NAVES) & |1 2.
TITLE(S)
(Typed)
NAME & STATE OF INC. TABILITY LIMIT (3)
al| ADDREss
> 1 2.
= ISIGNATURE(S) Corporate
[~ Seal
7 | NAVES) & |1 2.
TITLE(S)
(Typed)
NAME & STATE OF INC. TABILITY LIMIT (3)
w| ADDRESS
- 1 2. Corporate
Lu [SIGNATURE(S) Seal
o« ea
2 | NAVES) & |1 2.
TITLE(S)
(Typed)
NAME & STATE OF INC. TABILITY LIMIT (3)
w | ADDRESS
- 1 2. Corporate
L [SIGNATURE(S) Seal
o« ea
2 | NAVES) & |1 2.
TITLE(S)
(Typed)
NAVE & STATE OF INC. TIABILITY LIMIT (3)
| ADDREsS
- 1 2. Corporate
= |SIGNATURE(S) S'f’ ;
o« ea
7 | NAVES) & |1 2.
TITLE(S)
(Typed)

INSTRUCTIONS

1. This form is authorized for use when a bid guaranty is required. Any deviation from this form will require the written approval of the
Administrator of General Services.

2. Insert the full legal name and business address of the Principal in the space designated "Principal" on the face of the form. An authorized
person shall sign the bond. Any person signing in a representative capacity (e.g., an attorney-in-fact) must furnish evidence of authority if that
representative is not a member of the firm, partnership, or joint venture, or an officer of the corporation involved.

3. The bond may express penal sum as a percentage of the bid price. In these cases, the bond may state a maximum dollar limitation (e.g.,
(e.g., 20% of the bid price but the amount not to exceed dollars).

4. (a) Corporations executing the bond as sureties must appear on the Department of the Treasury's list of approved sureties and must act
within the limitation listed therein. where more than one corporate surety is involved, their names and addresses shall appear in the spaces
(Surety A, Surety B, etc.) headed "CORPORATE SURETY(IES)." In the space designed "SURETY(IES)" on the face of the form, insert only
the letter identification of the sureties.

(b) Where individual sureties are involved, a completed Affidavit of Individual surety (Standard Form 28), for each individual surety, shall
accompany the bond. The Government may require the surety to furnish additional substantiating information concerning its financial
capability.

5. Corporations executing the bond shall affix their corporate seals. Individuals shall execute the bond opposite the word "Corporate Seal";
and shall affix an adhesive seal if executed in Maine, New Hampshire, or any other jurisdiction requiring adhesive seals.

6. Type the name and title of each person signing this bond in the space provided.

7. Inits application to negotiated contracts, the terms "bid" and "bidder" shall include "proposal" and "offeror."

STANDARD FORM 24 (ReV. 10.98) BACK
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A-1

NOTICE TO BIDDERS

I. Project Location.

The project work is located at milepost 10.8 on State route 123 in Mt. Rainier National Park,
approximately 19 miles north of Packwood, Washington in Pierce County. Global Positioning
System (GPS) Coordinates for the beginning of the project are 46° 49” 30” N, 121° 32’ 40” W.

I1. Pre- bid Information.

TECHNICAL QUESTIONS REGARDING PROPOSED WORK FOR THIS
PROJECT WILL NOT BE ACCEPTED AFTER THE CLOSE-OF-BUSINESS ON
APRIL 14, 2008.

Questions can be submitted and answers viewed by going to project information at
http://www.wfl.fha.dot.gov/edi/current.htm

This solicitation includes electronic plan sheets. Plan sheets can be found at
http://www.wfl.fhwa.dot.gov/edi/plans/mora1011/ and viewed by individual sections, downloaded by
individual sections, or the entire plan set downloaded in a zip file. A paper copy of the plan
sheets is available by submitting the form included in this solicitation.

Requests for technical information (Plan and Division 100 — 700 Specification questions only)
about this project will only be accepted in writing (see Block 9 on page A-5).

If the contract is awarded after applying the price preference for HUBZone small business
concerns under FAR clause 52.219-4; at least 50 percent of the cost of the contract performance
incurred for personnel must be spent on the prime Contractor’s employees or the employees of
other qualified HUBZone small business concerns. See Subsection 108.02A.

REPS & CERTS. Submit or update Representations and Certifications online at
http://orca.bpn.gov before bid submittal. For more details go to FAR Provision 52.204-8 Annual
Representations and Certifications (see page B-2). If you have previously registered on-line and
the NAICS code for this solicitation is different than the code listed in your online file, please
note the amended changes on the lines provided in FAR 52.204-8.

This solicitation contains a Price Evaluation Factor. We will apply a factor of 10% to an
apparent low bid submitted by a large business when we also receive a bid from a HUBZone
small business; the 10% factor does not apply to apparent low bids submitted by a small
business. See FAR Clause 52.219-4. To verify which firms are currently HUBZone certified
see: https://ewebl.sba.gov/hubzone/internet/general/approved-firms.cfm.

Particular attention should be paid to Standard Form 1442, Solicitation, Offer and Award, to
assure that Blocks 14, 15, 16, 19, 20A, and 20C are completed correctly. Sign Block 20B
according to the instructions in Subsection 102.02. You must submit a completed *Authority to
Sign’ document (see ‘Bidder’s’ packet). You must also complete the representations and
certifications contained in the Contract Provisions beginning on page B-1. Failure to furnish or

Notice to Bidder
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c


http://www.wfl.fhwa.dot.gov/edi/plans/mora1011/
https://eweb1.sba.gov/hubzone/internet/general/approved-firms.cfm.

A-2

complete any of the above may result in your bid being considered nonresponsive and being
rejected.

Facsimile bids are not authorized for this solicitation. Bids may be modified or withdrawn by
facsimile, if such notice is received by the time specified for receipt of bids. The Government
will not be responsible for any failure attributable to the transmission or receipt of facsimile data.
See FAR Provision 52.214-5, Submission of Bids. FAX 360.619.7932.

Notice of CCR Registration. You must register in the Central Contract Registration (CCR) prior
to award of this contact. Failure to register prior to contract award will require award to be
offered to the next successful registered Offeror. See FAR Subpart 4.1103(c). Register online at
www.ccr.gov or call toll free: 888.227.2423.

I11. Post Award Information.
Insurance requirements are set forth in Subsection 107.05.

Contractor Performance Evaluations. FHWA is now posting evaluations in the National
Institutes of Health’s Contractor Performance System (CPS) for completed projects. Register at
https://cps.nih.gov/infopage.asp (Click on “CPS Info” tab, then click on “Contractor
Information” button) to view and comment on evaluations. System registration is only required
once. Review the evaluation and submit comments within 30 days of notification. Reviewing
the evaluation and submitting comments is limited to one entry. If unable to register, call
360.619.7520 for assistance or a copy of the evaluation. You can also access the Contractor
User Manual from this web link.

IV. Specifications and Permits.

This solicitation and subsequent contract are governed by the Federal Acquisition Regulation
(FAR), agency supplemental regulations, and the Standard Specifications for Construction of
Roads and Bridges on Federal Highway Projects, FP-03 U.S. Customary Units. Obtain paper
copies of the FP-03 by calling 360.619.7520, e-mailing at plans_spec@fhwa.dot.gov, or writing
Federal Highway Administration, 610 East Fifth Street, Vancouver, WA 98661, Attention:
Specification Engineer. An electronic version may be found at
http://www.wfl.fha.dot.gov/design/specs/fp03.htm.

Geotechnical, hydraulic, bridge, and design data applicable to this project is listed in FAR Clause
52.236-4, Physical Data. See Continuation of SF 1442, Block 9, for information to obtain this
data.

The Government offers to make available to the Contractor a laboratory trailer with test
equipment. See Subsection 154.04A, Laboratory Trailer and Testing Equipment.

There is no longer two separate pay items for hot asphalt concrete pavement and asphalt binder
under Section 401, they have been combined. The Government has changed the formula for the
Material Pay Factor for Section 401. See Subsection 401.109.

Notice to Bidder
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c
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Carefully review Section 153 Contractor Quality Control of the Special Contract Requirements.

New requirements have been included that substantially change work required for this Section
compared to previous versions.

No Material sources or waste sites have been identified for this project. Secure all permits and
clearances for Contractor-located sites and sources. See Subsection 105.02(b) and 107.10.

Notice to Bidder
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c
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SOLICITATION, OFFER, AND 1. Solicitation No. 2. Type of Solicitation | 3. Date Issued Page

AWARD DTFH70-08-B-00001 X | Sealed Bid (IFB) 03/17/2008 A-3
(Construction, Alteration, or Repair) Negotiated (RFP)
IMPORTANT — The “offer” section on the reverse must be fully completed by offeror.
4. Contract No. - 5. Requisition/Purchase Request No. 6. Project No.
N/A WA PRA-MORA 10(11), SR 123-2
and SR 410-1c

7. Issued By Code: N/A 8. Address Offer to Code: N/A
U.S. Department of Transportation Attn: Contracts Section

Federal Highway Administration
610 East Fifth Street
Vancouver WA 98661-3801

A. Name B. Telephone No. (Include area code) (No Collect Calls)

9. For Information Call: See page A-5. 360.619.7520

SOLICITATION

NOTE: In sealed bid solicitation “offer” and “offeror” mean “bid” and “bidder”

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS: (Title, Identifying No., Date)

This solicitation is designated WA PRA-MORA 10(11), SR 123-2 and SR 410-1c, Mount Rainier National Park, Pierce
County, WA

IN STRICT ACCORDANCE WITH:

Bid Schedule

Federal Acquisition Regulations (FAR) and Transportation Acquisition Regulations (TAR)

General Wage Decision

Special Contract Requirements

Standard Specifications for Construction of Roads and Bridges on Federal Highway Projects, FP-03 U.S. Customary Units

11. The Contractor shall begin performance within __10  calendar days and complete it within * calendar days after receiving the

I:I award, notice to proceed. This performance period is mandatory I:I negotiable. ( See_*see page A-5 )

12A. The Contractor must furnish any required performance and payment bonds? 12B. Calendar Days
(If “YES”, indicate within how many calendar days after award in item 12B.)

Yes I:' No 10

13. Additional Solicitation Requirements:

A. Sealed offers in original and _Q _ copies to perform the work required are due at the place specified in Item 8 by 2:00 PM local time
04/18/2008 . If this is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes containing offers shall be marked
to show the offeror’'s name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee is |:| Is not required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

NSN 7540-01-155-3212 1442-101 Standard Form 1442 (REV. 4-85)
Prescribed by GSA FAR (48 CFR) 53.236-1 (e)




A-4
OFFER (Must be fully completed by offeror)
14. Name and Address of Offeror (Include ZIP Code) 15. Telephone No. (Include are code)

16. Remittance Address (Include on it different than Item 14)

DUNS number:

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this is accepted by the
Government in writing within _60 calendar days after the date offers are due. (Insert any number equal to or greater than the minimum requirement stated in ltem 13D.
Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS
See Bid Schedule

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGEMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendment to the solicitation - give number and date of each)

AMENDMENT
No.

DATE

20A NAME, TITLE OF PERSON AUTHORIZED TO SIGN OFFER (Type or Print) 20B. SIGNATURE 20c. OFFER DATE

AWARD (to be completed by Government)

21. ITEM(S) ACCEPTED

All items on Bid Schedule.

22. Amount 23. Accounting and Appropriation Data
24. Smei.t Invoices to Address §h0wn in ltem 25. Other Than full and open competition pursuant to

(4 copies unless otherwise specified) See

Page A-5 ’_‘ 10 U.S.C. 2304(c) () ’_| 41USC253 () )

26. Administered by Payment will be made by
Federal Highway Administration Finance Section
Western Federal Lands Highway Division Western Federal Lands Highway Division
610 East Fifth Street 610 East Fifth Street
Vancouver WA 98661-3801 Vancouver WA 98661-3801

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

28. NEGOTIATED AGREEMENT (Contractor is required to sign this X |29. AWARD (Contractor is not required to sign this document.) Your offer on this

document and return copies to issuing office) Contractor agrees to solicitation, is hereby accepted as to the items listed. This award

furnish and deliver all items or perform all work requirements consummates the contract, which consists of (a) the Government solicitation
identified on this form and any continuation sheets for the and your offer, and (b) this contract award. No further contractual document
consideration stated in this contract. The rights and obligations of is necessary.

the parties to this contract shall be governed by (a) this contract
award, (b) the solicitation, and(c) the clauses, representations,
certifications, and specifications incorporated by reference in or
attached to this contract.

30A. Name and Title of Contractor or Person authorized to sign 31A. Name of Contracting Officer (Type or Print)
(Type or Print)

Julee McTaggart

30b. Signature 30C. Date 31B. United States of America 31C. Award Date

By

STANDARD FORM 1442 BACK (REV. 4-85)



Block 9

Block 11

Block 12A

Block 13B

Block 24

A-5

FOR GENERAL INFORMATION, call 360.619.7520 from the hours of 8:00 a.m. to
4:00 p.m. local time or e-mail us at contracts@mail.wfl.fhwa.dot.gov. You can also
submit questions online from our Western Federal Lands webpage as described below.

FOR TECHNICAL INFORMATION (plan and specification questions only),
requests for technical information about this project will only be accepted in writing.
Submit questions via fax (360.619.7932) or e-mail at plans_spec@fhwa.dot.gov
(plans_spec@fhwa.dot.gov). You can also submit questions online from our Western
Federal Lands webpage as described below.

SUBMIT QUESTIONS ONLINE. You can submit your questions from our Western
Federal Lands website http://www.wfl.fha.dot.gov/edi/current.htm. In “Advertised
Projects”, scroll to the project and click on “Technical Information Question” or “General
Information Question”, as applicable. Previously asked and answered questions will be
available for viewing on the website.

FOR DAVIS-BACON WAGE RATE INFORMATION call the Department of Labor
at 415.848.6616.

FOR PHYSICAL DATA, See FAR Contract Clause 52.236-4, Physical Data, (clauses
begin on page C-1) for a listing of available data. To obtain copies of Physical Data,
submit a written request to the Contracts Section, FAX 360.619.7932 or e-mail us at
contracts@mail.wfl.fhwa.dot.gov. Requests should be made early to assure timely
arrival.

FOR BID RESULTS, call 360.619.7773. Bid tabulations will be available on our
website approximately 3 work days after the bid opening. Our website is located at:
www.wfl.fhwa.dot.gov/edi/.

COMPLETION DATE: Work shall be completed on or before the date specified in
FAR Clause 52.211-10, Commencement, Prosecution, and Completion of Work, subject
to such extensions as may be authorized by the terms of the contract and the
specifications made a part thereof. Contract Clauses begin on pages C-1.

PERFORMANCE & PAYMENT BONDS: See FAR Clause, 52.228-15, Performance
and Payment Bonds - Construction (clauses begin on page C-1) and Subsection 102.06 of
the Standard Specifications for Construction of Roads and Bridges on Federal Highway
Projects, FP-03 U.S. Customary Units.

BID BOND AMOUNT: See FAR Clause 52.228-1, Bid Guarantee (clauses begin on
page C-1).

ADDITIONAL INFORMATION: See Subsections 102.03 and 102.04 of Standard
Specifications for Construction of Roads and Bridges on Federal Highway Projects,
FP-03 U.S. Customary Units.

SUBMITTING INVOICES: See Subsection 109.08 of the Standard Specifications for
Construction of Roads and Bridges on Federal Highway Projects, FP-03 U.S. Customary
Units.

CONTINUATION SF 1442
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c
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SMALL BUSINESS COMPETITIVENESS DEMONSTRATION PROGRAM. This solicitation is
NOT a Small Business Set-Aside. However, award is made pursuant to the Small Business
Competitiveness Demonstration Program.

ESTIMATED PRICES. The price range of the project work is between $5,000,000 and $10,000,000.

SUBCONTRACTING PLAN. This invitation for bids requires a low bidder who is a LARGE business
to submit an acceptable subcontracting plan prior to contract award. Do not submit this form with your
bid. A large business is one whose average gross annual receipts over the past 3 years equal $31 million
or more. For your information the subcontracting plan form is included beginning on page A-6a. This
requirement does not apply to SMALL businesses.

CONTINUATION SF 1442
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c
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Subcontracting Plan For Information Only. Do not submit with your bid.

Contractor:

Address:

This plan is submitted in accordance with Federal Acquisition Regulations Contract Clause 52.219-9, Small
Business Subcontracting Plan, and will be applicable to any contract awarded as result of this solicitation.

Use the following table to indicate:
1. Goals, express in terms of percentages of total planned subcontracting dollars (column 4)
2. Planned subcontracting dollars (column 2).

1 2 3 4
Business Type Planned Calculating Goal Goal
Subcontracting percent (Percent)

SDoIIarsz

(i) Total planned for Subcontracting, | 2()
include businesses of all sizes (large, n/a 100%
small, vet owned, etc.).

(i) Small business concerns 2(ii)
(including ANCs & Indian tribes) 2(if) / 2(i)
(iii) Veteran-owned small business 2(iii)
concerns 2(iii) / 2(i)
(iv) Service-disabled veteran-owned | 2(iv)
small business concerns 2(iv) 1 2())
(v) HUBZone small business 2(v)
concerns. 2(v) 1 2(i)

(vi) Small disadvantaged business 2(vi)
concerns (including ANCs & Indian 2(vi) 1 2(7)
tribes)

(vii) Women-owned small business | 2(vii)
concerns 2(vii) 1 2(i)

3(i).  Supplies and services (work) to be subcontracted to small business concerns:

Subcontracting Plan
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c
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3(ii).  Supplies and services (work) to be subcontracted to veteran-owned small business concerns:

3(iii). Supplies and services (work) to be subcontracted to service-disabled veteran-owned small

business concerns:

3(iv). Supplies and services (work) to be subcontracted to HUBZone small business concerns_

3(v).  Supplies and services (work) to be subcontracted to small disadvantaged business concerns
(including ANCs & Indian tribes):

3(vi). Supplies and services (work) to be subcontracted to women-owned small business concerns:

4. The following method was used to develop the subcontracting goals:

Subcontracting Plan
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c
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5. The following method(s) was/were used to identify potential sources [e.g., existing company
source lists, the Dynamic Small Business search (on CCR), veterans service organizations, the
National Minority Purchasing Council Vender Information Service, the Research & Information
Division of the Minority Business Development Agency in the Department of Commerce, or
small, HUBZone, small disadvantaged and women-owned small business trade associations]:

6. Indirect or overhead costs (_ )have (__)have not been included in the goals specified above. If
costs have been included, describe the method used to determine the proportionate share of costs
to be incurred with each type of business.

7. The following individual will administer this subcontracting program;

Name:

Describe the individual's duties relating to the accomplishment of this subcontracting program:

8. Describe the efforts the Contractor will make to assure that small business, veteran-owned small
business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns have an equitable
opportunity to compete for subcontracts.

9. The Contractor agrees that FAR Contract Clause 52.219-8, Utilization of Small Business
Concerns, will be included in all subcontracts that offer further subcontracting opportunities, and
that the Contractor will require all subcontractors (except small business concerns) who receive
subcontracts in excess of $550,000 ($1,000,000 if construction) to adopt a subcontracting plan
that complies with the requirements of FAR Contract Clause 52.219-9, Small Business
Subcontracting Plan.

10. The Contractor agrees to: (i) Cooperate in any studies or surveys as may be required; (ii) Submit
periodic reports concerning compliance with this subcontracting plan; (iii) Submit Standard Form
(SF) 294, Subcontracting Report for Individual Contracts, and Standard Form (SF) 295,

Subcontracting Plan
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Summary Subcontract Report, in accordance with the instructions on the forms; and (iv) Ensure
that its subcontractors agree to submit SF 294 and SF 295.

The SF 294 shall be submitted semiannually and at contract completion. The SF 295 shall be
submitted annually at the close of each fiscal year (Sep 30).

11. The Contractor agrees to maintain records to demonstrate procedures adopted to comply with the
requirements and goals of this plan. These records shall describe the Contractor's efforts to locate
small business, veteran-owned small business, service-disabled veteran-owned small business,
HUBZone small business, small disadvantaged business, and women-owned small business
concerns and award subcontracts to these concerns. At a minimum, the records shall include the
following:

(i) Source lists (e.g. CCR), guides, and other data used to identify small business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business,
small disadvantaged business, and women-owned small business concerns.

(ii) Organizations contacted in an attempt to locate sources that are small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone small
business, small disadvantaged business, and women-owned small business concerns.

(iii) Records on each subcontract award of more than $100,000. These records shall indicate:

(A)Whether small business concerns were solicited and, if not, why not.

(B) Whether veteran-owned small business concerns were contacted and, if not, why not.

(C) Whether service-disabled veteran-owned small business concerns were contacted and, if
not, why not.

(D) Whether HUBZone small business concerns were contacted and, if not, why not.

(E) Whether small disadvantaged business concerns (including ANCs & Indian tribes) were
contacted and, if not, why not.

(F) Whether women-owned small business concerns were contacted and, if not, why not.

(G) If applicable, the reason award was not made to a small business.

(iv) Records of outreach efforts to contact trade associations, business development
organizations, and conferences/trade fairs in an attempt to locate small, HUBZone small,
small disadvantaged and women-owned small business concerns. Records of efforts to
contact veterans service organizations.

(v). Records of internal guidance/encouragement provided to buyers through workshops,
seminars, training, etc., and monitoring performance to evaluate compliance with the
program’s requirements.

(vi). On a contract-by-contract basis, records to support award data submitted by the offeror to the
Government, including the name, address, and business size of each subcontractor.

Subcontracting Plan
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The Contractor agrees to:

1.

Assist small business, veteran-owned small business, service-disabled veteran-owned small
business, HUBZone small business, small disadvantaged business, and women-owned small
business concerns by arranging solicitations, time for the preparation of bids, quantities,
specifications, and delivery schedules so as to facilitate the participation by such concerns. Where
the Contractor's lists of potential small business, veteran-owned small business, service-disabled
veteran-owned small business, HUBZone small business, small disadvantaged business, and
women-owned small business subcontractors are excessively long, reasonable effort shall be made
to give all such small business concerns an opportunity to compete over a period of time.

Provide adequate and timely consideration of the potentialities of small business, veteran-owned
small business, service-disabled veteran-owned small business, HUBZone small business, small
disadvantaged business, and women-owned small business concerns in all "make-or-buy"
decisions.

Counsel and discuss subcontracting opportunities with representatives of small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone small business,
small disadvantaged business, and women-owned small business concerns.

Confirm that a subcontractor representing itself as a HUBZone small business concern is
identified as a certified HUBZone small business concern by accessing the Central Contrator
Registration (CCR) database or by contacting SBA.

Provide notice to subcontractors concerning penalties and remedies for misrepresentations of
business status as small business, veteran-owned small business, service-disabled veteran-owned
small business, HUBZone small business, small disadvantaged business, and women-owned small
business for the purpose of obtaining a subcontract that is to be included as part or all of a goal
contained in this subcontracting plan.

The Contractor acknowledges that a failure of the Contractor or subcontractor to comply in good faith
with clause 52.219-8, Utilization of Small Business Concerns, or this approved subcontracting plan shall

be considered a material breach of the contract.

Contractor:

Submitted By:

Name and Title of Signer (Type or Print)

Date:

Signature of Person Authorized to Sign

Federal Highway Administration:

Accepted by: Date:

Julee McTaggart, Contracting Officer

Subcontracting Plan
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c



Subcontracting Plan — A-6f

Reserved

Subcontracting Plan
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c
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Bid Schedule

Project: WA PRA MORA 10(11)
SR 123 PHASE 11 AND SR410

Bidder please note: Before preparing the bid, carefully read the Solicitation Provisions.

Insert a unit bid price, in figures, for each pay item for which a quantity appears in the bid
schedule. Multiply the unit price by the quantity for each pay item and show the amount bid.
Should any mathematical check made by the Government show a mistake in the amount bid,
the Amount Bid for the item will be based on the Unit Bid Price.

When "LPSM" (Lump Sum) appears as a unit bid price, insert an amount for each lump sum
pay item.

When a sum based on a fixed rate appears for any pay item in the amount bid column,
include the Government inserted amount bid for the item in the total bid amount.

Total the amounts bid for all pay items and insert the total bid amount.

IteFr?l/\Io. %&;ngd Unit Bid Price ' Amount Bid

15101-0000 MOBILIZATION

ALL Lump Sum $
15201-0000 CONSTRUCTION SURVEY AND STAKING

ALL Lump Sum $
15301-0010 CONTRACTOR QUALITY CONTROL AND ASSURANCE

ALL Lump Sum $
15401-0000 CONTRACTOR TESTING

ALL Lump Sum $
15501-0000 CONSTRUCTION SCHEDULE

ALL Lump Sum $
15705-0100 SOIL EROSION CONTROL, SILT FENCE

1,700.0

LNFT $ $
15705-1400 SOIL EROSION CONTROL, SEDIMENT LOG - Coir or Excelsior

2,700.0

LNFT $ $

Bid Schedule A
Project: WA PRA MORA 10(11)
SR 123 PHASE |1 AND SR410
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Item)l/\lo. %Slggngi;d Unit Bid Price Amount Bid
15801-0000 WATERING FOR DUST CONTROL
600
MGAL $ $
20301-0100 REMOVAL OF BOLLARD (STONE MASONRY PILLAR)
168
EACH $ $
20303-2200 REMOVAL OF PAVEMENT, ASPHALT, 6-INCH DEPTH
320
SQYD $ $
20303-3200 REMOVAL OF SIDEWALK, CONCRETE
240
SQYD $ $
20315-0000 SAWCUTTING PAVEMENT (PORTLAND CEMENT SIDEWALK)
1,200.0
LNFT $ $
20402-0000 SUBEXCAVATION
337.0
CUYD $ $
20411-0000 SELECT BORROW
518.00
TON $ $
20421-0000 ROCK EXCAVATION (TUNNEL ROCK FALL)
10.0
CUYD $ $
20701-0800 EARTHWORK GEOTEXTILE, TYPE II-B
800
SQYD $ $
20703-0000 GEOGRID
17,560
SQYD $ $
21101-1000 ROADWAY OBLITERATION, METHOD 1
8,053
SQYD $ $
25101-4000 PLACED RIPRAP, CLASS 4
40.0
CUYD $ $

Bid Schedule A
WA PRA MORA 10(11)
SR 123 PHASE |1 AND SR410

Project:
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Item)l/\lo. %Slggngi;d Unit Bid Price Amount Bid
25125-0000 BOULDER , TIPSOO WALKWAY
1,600
EACH $ $
27001-0000 GROUT , WALL STABILIZATION
250.0
CUYD $ $
30302-1000 DITCH RECONDITIONING
15,000.0
LNFT $ $
30503-0000 AGGREGATE-TOPSOIL COURSE
2,337.0
CUYD $ $
30802-2000 ROADWAY AGGREGATE, METHOD 2
2,100.00
TON $ $
31001-0000 RECYCLED AGGREGATE BASE - 5" depth
17,560
SQYD $ $
40101-1000 SUPERPAVE PAVEMENT, 3/4-INCH NOMINAL MAXIMUM SIZE
AGGREGATE, 0.3 TO <3 MILLION ESAL
12,616.00
TON $ $
40105-3000 ANTISTRIP ADDITIVE, TYPE 3
126.00
TON $ $
40401-0000 MINOR HOT ASPHALT CONCRETE
144.00
TON $ $
40910-0200 SURFACE TREATMENT, DESIGNATION 1B - Traffic Island
1,750
SQYD $ $
41101-1000 PRIME COAT, GRADE CMS-2
11.00
TON $ $
41105-0000 BLOTTER
618.00
TON $ $

Bid Schedule A
WA PRA MORA 10(11)
SR 123 PHASE |1 AND SR410

Project:
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Item)l/\lo. %Slggngi;d Unit Bid Price Amount Bid
41301-0800 ASPHALT PAVEMENT MILLING, 3-INCH DEPTH
18,200
SQYD $ $
41602-2000 CONTINUOUS COLD RECYCLED ASPHALT BASE COURSE TYPE B (3"
depth)
124,600
SQYD $ $
41605-4000 EMULSIFIED BINDER AGENT GRADE CMS-2S
304.00
TON $ $
41610-1000 FOG SEAL GRADE CSS-1, CSS-1H, SS-1 OR SS-1H
33.00
TON $ $
41615-0000 QUICKLIME
203.00
TON $ $
56506-0000 CORING/PRESSURE GROUTING
2,040.0
LNFT $ $
60101-0000 CONCRETE - Wall repair
12.0
CUYD $ $
60201-0600 18-INCH PIPE CULVERT
56.0
LNFT $ $
60201-0800 24-INCH PIPE CULVERT
28.0
LNFT $ $
60201-1000 36-INCH PIPE CULVERT
10.0
LNFT $ $
60704-0000 CLEANING CULVERT IN PLACE
89
EACH $ $
60901-4450 CURB, STONE, TYPE 1, 24-INCH DEPTH
260.0
LNFT $ $
Bid Schedule A
Project: WA PRA MORA 10(11)

SR 123 PHASE Il AND SR410
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Item)l/\lo. %Slggngi;d Unit Bid Price Amount Bid
61001-0000 HORIZONTAL DRAIN PIPE (DRILLED HOLE)
390.0
LNFT $ $
61501-0100 SIDEWALK, CONCRETE
110
SQYD $ $
61501-0200 SIDEWALK, COLORED CONCRETE
217
SQYD $ $
61701-3900 GUARDRAIL SYSTEM SBTA
600.0
LNFT $ $
62010-1000 STONE MASONRY GUARDWALL (RANDOM RUBBLE CAVITY)
23.0
LNFT $ $
62011-0300 STONE MASONRY HEADWALL FOR 18-INCH PIPE CULVERT
7
EACH $ $
62011-0500 STONE MASONRY HEADWALL FOR 24-INCH PIPE CULVERT
1
EACH $ $
62013-2000 STONE MASONRY WALL (GUARDWALL REPAIR)
100
SQYD $ $
62013-2000 STONE MASONRY WALL (RETAINING WALL REPAIR)
10
SQYD $ $
62025-1000 REMOVE AND RESET STONE MASONRY (SIGN BASE)
2.5
CUYD $ $
62027-0000 REMOVE AND RESET STONE MASONRY CURB
120.0
LNFT $ $
62027-1000 REMOVE AND RESET STONE MASONRY GUARDWALL (ASHLAR)
30.0
LNFT $ $

Bid Schedule A
WA PRA MORA 10(11)
SR 123 PHASE |1 AND SR410

Project:
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Item)l/\lo. %Slggngi;d Unit Bid Price Amount Bid
62031-0000 REPOINT STONE MASONRY
400.0
SQFT $ $
62035-0000 CLEAN STONE MASONRY SURFACES (CULVERT HEADWALLYS)
120
SQYD $ $
62201-0250 DUMP TRUCK, 10 CUBIC YARD MINIMUM CAPACITY
100
HOUR $ $
62201-0350 BACKHOE
150
HOUR $ $
62301-0000 GENERAL LABOR
200
HOUR $ $
62401-0300 FURNISHING AND PLACING TOPSOIL, 4-INCH DEPTH
8,053
SQYD $ $
62511-2000 SEEDING, HYDRAULIC METHOD
26,400
SQYD $ $
62516-2000 MULCHING, HYDRAULIC METHOD
26,400
SQYD $ $
62542-3000 SEEDING SUPPLEMENTS, FERTILIZER
4,600.0
LB $ $
63302-0000 SIGN SYSTEM
48.5
SQFT $ $
63308-3000 OBJECT MARKER, TYPE 3
4
EACH $ $
63313-0000 RUMBLE STRIP - TRAFFIC ISLAND
650.0
LNFT $ $

Bid Schedule A
WA PRA MORA 10(11)
SR 123 PHASE |1 AND SR410

Project:
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Item)l/\lo. %Slggngi;d Unit Bid Price Amount Bid
63313-0000 RUMBLE STRIP - TRAVEL LANE
81.0
LNFT $ $
63316-1000 REMOVE AND RESET SIGN
4
EACH $ $
63318-1000 SNOWPOLE HOLDER
7
EACH $ $
63401-0300 PAVEMENT MARKINGS, TYPE B, SOLID YELLOW
40,000
LNFT $ $
63401-0300 PAVEMENT MARKINGS, TYPE B, SOLID WHITE
77,400
LNFT $ $
63401-0400 PAVEMENT MARKINGS, TYPE B, BROKEN YELLOW
19,400
LNFT $ $
63401-0400 PAVEMENT MARKINGS, TYPE B, BROKEN WHITE
4,000
LNFT $ $
63405-0850 PAVEMENT MARKINGS, TYPE B, ACCESSIBILITY SYMBOL
1
EACH $ $
63502-0400 TEMPORARY TRAFFIC CONTROL, BARRICADE TYPE 1
20
EACH $ $
63502-0600 TEMPORARY TRAFFIC CONTROL, BARRICADE TYPE 3
8
EACH $ $
63502-1250 TEMPORARY TRAFFIC CONTROL, TUBULAR MARKER, TYPE 42-INCH
200
EACH $ $
63502-1500 TEMPORARY TRAFFIC CONTROL, WARNING LIGHT TYPE A
20
EACH $ $
Bid Schedule A
Project: WA PRA MORA 10(11)

SR 123 PHASE Il AND SR410
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Item)l/\lo. %Slggngi;d Unit Bid Price Amount Bid
63502-1600 TEMPORARY TRAFFIC CONTROL, WARNING LIGHT TYPE B
20
EACH $ $
63503-1000 TEMPORARY TRAFFIC CONTROL, PLASTIC FENCE
2,500.0
LNFT $ $
63504-1000 TEMPORARY TRAFFIC CONTROL, CONSTRUCTION SIGN
949.8
SQFT $ $
63506-0600 TEMPORARY TRAFFIC CONTROL, PILOT CAR
720
HOUR $ $
63507-0700 TEMPORARY TRAFFIC CONTROL, TRAFFIC AND SAFETY SUPERVISOR
200
DAY $ $
63509-1000 TEMPORARY TRAFFIC CONTROL, FLAGGER
6,000
FIX HR RATE 48.00 288,000.00
TOTAL $

Submitted by:

Bid Schedule A
Project:

Name of Bidder

WA PRA MORA 10(11)
SR 123 PHASE Il AND SR410
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SOLICITATION PROVISIONS

A. Provisions Incorporated by Reference
52.252-1 Solicitation Provisions Incorporated by Reference

This solicitation incorporates one or more solicitation provisions by reference, with the same
force and effect as if they were given in full text. Upon request, the Contracting Officer will
make their full text available; phone (360) 619-7520 and FAX (360) 619-7932. The offeror is
cautioned that the listed provisions may include blocks that must be completed by the offeror and
submitted with its quotation or offer. In lieu of submitting the full text of those provisions, the
offeror may identify the provision by paragraph identifier and provide the appropriate information
with its quotation or offer. Also, the full text of a solicitation provision may be accessed
electronically at this site: www.arnet.gov/far/.

L Representations, Certifications and Other Statements of Offeror (by
reference)

52.203-11 Certification and Disclosure Regarding Payments to Influence Certain Federal
Transactions (Sep 2007)
52.222-23 Notice of Requirement for Affirmative Action to Ensure Equal Employment
Opportunity for Construction (Feb 1999)
(b) Goals for minority participation for each trade 6.2%
Goals for female participation for each trade 6.9%
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered

area' is _Pierce County, Washington.
52.223-4 Recovered Material Certification (Oct 1997)

IL Instructions, Conditions and Netices to Offeror (by reference)

52.204-6 Data Universal Numbering System (DUNS) Number (Oct 2003)
52.214-3 Amendments to Invitations for Bids (Dec 1989)

52.214-4 False Statements in Bids (Apr 1984)

52.214-5 Submission of Bids (Mar 1997)

52.214-6 Explanation to Prospective Bidders (Apr 1984)

52.214-7 Late Submissions, Modifications, and Withdrawals of Bids (Nov 1999)

52.214-18 Preparation of Bids - Construction (Apr 1984)
52.214-19 Contract Award - Sealed Bidding - Construction (Aug 1996)
52.214-34 Submission of Offers in the English Language (Apr 1991)
52.214-35 Submission of Offers in U.S. Currency (Apr 1991)
52.236-27 Site Visit (Construction) (Feb 1995)
Prospective offerors were encouraged by letter of October
2, 2007 to inspect the site prior to onset of adverse weather
conditions. Currently, the site may not be accessible.
There will be no government arranged site visits.

Solicitation Provisions
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B. Full Text Provisions

L Representations, Certifications & Other Statements of Bidders (full
text)

Completing FAR provision 52.204-8 Annual Representation and Cettifications.

e  This solicitation is issued under NAICS 237310 - Highway, Street & Bridge Construction with a small business size
standard of $31 million. If your average annual gross receipts for the past 3 years are above $31.0 million you are
a large business for this solicitation. If they are below $31.0 million you are a small business. Please complete the
certification listed in paragraph (b).

e Your small business information is pulled into ORCA from the Central Contractor Registration (CCR). Please
include NAICS 237310 in the Central Contractor Registration (CCR) at http://www.ccr.gov/. Please note that if you
are currently using a NAICS code beginning in 234, you are using an outdated code. Please update your files to
237310 - Highway, Street & Bridge Construction.

e Before submitting bids, please ensure you have completed your annual representations and certifications
electronically at the ORCA website, http://orca.bpn.gov.

52.204-8 Annual Representation and Certifications (Jan 2006)

(a) (1) The North American Industry Classification (NAICS) code for this solicitation is 237310 —

Highwav, Street & Bridse construction  [insert NAICS code].

(2) The small business size standard is $31 million [insert size standard].

(3) The small business size standard for a concern which submits an offer in its own name, other
than on a construction or service contract, but which proposes to furnish a product which it did not
itself manufacture, is 500 employees.

(b) (1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation,

paragraph (c) of this provision applies.

(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently
registered in CCR, and has completed the ORCA electronically, the offeror may choose to use
paragraph (c) of this provision instead of completing the corresponding individual representations and
certifications in the solicitation. The offeror shall indicate which option applies by checking one of the
following boxes:

(___) (i) Paragraph (c) applies.

(___) (i1) Paragraph (c) does not apply and the offeror has completed the individual
representations and certifications in the solicitation.

(c) The offeror has completed the annual representations and certifications electronically via the
Online Representations and Certifications Application (ORCA) website at http.//orca.bpn.gov. After
reviewing the ORCA database information, the offeror verifies by submission of the offer that the
representations and certifications currently posted electronically have been entered or updated within the
last 12 months, are current, accurate, complete, and applicable to this solicitation (including the business
size standard applicable to the NAICS code referenced for this solicitation), as of the date of this offer and
are incorporated in this offer by reference (see FAR 4.1201); except for the changes identified below
lofferor to insert changes, identifying change by clause number, title, date]. These amended
representation(s) and/or certification(s) are also incorporated in this offer and are current, accurate, and
complete as of the date of this offer.

Solicitation Provisions
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Far Clause #  Title Date Change

52.219-1 Small Business Program Representations Under NAICS Code 237310 the offeror
represents as part of its offer that it
(_)is, () is mot a small business.

Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update
to the representations and certifications posted on ORCA.

52.225-10 Notice of Buy American Act Requirement—Construction Materials (May 2002)

(a) Definitions. “Construction material,” “domestic construction material,” and *“foreign construction
material,” as used in this provision, are defined in the clause of this solicitation entitled “Buy American
Act—Construction Materials” (Federal Acquisition Regulation (FAR) clause 52.225-9).

(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the
inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to
allow a determination before submission of offers. The offeror shall include the information and
applicable supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the
request. If an offeror has not requested a determination regarding the inapplicability of the Buy American
Act before submitting its offer, or has not received a response to a previous request, the offeror shall
include the information and supporting data in the offer.

(c) Evaluation of offers.

(1) The Government will evaluate an offer requesting exception to the requirements of the Buy
American Act, based on claimed unreasonable cost of domestic construction material, by adding to
the offered price the appropriate percentage of the cost of such foreign construction material, as
specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9.

(2) If evaluation results in a tie between an offeror that requested the substitution of foreign
construction material based on unreasonable cost and an offeror that did not request an exception, the
Contracting Officer will award to the offeror that did not request an exception based on unreasonable
cost.

(d) Alternate offers. :

(1) When an offer includes foreign construction material not listed by the Government in this
solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an
alternate offer based on use of equivalent domestic construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for
the alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c)
and (d) of the clause at FAR 52.225-9 for the offer that is based on the use of any foreign construction
material for which the Government has not yet determined an exception applies.

(3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of the clause at FAR 52.225-9 does not apply, the Government will evaluate only those
offers based on use of the equivalent domestic construction material, and the offeror shall be required
to furnish such domestic construction material. An offer based on use of the foreign construction
material for which an exception was requested—

(1) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or
(i1) May be accepted if revised during negotiations
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Use of Recovered Materials on Federal Lands Highway Projects

Section 6002 of the Solid Waste Disposal Act, as amended by the Resource Conservation and Recovery
Act (RCRA) of 1976, as amended (42 U.S.C. 6901 ef seq.), requires Federal, State, and local procuring
agencies using appropriated Federal funds to purchase items composed of the highest percentage of
recovered materials practical. Use of recovered materials is strongly encouraged on Federal Lands
Highway Projects. Highway construction items covered by the Environmental Protection Agency's
Comprehensive Guidelines for Procurement of Products Containing Recovered Materials include fly ash,
ground granulated blast furnace slag, traffic barricades, traffic cones, hydraulic mulch and compost for
mulch.

Use of fly ash and ground granulated biast furnace slag and construction materials containing fly ash
and ground granulated blast furnace slag on Federal Lands Highway Projects:

e It is the policy of the United States Government that fly ash and ground granulated blast furnace
slag and materials containing fly ash and ground granulated blast furnace slag shall have
maximum practicable opportunity for incorporation into its construction projects.

e The Contractor agrees to investigate the use of fly ash and ground granulated blast furnace slag
and materials containing fly ash and ground granulated blast furnace slag to the fullest extent
consistent with the efficient performance of this contract. Both the contractor and the
subcontractors are urged to seek out suppliers of fly ash and ground granulated blast furnace slag,
cement and concrete containing fly ash and ground granulated blast furnace slag and to solicit
bids for these materials.

e Names of firms that supply fly ash and ground granulated blast furnace slag and materials
containing fly ash and ground granulated blast furnace slag are available from the American Coal
Ash Association and the National Slag Association.

THE FOLLOWING IS NOT A SOLICITATION PROVISION
PARTNERING

A Partnership recognizes the Government and the Contractor are both responsible for and can affect the
successful completion of this project. Partnering is a vehicle to ensure the partnership has structure and
quality. It recognizes the strengths of each party and uses those strengths to identify and achieve shared
goals. One of the primary objectives of Partnering is to facilitate the resolution of disputes in a timely,
professional, and non-adversarial manner with the outcome focused on achieving those shared goals.

WFLHD supports the concepts and tenets of Partnering and as such is encouraging the Contractor and it’s
Subcontractors to establish a Partnering relationship on this project.

A formal Partnering meeting can help facilitate this relationship by helping to document the parties’
common purpose and goals, and ensuring alignment. The goals are mutually agreed to and address
effective and efficient performance within the scope of the contract.
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Participation in a formal Partnering meeting is voluntary. Costs of implementing and maintaining the
partnership would be agreed to by both parties and shared equally. These costs would be in addition to
the contract amount.

Please indicate your desire to participate in a formal partnering meeting on this project.

(_) We would like to participate in a formal partnering meeting.

(_) Wedo not want to participate in a formal partnering meeting.

THE FOLLOWING ARE REQUESTED FOR REPORTING PURPOSES ONLY:

1. Your firm’s Dun & Bradstreet Number:

2. Your firm’s U.S. Representative (insert representative’s
name)
3. Your Firm’s U.S. Representative District (insert the district number)

(To obtain a Dun & Bradstreet number call 800.333.0505.)
(Access US Representative information on-line at www.house.gov/writerep/. Enter your State and
zip code to obtain your representative’s name and district number.)

II. Imstructions, Conditions, and Notices to Bidders - (full text)

52.211-1 Awvailability of Specifications Listed in the GSA Index of Federal Specifications,
Standards and Commercial Item Descriptions, FPMR Part 101-29 (Aug 1998)

(a) The GSA Index of Federal Specifications, Standards and Commercial Item Descriptions, FPMR
Part 101-29, and copies of specifications, standards, and commercial item descriptions cited in this
solicitation may be obtained for a fee by submitting a request to—

GSA Federal Supply Service
Specifications Section, Suite 8100
470 East L’Enfant Plaza, SW
Washington, DC 20407
Telephone: (202) 619-8925
Facsimile: (202) 619-8978.

(b) If the General Services Administration, Department of Agriculture, or Department of Veterans
Affairs issued this solicitation, a single copy of specifications, standards, and commercial item
descriptions cited in this solicitation may be obtained free of charge by submitting a request to the
addressee in paragraph (a) of this provision. Additional copies will be issued for a fee.

52.211-3 Availability of Specifications Not Listed in the GSA Index of Federal Specifications,
Standards and Commercial Item Descriptions (Jun 1988)

The specifications cited in this solicitation may be obtained from:
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Activity: Federal Highway Administration, Western Federal Lands Highway Division
Complete Address: 610 East Fifth Street, Vancouver, WA 98661-3801
Telephone Number: (360) 619-7520
Contact: Contracts Section

The request should identify the solicitation number and the specification requested by date, title, and
number, as cited in the solicitation.

52.216-1 Type of Contract (Apr 1984)

The Government contemplates award of a firm fixed-price contract resulting from this solicitation.

52.222-5 Davis-Bacon Act—Secondary Site of the Work (July 2005)

(a)(1) The offeror shall notify the Government if the offeror intends to perform work at any secondary
site of the work, as defined in paragraph (a)(1)(ii) of the FAR clause at 52.222-6, Davis-Bacon Act, of
this solicitation.

(2) If the offeror is unsure if a planned work site satisfies the criteria for a secondary site of the
work, the offeror shall request a determination from the Contracting Officer.
(b)(1) If the wage determination provided by the Government for work at the primary site of the work
is not applicable to the secondary site of the work, the offeror shall request a wage determination from
the Contracting Officer.

(2) The due date for receipt of offers will not be extended as a result of an offeror’s request for a
wage determination for a secondary site of the work.

52.233-2 Service of Protest (Sep 2006)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly
with an agency, and copies of any protests that are filed with the Government Accountability Office
(GAO), shall be served on the Contracting Officer (addressed as follows) by obtaining written and dated
acknowledgment of receipt from Contracting Officer, Contracts Section, Federal Hishway
Administration, 610 East Fifth Street, Vancouver, WA 98661-3801.

(b) The copy of any protest shall be received in the office designated above within one day of filing a
protest with the GAO.
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CONTRACT CLAUSES

1. Clauses Incorporated by Reference

Federal Acquisition Regulation (FAR) clauses begin with “52” and are available online at:
www.arnet.gov/far/. Transportation Acquisition Regulation (TAR) clauses begin with *“1252” and are

available online at: http://www.dot.gov/ost/m60/tamtar/tar.htm.

52.252-2 Clauses Incorporated by Reference (Feb 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text available;
phone (360) 619-7520 and FAX (360) 619-7932. Also, you may access the full text of a clause
electronically at this site: www.arnet.gov/far/.

52.202-1
52.203-3
52.203-5
52.203-6
52.203-7
52.203-8

52.203-10
52.203-12
52.203-13
52.204-4
52.204-7
52.209-6

52.211-12

52.211-18
52.214-26
52.214-27

52.214-28
52.219-4

52.219-8
52.219-9
52.219-16

Definitions (Jul 2004)

Gratuities (Apr 1984)

Covenant Against Contingent Fees (Apr 1984)

Restrictions on Subcontractor Sales to the Government (Sep 2006)

Anti-Kickback Procedures (Jul 1995)

Cancellation, Rescission, and Recovery of Funds for Illegal or Improper Activity (Jan
1997)

Price or Fee Adjustment for Illegal or Improper Activity (Jan 1997)

Limitation on Payments to Influence Certain Federal Transactions (Sep 2007)

Contractor Code of Business Ethics and Conduct (Dec 2007)

Printed or Copied Double-Sided on Recycled Paper (Aug 2000)

Central Contractor Registration (Jul 2006)

Protecting the Government's Interest When Subcontracting with Contractors Debarred,
Suspended, or Proposed for Debarment (Sep 2006)

Liquidated Damages-Construction (Sep 2000)

(a) If the Contractor fails to complete the work within the time specified in the
contract, the Contractor shall pay liquidated damages to the Government in the amount of?:
See Special Contract Requirements, Subsection 108.04.

Variation in Estimated Quantity (Apr 1984)

Audit and Records - Sealed Bidding (Oct 1997)

Price Reduction for Defective Cost or Pricing Data-Modifications-Sealed Bidding (Oct
1997)

Subcontractor Cost or Pricing Data-Modifications-Sealed Bidding (Oct 1997)

Notice of Price Evaluation Preference for HUBZone Small Business Concerns (Jul 2005)
(See note in FAR Clause 52.236-1.) (See special contract requirement 108.024, which incorporates
increased minimum work requirements.)

(c) Waiver of evaluation preference. A HUBZone small business concern may elect to
waive the evaluation preference, in which case the factor will be added to its offer for
evaluation purposes. The agreements in paragraph (d) of this clause do not apply if the
offeror has waived the evaluation preference.

(___) Offeror elects to waive the evaluation preference.

Utilization of Small Business Concerns (May 2004)

Small Business Subcontracting Plan (Nov 2007) - Alternate 1 (Oct 2001)

Liquidated Damages-Subcontracting Plan (Jan 1999)
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52.222-3 Convict Labor (Jun 2003)

52.222-4 Contract Work Hours and Safety Standards Act-Overtime Compensation (Jul 2005)
52.222-6 Davis-Bacon Act (Jul 2005)

52.222-7 Withholding of Funds (Feb 1988)

52.222-8 Payrolls and Basic Records (Feb 1988)

52.222-9 Apprentices and Trainees (Jul 2005)

52.222-10 Compliance with Copeland Act Requirements (Feb 1988)

52.222-11 Subcontracts (Labor Standards) (Jul 2005)

52.222-12 Contract Termination-Debarment (Feb 1988)

52.222-13 Compliance with Davis-Bacon and Related Act Regulations (Feb 1988)
52.222-14 Disputes Concerning Labor Standards (Feb 1988)

52.222-15 Certification of Eligibility (Feb 1988)

52.222-21 Prohibition of Segregated Facilities (Feb 1999)

52.222-26 Equal Opportunity (Mar 2007)

52.222-27 Affirmative Action Compliance Requirements for Construction (Feb 1999)
52.222-35 Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era, and

Other Eligible Veterans (Sep 2006)

52.222-36 Affirmative Action for Workers with Disabilities (Jun 1998)

52.222-37 Employment Reports on Disabled Veterans, Veterans of the Vietnam Era, and Other
Eligible Veterans (Sep 2006)

52.222-50 Combating Trafficking in Persons (Aug 2007)

52.223-3 Hazardous Material Identification and Material Safety Data (Jan 1997) Alternate I (July
1995)
52.223-6 Drug-Free Workplace (May 2001)

52.223-14 Toxic Chemical Release Reporting (Aug 2003)
52.225-13 Restrictions on Certain Foreign Purchases (Feb 2006)

52.227-1 Authorization and Consent (Dec 2007)

52.227-2 Notice and Assistance Regarding Patent and Copyright Infringement (Dec 2007)
52.227-4 Patent Indemnity-Construction Contracts (Dec 2007)

52.228-1 Bid Guarantee (Sep 1996)

(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3
million, whichever is less.
(d) ...furnish execute bonds within 10 days after receipt of the forms......
52.228-2 Additional Bond Security (Oct 1997)
52.228-11 Pledges of Assets (Feb 1992)
52.228-12 Prospective Subcontractor Requests for Bonds (Oct 1995)
52.228-14 Irrevocable Letter of Credit (Dec 1999)

52.228-15 Performance and Payment Bonds-Construction (Nov 2006)
52.229-3 Federal, State, and Local Taxes (Apr 2003)
52.232-5 Payments under Fixed-Price Construction Contracts (Sep 2002)

52.232-17 Interest (Jun 1996)

52.232-23 Assignment of Claims (Jan 1986)

52.232-27 Prompt Payment for Construction Contracts (Sep 2005)

52.232-34 Payment by Electronic Funds Transfer ~ Other than Central Contractor Registration (May

1999)
52.232-35 Designation of Office for Government Receipt of Electronic Funds Transfer Information
(May 1999)
Name: Contracts Section

Mailing Address: Federal Highway Administration, 610 East Fifth Street,
Vancouver, WA 98661-3801

Telephone Number: 360.619.7520

Person to Contact:  Julee McTaggart
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52.233-1
52.233-3
52.233-4
52.236-1

52.236-2
52.236-3
52.236-5
52.236-6
52.236-7
52.236-8
52.236-9

52.236-10
52.236-11
52.236-12
52.236-13
52.236-15
52.236-17
52.236-21
52.236-26
52.242-13
52.242-14
52.243-4
52.244-2
52.244-6
52.245-1
52.245-9
52.246-12
52.247-64
52.248-3
52.249-2

52.249-10
52.253-1
1252.211-70
1252.223-71
1252.223-73
1252.228-73

1252.242-73
1252.245-70

C-3

Electronic Address: contracts @mail.wil.fhwa.dot.gov
Disputes (July 2002) - Alternate 1 (Dec 1991)
Protest After Award (Aug 1996)
Applicable Law for Breach of Contract Claim (Oct 2004)
Performance of Work by the Contractor (Apr 1984)
(NOTE: This clause does not apply when award is made to other than the low bidder after
applying the price evaluation preference for HUBZone small business concerns under FAR clause
52.219-4, in which case the percentage at SCR 108.02A will control.)

The Contractor shall perform on the site, and with its own organization, work
equivalent to at least fifty (50) percent of the total amount of work to be performed under
the contract.

Differing Site Conditions (Apr 1984)
Site Investigation and Conditions Affecting the Work (Apr 1984)
Material and Workmanship (Apr 1984)
Superintendence by the Contractor (Apr 1984)
Permits and Responsibilities (Nov 1991)
Other Contracts (Apr 1984)
Protection of Existing Vegetation, Structures, Equipment, Utilities and Improvements
(Apr 1984)
Operations and Storage Areas (Apr 1984)
Use and Possession Prior to Completion (Apr 1984)
Cleaning up (Apr 1984)
Accident Prevention (Nov 1991) - Alternate 1 (Nov 1991)
Schedules for Construction Contracts (Apr 1984)
Layout of Work (Apr 1984)
Specifications and Drawings for Construction (Feb 1997) Alt II (Apr 1984)
Preconstruction Conference (Feb 1995)
Bankruptcy (Jul 1995)
Suspension of Work (Apr 1984)
Changes (June 2007)
Subcontracts (June 2007)
Subcontracts for Commercial Items (Sep 2006)
Government Property (June 2007)
Uses and Charges (June 2007)
Inspection of Construction (Aug 1996)
Preference for Privately Owned U.S. Flag Commercial Vessels (Feb 2006)
Value Engineering-Construction (Sep 2006) Alternate 1 (Apr 1984)
Termination for Convenience of the Government (Fixed Price) (May 2004)-- Alternate
1 (Sep 1996)
Default (Fixed-Price Construction) (Apr 1984)
Computer Generated Forms (Jan 1991)
Index for Specifications (Apr 2005)
Accident and fire Reporting (Apr 2005)
Seat Belt Use Policies and Programs (Apr 2005)
Notification of Miller Act Payment Bond Protection (Apr 2005)
(¢) The surety which has provided the payment bond under the prime contract is:
(Name)
(Street Address)
(City, State, Zip Code)
(Contact & Telephone number)
Contracting Officer's Technical Representative (Oct 1994)
Government Property Reports (Oct 1994)
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2. Full Text Clauses

52.204-1 Approval of Contract (Dec 1989)

This contract is subject to the written approval of the Western Federal Lands’ Division Engineer
(or delegate) or one level above the Contracting Officer, and shall not be binding until so approved.

52.211-10 Commencement, Prosecution, and Completion of Work (Apr 1984) Alternate I
(Apr 1984)

The Contractor shall be required to (a) commence work under this contract within 10 calendar days
after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c)
complete the entire work ready for use not later than October 7, 2008 subject to such extensions as may
be authorized. The time stated for completion shall include final cleanup of the premises.

The completion date is based on the assumption that the successful offeror will receive the notice to
proceed by June 6, 2008. The completion date will be extended by the number of calendar days after the
above date that the contractor receives the notice to proceed, except to the extent that the delay in
issuance of the notice to proceed results from the failure of the contractor to execute the contract and give
the required performance and payment bonds within the time specified in the offer.

52.219-28 Post-Award Small Business Program Re-Representation (June 2007)

(a) Definitions. As used in this clause ~

“Long term contract” means a contract of more than five years in duration, including options.
However, the term does not include contracts that exceed five years in duration because the period of
performance has been extended for a cumulative period not to exceed six months under the clause
52.217-8, Option to Extend Services, or other appropriate authority.

“Small business concern” means a concern, including its affiliates, that is independently owned and
operated, not dominant in the field of operation in which it is bidding on Government contracts, and
qualified as a small business under the criteria in 13 CFR part 121 and the size standard in paragraph (c)
of this clause.

(b) If the Contractor represented that it was a small business concern prior to award of this contract,
the Contractor shall re-represent its size status according to paragraph (e) of this clause or, if applicable,
paragraph (g) of this clause, upon the occurrence of any of the following:

(1) Within 30 days after execution of a novation agreement or within 30 days after modification
of the contract to include this clause, if the novation agreement was executed prior to inclusion of this
clause in the contract.

(2) Within 30 days after a merger or acquisition that does not require a novation or within 30 days
after modification of the contract to include this clause, if the merger or acquisition occurred prior to
inclusion of this clause in the contract.

(3) For long-term contracts ---

(1) Within 60 to 120 days prior to the end of the fifth year of the contract; and
(i) Within 60 to 120 days prior to the exercise date specified in the contract for any option
thereafter.

(c) The Contractor shall re-represent its size status in accordance with the size standard in effect at
the time of this re-representation that corresponds to the North American Industry Classification System
(NAICS) code assigned to this contract. The small business size standard corresponding to this NAICS
code can be found at hitp:/www.sba.gov/services/contractingopportunities/sizestandardstopics/.
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(d) The small business size standard for a Contractor providing a product which it does not
manufacture itself, for a contract other than a construction or service contract, is 500 employees.

(e) Except as provided in paragraph (g) of this clause, the Contractor shall make the re-representation
required by paragraph (b) of this clause by validating or updating all its representations in the Online
Representations and Certifications Application and its data in the Central Contractor Registration, as
necessary, to ensure they reflect current status. The Contractor shall notify the contracting office by email,
or otherwise in writing, that the data have been validated or updated, and provide the date of the
validation or update.

(f) If the Contractor represented that it was other than a small business concern prior to award of this
contract, the Contractor may, but is not required to, take the actions required by paragraphs (e) or (g) of
this clause,

(g) If the Contractor does not have representations and certifications in ORCA, or does not have a
representation in ORCA for the NAICS code applicable to this contract, the Contractor is required to
complete the following re-representation and submit it to the contracting office, along with the contract
number and the date on which the re-representation was completed:

(NOTE: Do not complete this clause at time of initial offer/bid.)

The Contractor represents that it (__)is  (__)is not a small business concern under NAICS Code
237310 (Highway/Bridge construction) assigned to contract number

Name:

Title:

Date: Signature:
[Contractor to sign and date and insert authorized signer's name and litle.]

52.222-39 Notification of Employee Rights Concerning Payment of Union Dues or Fees (Dec 2004)

(a) Definition. As used in this clause—

“United States” means the 50 States, the District of Columbia, Puerto Rico, the Northern Mariana
Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.

(b) Except as provided in paragraph (e) of this clause, during the term of this contract, the Contractor
shall post a notice, in the form of a poster, informing employees of their rights concerning union
membership and payment of union dues and fees, in conspicuous places in and about all its plants and
offices, including all places where notices to employees are customarily posted. The notice shall include
the following information (except that the information pertaining to National Labor Relations Board shall
not be included in notices posted in the plants or offices of carriers subject to the Railway Labor Act, as
amended (45 U.S.C. 151-188)).

Notice to Employees
Under Federal law, employees cannot be required to join a union or maintain membership in a
union in order to retain their jobs. Under certain conditions, the law permits a union and an
employer to enter into a union-security agreement requiring employees to pay uniform periodic
dues and initiation fees. However, employees who are not union members can object to the use of
their payments for certain purposes and can only be required to pay their share of union costs
relating to collective bargaining, contract administration, and grievance adjustment.
If you do not want to pay that portion of dues or fees used to support activities not related to
collective bargaining, contract administration, or grievance adjustment, you are entitied to an
appropriate reduction in your payment. If you believe that you have been required to pay dues or
fees used in part to support activities not related to collective bargaining, contract administration, or
grievance adjustment, you may be entitled to a refund and to an appropriate reduction in future
payments.
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For further information conceming your rights, you may wish to contact the National Labor
Relations Board (NLRB) either at one of its Regional offices or at the following address or toll free
number:

National Labor Relations Board
Division of Information

1099 14th Street, N.W.
Washington, DC 20570
1-866-667-6572
1-866-316-6572 (TTY)

To locate the nearest NLRB office, see NLRB's website at htip:/www.nlrb.gov.

(c) The Contractor shall comply with all provisions of Executive Order 13201 of February 17, 2001,
and related implementing regulations at 29 CFR Part 470, and orders of the Secretary of Labor.

(d) In the event that the Contractor does not comply with any of the requirements set forth in
paragraphs (b), (c), or (g), the Secretary may direct that this contract be cancelled, terminated, or
suspended in whole or in part, and declare the Contractor ineligible for further Government contracts in
accordance with procedures at 29 CFR Part 470, Subpart B—Compliance Evaluations, Complaint
Investigations and Enforcement Procedures. Such other sanctions or remedies may be imposed as are
provided by 29 CFR Part 470, which implements Executive Order 13201, or as are otherwise provided by
law.

(e) The requirement to post the employee notice in paragraph (b) does not apply to—

(1) Contractors and subcontractors that employ fewer than 15 persons;

(2) Contractor establishments or construction work sites where no union has been formally
recognized by the Contractor or certified as the exclusive bargaining representative of the
Contractor’s employees;

(3) Contractor establishments or construction work sites located in a jurisdiction named in the
definition of the United States in which the law of that jurisdiction forbids enforcement of union-
security agreements;

(4) Contractor facilities where upon the written request of the Contractor, the Department of
Labor Deputy Assistant Secretary for Labor-Management Programs has waived the posting
requirements with respect to any of the Contractor’s facilities if the Deputy Assistant Secretary finds
that the Contractor has demonstrated that—

(1) The facility is in all respects separate and distinct from activities of the Contractor related
to the performance of a contract; and
(i) Such a waiver will not interfere with or impede the effectuation of the Executive order; or

(5) Work outside the United States that does not involve the recruitment or employment of
workers within the United States.

(f) The Department of Labor publishes the official employee notice in two variations; one for
contractors covered by the Railway Labor Act and a second for all other contractors. The Contractor
shall—

(1) Obtain the required employee notice poster from the Division of Interpretations and Standards,
Office of Labor-Management Standards, U.S. Department of Labor, 200 Constitution Avenue, NW,
Room N-5605, Washington, DC 20210, or from any field office of the Department’s Office of Labor-
Management Standards or Office of Federal Contract Compliance Programs;

(2) Download a copy of the poster from the Office of Labor-Management Standards website at
http://www.olms.dol.gov; or

(3) Reproduce and use exact duplicate copies of the Department of Labor’s official poster.

(g) The Contractor shall include the substance of this clause in every subcontract or purchase order
that exceeds the simplified acquisition threshold, entered into in connection with this contract, unless
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exempted by the Department of Labor Deputy Assistant Secretary for Labor-Management Programs on
account of special circumstances in the national interest under authority of 29 CFR 470.3(c). For
indefinite quantity subcontracts, the Contractor shall include the substance of this clause if the value of
orders in any calendar year of the subcontract is expected to exceed the simplified acquisition threshold.
Pursuant to 29 CFR Part 470, Subpart B—Compliance Evaluations, Complaint Investigations and
Enforcement Procedures, the Secretary of Labor may direct the Contractor to take such action in the
enforcement of these regulations, including the imposition of sanctions for noncompliance with respect to
any such subcontract or purchase order. If the Contractor becomes involved in litigation with a
subcontractor or vendor, or is threatened with such involvement, as a result of such direction, the
Contractor may request the United States, through the Secretary of Labor, to enter into such litigation to
protect the interests of the United States.

52.223-9 Estimate of Percentage of Recovered Material Content for EPA-Designated Products
(Aug 2000)

(a) Definitions. As used in this clause—

“Postconsumer material” means a material or finished product that has served its intended use and has
been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer
material is a part of the broader category of “recovered material.”

“Recovered material” means waste materials and by-products recovered or diverted from solid waste,
but the term does not include those materials and by-products generated from, and commonly reused
within, an original manufacturing process.

(b) The Contractor, on completion of this contract, shall—

(1) Estimate the percentage of the total recovered material used in contract performance,
including, if applicable, the percentage of postconsumer material content; and

(2) Submit this estimate to Contracting Officer, Western Federal Lands Highway Division,
610 East Fifth Street, Vancouver, WA 98661-3801

52.225-9 Buy American Act—Construction Materials (Jan 2005)

(a) Definitions. As used in this clause—
“Component” means an article, material, or supply incorporated directly into a construction material.
“Construction material” means an article, material, or supply brought to the construction site by the
Contractor or a subcontractor for incorporation into the building or work. The term also includes an item
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems
incorporated into a public building or work and that are produced as complete systems, are evaluated as a
single and distinct construction material regardless of when or how the individual parts or components of
those systems are delivered to the construction site. Materials purchased directly by the Government are
supplies, not construction material.
“Cost of components” means—
(1) For components purchased by the Contractor, the acquisition cost, including transportation
costs to the place of incorporation into the construction material (whether or not such costs are paid to
a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or
(2) For components manufactured by the Contractor, all costs associated with the manufacture of
the component, including transportation costs as described in paragraph (1) of this definition, plus
allocable overhead costs, but excluding profit. Cost of components does not include any costs
associated with the manufacture of the construction material.
“Domestic construction material” means—
(1) An unmanufactured construction material mined or produced in the United States; or

Contract Clauses
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(2) A construction material manufactured in the United States, if the cost of its components
mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its
components. Components of foreign origin of the same class or kind for which nonavailability
determinations have been made are treated as domestic.

“Foreign construction material” means a construction material other than a domestic construction
material.

“United States” means the 50 States, the District of Columbia, and outlying areas.

(b) Domestic preference.

(1) This clause implements the Buy American Act (41 U.S.C. 10a - 10d) by providing a
preference for domestic construction material. The Contractor shall use only domestic construction
material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.

(2) This requirement does not apply to the construction material or components listed by the
Government as follows:

None

[Contracting Officer to list applicable excepted materials or indicate ‘none”]

(3) The Contracting Officer may add other foreign construction material to the list in
paragraph (b)(2) of this clause if the Government determines that—

(i) The cost of domestic construction material would be unreasonable. The cost of a particular
domestic construction material subject to the requirements of the Buy American Act is
unreasonable when the cost of such material exceeds the cost of foreign material by more than
6 percent;

(1i) The application of the restriction of the Buy American Act to a particular construction
material would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States
in sufficient and reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act.

(1) (i) Any Contractor request to use foreign construction material in accordance with

paragraph (b)(3) of this clause shall include adequate information for Government evaluation

of the request, including—

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in
accordance with paragraph (b)(3) of this clause.

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and
a completed price comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site
and any applicable duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain
why the Contractor could not reasonably foresee the need for such determination and could not
have requested the determination before contract award. If the Contractor does not submit a
satisfactory explanation, the Contracting Officer need not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American Act
applies and the Contracting Officer and the Contractor negotiate adequate consideration, the
Contracting Officer will modify the contract to allow use of the foreign construction material.
However, when the basis for the exception is the unreasonable price of a domestic construction

Contract Clauses
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material, adequate consideration is not less than the differential established in paragraph (b)(3)(i) of
this clause.
(3) Unless the Government determines that an exception to the Buy American Act applies, use of
foreign construction material is noncompliant with the Buy American Act.
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable
cost, the Contractor shall include the following information and any applicable supporting data based on
the survey of suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction Material Unit of Measure Quantity Price (Dollars)*
Description

Item I:

Foreign construction material

Domestic construction material

Item 2:
Foreign construction material

Domestic construction material

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if
oral, aftach summary.]

[Include other applicable supporting information.]

[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry
certificate is issued).]

52.236-4 Physical Data (Apr 1984)

Data and information furnished or referred to below is for the Contractor’s information. The
Government shall not be responsible for any interpretation of or cornclusion drawn from the data or
information by the Contractor.

(a) The indications of physical conditions on the drawings and in the specifications are the result of
site investigations by: N/A..

(b) Weather conditions: N/A.

(c) Transportation facilities: N/A.

(d) Geotechnical data, subsurface investigation information, and design data, consisting of the
following, may be obtained upon request. Written requests are required and may be submitted to the
Contracts Section at the above address, by FAX at (360) 619-7932, or by e-mail at
contracts @mail. wfl.fawa.dot.gov.

(1) Geotechnical Memorandum GM 02-08, WA PRA-MORA 10(11), SR 123, ph-II Mount
Rainier National Park

Contract Clauses
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RESERVED
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GENERAL DECISION: WA20080001 02/22/2008 WA1

Date: February 22, 2008
General Decision Number: WA20080001 02/22/2008

Superseded General Decision Number: WA20070001

State: Washington

Construction Types: Heavy (Heavy and Dredging) and Highway
Counties: Washington Statewide.

HEAVY AND HIGHWAY AND DREDGING CONSTRUCTION PROJECTS (Excludes
D.O.E. Hanford Site in Benton and Franklin Counties)

Modification Number Publication Date
0 0270872008
1 02/15/2008
2 02/22/2008

CARP0001-008 06/01/2007

Rates Fringes
Carpenters:

COLUMBIA RIVER AREA -

ADAMS, BENTON, COLUMBIA,

DOUGLAS (EAST OF THE 120TH

MERIDIAN), FERRY,

FRANKLIN, GRANT, OKANOGAN

(EAST OF THE 120TH

MERIDIAN) AND WALLA WALLA

COUNTIES

GROUP 1:. ... ... $ 25.68 9.30
GROUP 2:._ .. oo $ 27.18 9.30
GROUP 3:._ ..o $ 25.95 9.30
GROUP 4: ... $ 25.68 9.30
GROUP 5. .. i $ 59.40 9.30
GROUP 6. ..o a oo $ 28.70 9.30
GROUP 7. . i e $ 29.70 9.30
GROUP 8. ... oo $ 26.95 9.30
GROUP 9. . ... ... $ 32.70 9.30

SPOKANE AREA: ASOTIN,
GARFIELD, LINCOLN, PEND
OREILLE, SPOKANE, STEVENS
AND WHITMAN COUNTIES

GROUP 1:. .. .. aoo... $ 25.01 9.30
GROUP 2: . . .o.... $ 26.51 9.30
GROUP 3. . i $ 25.27 9.30
GROUP 4: . . i $ 25.01 9.30
GROUP 5. . . i $ 58.04 9.30
GROUP 6. .. .. ao.. $ 28.02 9.30
GROUP 7. i $ 29.02 9.30
GROUP 8. . .o $ 26.27 9.30
GROUP 9. . . i $ 32.02 9.30

Wage Determinations
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CARPENTER & DIVER CLASSIFICATIONS:

GROUP 1: Carpenter; Burner-Welder; Rigger and Signaler;
Insulators (all types), Acoustical, Drywall and Metal
Studs, Metal Panels and Partitions; Floor Layer, Sander,
Finisher and Astro Turf; Layout Carpenters; Form Builder;
Rough Framer; Outside or Inside Finisher, including doors,
windows, and jams; Sawfiler; Shingler (wood, composition)
Solar, Fiberglass, Aluminum or Metal; Scaffold Erecting and
Dismantling; Stationary Saw-Off Bearer; Wire, Wood and
Metal Lather Applicator

GROUP 2: Millwright, machine erector
GROUP 3: Piledriver - includes driving, pulling, cutting,
placing collars, setting, welding, or creosote treated
material, on all piling

GROUP 4: Bridge, dock and wharf carpenters

GROUP 5: Diver Wet

GROUP 6: Diver Tender, Manifold Operator, ROV Operator

GROUP 7: Diver Standby, Bell/Vehicle or Submersible operator
Not Under Pressure

GROUP 8: Assistant Tender, ROV Tender/Technician

GROUP 9: Manifold Operator-Mixed Gas

ZONE PAY:

ZONE 1 0-40 MILES FREE

ZONE 2 41-65 MILES $2.25/PER HOUR
ZONE 3 66-100 MILES $3.25/PER HOUR
ZONE 4 OVER 100 MILES $4.75/PER HOUR

DISPATCH POINTS:
CARPENTERS/MILLWRIGHTS: PASCO (2819 W. SYLVESTER) or Main
Post Office of established residence of employee (Whichever
is closest to the worksite).

CARPENTERS/PILEDRIVER: SPOKANE (127 E. AUGUSTA AVE.) or Main
Post Office of established residence of employee (Whichever
is closest to the worksite).

CARPENTERS: WENATCHEE (27 N. CHELAN) or Main Post Office of
established residence of employee (Whichever is closest to
the worksite).

CARPENTERS: COEUR D" ALENE (1839 N. GOVERNMENT WAY) or Main
Post Office of established residence of employee (Whichever
is closest to the worksite).

CARPENTERS: MOSCOW (302 N. JACKSON) or Main Post Office of
established residence of employee (Whichever is closest to

Wage Determinations
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the worksite).

DEPTH PAY FOR DIVERS BELOW WATER SURFACE:
50-100 feet $2.00 per foot

101-150 feet $3.00 per foot

151-220 feet $4.00 per foot

221 feet and deeper $5.00 per foot

PREMIUM PAY FOR DIVING IN ENCLOSURES WITH NO VERTICAL ASCENT:
0-25 feet Free
26-300 feet $1.00 per Foot

SATURATION DIVING:
The standby rate applies until saturation starts. The
saturation diving rate applies when divers are under
pressure continuously until work task and decompression are
complete. the diver rate shall be paid for all saturation
hours.

WORK IN COMBINATION OF CLASSIFICATIONS:
Employees working in any combination of classifications
within the diving crew (except dive supervisor) in a shift
are paid in the classification with the highest rate for
that shift.

HAZMAT PROJECTS:

Anyone working on a HAZMAT job (task), where HAZMAT
certification is required, shall be compensated at a
premium, in addition to the classification working in as
follows:

LEVEL D + $.25 per hour - This is the lowest level of
protection. No respirator is used and skin protection is
minimal.

LEVEL C + $.50 per hour - This level uses an air purifying
respirator or additional protective clothing.

LEVEL B + $.75 per hour - Uses same respirator protection as
Level A. Supplied air line is provided in conjunction with
a chemical "splash suit".

LEVEL A +$1.00 per hour - This level utilizes a fully
encapsulated suit with a self-contained breathing apparatus
or a supplied air line.

CARP0O003-006 06/01/2007

SOUTHWEST WASHINGTON: CLARK, COWLITZ, KLICKITAT,
LEWIS(Piledriver only), PACIFIC (South of a straight line made
by extending the north boundary line of Wahkiakum County west
to Willapa Bay to the Pacific Ocean), SKAMANIA AND WAHKIAKUM
COUNTIES and INCLUDES THE ENTIRE PENINSULA WEST OF WILLAPA BAY

SEE ZONE DESCRIPTION FOR CITIES BASE POINTS

Wage Determinations
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ZONE 1:
Rates Fringes

Carpenters:
CARPENTERS; ACOUSTICAL...... $ 27.56 13.30
DIVERS TENDERS. ... .......... $ 30.28 13.30
DIVERS. i i i et $ 68.84 13.30
DRYWALL . - et $ 27.56 13.30
FLOOR LAYERS & FLOOR
FINISHERS (the laying of
all hardwood floors nailed
and mastic set, parquet
and wood-type tiles, and
block floors, the sanding
and finishing of floors,
the preparation of old and
new floors when the
materials mentioned above
are to be installed);
INSULATORS (fiberglass and
similar irritating
materils... .. .. . ... ... .... $ 27.71 13.30
MILLWRIGHTS. . . oo oo oo oo - $ 28.04 13.30
PILEDRIVERS. . ... ... $ 28.04 13.30

DEPTH PAY:

50 TO 100 FEET $1.00 PER FOOT OVER 50 FEET
101 TO 150 FEET $1.50 PER FOOT OVER 101 FEET
151 TO 200 FEET $2.00 PER FOOT OVER 151 FEET

Zone Differential (Add up Zone 1 rates):
Zone 2 - $0.85

Zone 3 - 1.25
Zone 4 - 1.70
Zone 5 - 2.00
Zone 6 - 3.00

BASEPOINTS: ASTORIA, LONGVIEW, PORTLAND, THE DALLES, AND
VANCOUVER, (NOTE: All dispatches for Washington State
Counties: Cowlitz, Wahkiakum and Pacific shall be from
Longview Local #1707 and mileage shall be computed from
that point.)

ZONE 1: Projects located within 30 miles of the respective
city hall of the above mentioned cities

ZONE 2: Projects located more than 30 miles and less than 40
miles of the respective city of the above mentioned cities
ZONE 3: Projects located more than 40 miles and less than 50
miles of the respective city of the above mentioned cities
ZONE 4: Projects located more than 50 miles and less than 60
miles of the respective city of the above mentioned cities.
ZONE 5: Projects located more than 60 miles and less than 70
miles of the respective city of the above mentioned cities
ZONE 6: Projects located more than 70 miles of the respected
city of the above mentioned cities

Wage Determinations
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CARPO770-003 06/01/2007
Rates Fringes

Carpenters:
CENTRAL WASHINGTON:
CHELAN, DOUGLAS (WEST OF
THE 120TH MERIDIAN),
KITTITAS, OKANOGAN (WEST
OF THE 120TH MERIDIAN) AND
YAKIMA COUNTIES
ACCOUSTICAL WORKERS........ $ 23.25 10.85
BRIDGE, DOCK AND WHARF
CARPENTERS AND HEAVY &

HIGHWAY . . . oo $ 32.49 10.85
CARPENTERS AND DRYWALL

APPLICATORS . . .o oo oo $ 23.25 10.85
CARPENTERS ON CREOSOTE

MATERIAL. ... oo $ 23.25 10.85
DIVERS TENDER. .. ... ... ..... $ 33.29 10.93
DIVERS. . oo $ 74.82 10.93
INSULATION APPLICATORS..... $ 23.25 10.85
MILLWRIGHT AND MACHINE

ERECTORS. . .o oo $ 33.49 10.85

PILEDRIVER, DRIVING,

PULLING, CUTTING, PLACING

COLLARS, SETTING, WELDING

OR CRESOTE TREATED

MATERIAL, ALL PILING....... $ 32.69 10.85
SAWFILERS, STATIONARY

POWER SAW OPERATORS,

FLOOR FINISHER, FLOOR

LAYER, SHINGLER, FLOOR

SANDER OPERATOR AND

OPERATORS OF OTHER

STATIONARY WOOD WORKING

TOOLS. i a $ 23.25 10.85

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL
CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS

Hourly Zone Pay shall be paid on jobs located outside of the
free zone computed from the city center of the following
listed cities:

Seattle Olympia Bellingham
Auburn Bremerton Anacortes
Renton Shelton Yakima
Aberdeen-Hoquiam Tacoma Wenatchee
Ellensburg Everett Port Angeles
Centralia Mount Vernon Sunnyside
Chelan Pt. Townsend

Zone Pay:

0 -25 radius miles Free

26-35 radius miles $1.00/hour
36-45 radius miles $1.15/hour

Wage Determinations
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46-55 radius miles $1.35/hour
Over 55 radius miles $1.55/hour

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT
AND PILEDRIVER ONLY)

Hourly Zone Pay shall be computed from Seattle Union Hall,
Tacoma City center, and Everett City center

Zone Pay:
0 -25 radius miles Free
26-45 radius miles $ .70/hour

Over 45 radius miles $1.50/hour

CARPQO770-006 06/01/2007
Rates Fringes

Carpenters:
WESTERN WASHINGTON:
CLALLAM, GRAYS HARBOR,
ISLAND, JEFFERSON, KING,
KITSAP, LEWIS (excludes
piledrivers only), MASON,
PACIFIC (North of a
straight line made by
extending the north
boundary line of Wahkiakum
County west to the Pacific
Ocean), PIERCE, SAN JUAN,
SKAGIT, SNOHOMISH,
THURSTON AND WHATCOM
COUNTIES
ACOUSTICAL WORKERS......... $ 32.62 11.26
BRIDGE, DOCK & WHARF
CARPENTERS. . . .o oo oo - $ 32.49 11.26
CARPENTERS AND DRYWALL
APPLICATORS. ..o oaao $ 32.49 11.26
CARPENTERS ON CREOSOTE
MATERIAL. . o ... $ 32.59 11.26
DIVERS TENDER. .. ... ....... $ 33.29 10.93
DIVERS. . ..o $ 74.82 10.93
INSULATION APPLICATORS..... $ 32.49 11.26
MILLWRIGHT AND MACHINE
ERECTORS . . . oo oo ii oo $ 33.49 11.26
PILEDRIVER, DRIVING,
PULLING, CUTTING, PLACING
COLLARS, SETTING, WELDING
OR CRESOTE TREATED
MATERIAL, ALL PILING....... $ 32.69 11.26
SAWFILERS, STATIONARY
POWER SAW OPERATORS,
FLOOR FINISHER, FLOOR
LAYER, SHINGLER, FLOOR
SANDER OPERATOR AND
OPERATORS OF OTHER
STATIONARY WOOD WORKING

Wage Determinations
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TOOLS. . e a $ 32.62 11.26

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - ALL
CLASSIFICATIONS EXCEPT MILLWRIGHTS AND PILEDRIVERS

Hourly Zone Pay shall be paid on jobs located outside of the
free zone computed from the city center of the following
listed cities:

Seattle Olympia Bellingham
Auburn Bremerton Anacortes
Renton Shelton Yakima
Aberdeen-Hoquiam Tacoma Wenatchee
Ellensburg Everett Port Angeles
Centralia Mount Vernon Sunnyside
Chelan Pt. Townsend

Zone Pay:

0 -25 radius miles Free

26-35 radius miles $1.00/hour
36-45 radius miles $1.15/hour
46-55 radius miles $1.35/hour
Over 55 radius miles $1.55/hour

(HOURLY ZONE PAY: WESTERN AND CENTRAL WASHINGTON - MILLWRIGHT
AND PILEDRIVER ONLY)

Hourly Zone Pay shall be computed from Seattle Union Hall,
Tacoma City center, and Everett City center

Zone Pay:
0 -25 radius miles Free
26-45 radius miles $ .70/hour

Over 45 radius miles $1.50/hour

ELEC0046-001 07/02/2007

CALLAM, JEFFERSON, KING AND KITSAP COUNTIES

Rates Fringes
Cable splicer.... ... ... .. ....... $ 40.62 3%+13.21
ELECTRICIAN. . .. ei e $ 36.93 3%+13.21

* ELEC0048-003 01/01/2008

CLARK, KLICKITAT AND SKAMANIA COUNTIES

Rates Fringes
Cable splicer....... ... ......... $ 34.40 3%+%$14.85
ELECTRICIAN. . ..o i i i e i aa $ 34.15 3%+$14.85

HOURLY ZONE PAY:

Wage Determinations
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Hourly Zone Pay shall be paid on jobs located outside of the
free zone computed from the city center of the following
listed cities:

Portland, The Dalles, Hood River, Tillamook, Seaside and
Astoria

Zone Pay:

Zone 1: 31-50 miles $1.50/hour
Zone 2: 51-70 miles $3.50/hour
Zone 3: 71-90 miles $5.50/hour
Zone 4: Beyond 90 miles $9.00/hour

*These are not miles driven. Zones are based on Delorrne
Street Atlas USA 2006 plus.

ELEC0O073-001 07/01/2007

ADAMS, FERRY, LINCOLN, PEND OREILLE, SPOKANE, STEVENS, WHITMAN
COUNTIES

Rates Fringes
Cable splicer....... . ... ... ..... $ 25.87 3%+12.03
ELECTRICIAN. - .o e e eea $ 25.47 3%+12.03

ELECO076-002 03/01/2007

GRAYS HARBOR, LEWIS, MASON, PACIFIC, PIERCE, AND THURSTON
COUNTIES

Rates Fringes
Cable splicer....... . ... ... ..... $ 36.31 3%+13.19
ELECTRICIAN. . ... i e e aa $ 32.71 3%+13.19
ELECO077-002 02/01/2007

Rates Fringes

Line Construction:
CABLE SPLICERS.............. $ 42.09 3.875%+%$10.60
GROUNDMEN. - - o v i i i i e e e e e o $ 26.31 3.875%+$8.60
LINE EQUIPMENT MEN.......... $ 32.32 3.875%+$8.70

LINEMEN, POLE SPRAYERS,

HEAVY LINE EQUIPMENT MAN....$ 37.58 3.875%+%$10.60
POWDERMEN, JACKHAMMERMEN....$ 28.19 3.875%+$8.60
TREE TRIMMER. . . ... ... .. ..... $ 22.65 3.875%+$8.35

ELEC0112-005 06/04/2007

ASOTIN, BENTON, COLUMBIA, FRANKLIN, GARFIELD, KITTITAS, WALLA
WALLA, YAKIMA COUNTIES

Rates Fringes

Cable splicer........ ... .. ....... $ 33.50 3%+13.33

Wage Determinations
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ELECTRICIAN. - .. oo $ 31.90 3%+13.33

ELEC0191-003 08/31/2007

ISLAND, SAN JUAN, SNOHOMISH, SKAGIT AND WHATCOM COUNTIES

Rates Fringes
Cable splicer....... . ... ... ..... $ 35.71 3%+11.97
ELECTRICIAN. - . oo i e eeea $ 32.46 3%+11.97

ELEC0191-004 08/31/2007

CHELAN, DOUGLAS, GRANT AND OKANOGAN COUNTIES

Rates Fringes
Cable splicer....... . ... ... ..... $ 31.31 3%+11.92
ELECTRICIAN. . ..o ei e $ 28.46 3%+11.92

ELEC0970-001 06/01/2007

COWLITZ AND WAHKIAKUM COUNTIES

Rates Fringes
Cable splicer.... ... ... .. ....... $ 32.67 3%+11.00
ELECTRICIAN. . .. ii e aa $ 29.70 3%+11.00

ENG10302-003 06/01/2007

CHELAN (WEST OF THE 120TH MERIDIAN), CLALLAM, DOUGLAS (WEST OF
THE 120TH MERIDIAN), GRAYS HARBOR, ISLAND, JEFFERSON, KING,
KITSAP, KITTITAS, MASON, OKANOGAN (WEST OF THE 120TH MERIDIAN),
SAN JUNA, SKAGIT, SNOHOMISH, WHATCOM AND YAKIMA (WEST OF THE
120TH MERIDIAN) COUNTIES

PROJECTS: CATEGORY A PROJECTS (EXCLUDES CATEGORY B PROJECTS, AS
SHOWN BELOW)

Zone 1 (0-25 radius miles):

Rates Fringes
Power equipment operators:

Group 1A. .. ... $ 33.21 12.75
Group 1AA. . ... o---. $ 33.78 12.75
Group 1AAA. .. ... .... $ 34.34 12.75
Group 1. ... ..... $ 32.66 12.75
Group 2. e e e cee e ceaaaa $ 32.17 12.75
Group 3. i i cie e e $ 31.75 12.75
Group 4. . i e $ 29.39 12.75

Zone Differential (Add to Zone 1 rates):
Zone 2 (26-45 radius miles) - $ .70
Zone 3 (Over 45 radius miles) - $1.00

Wage Determinations
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BASEPOINTS: Aberdeen, Bellingham, Bremerton, Everett, Kent,
Mount Vernon, Port Angeles, Port Townsend, Seattle,
Shelton, Wenatchee, Yakima

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1AAA - Cranes-over 300 tons, or 300 ft of boom
(including jib with attachments)

GROUP 1AA - Cranes 200 to 300 tons, or 250 ft of boom
(including jib with attachments); Tower crane over 175 ft
in height, base to boom

GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Crane-overhead, bridge
type, 100 tons and over; Tower crane up to 175 ft in height
base to boom; Loaders-overhead, 8 yards and over; Shovels,
excavator, backhoes-6 yards and over with attachments

GROUP 1 - Cableway; Cranes 45 tons thru 99 tons, under 150 ft
of boom (including jib with attachments); Crane-overhead,
bridge type, 45 tons thru 99 tons; Derricks on building
work; Excavator, shovel, backhoes over 3 yards and under 6
yards; Hard tail end dump articulating off-road equipment
45 yards and over; Loader- overhead 6 yards to, but not
including 8 yards; Mucking machine, mole, tunnel, drill
and/or shield; Quad 9, HD 41, D-10; Remote control operator
on rubber tired earth moving equipment; Rollagon;
Scrapers-self propelled 45 yards and over; Slipform pavers;
Transporters, all truck or track type

GROUP 2 - Barrier machine (zipper); Batch Plant Operaor-
Concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with
attachments; Crane-overhead, bridge type-20 tons through 44
tons; Chipper; Concrete Pump-truck mount with boom
attachment; Crusher; Deck Engineer/Deck Winches (power);
Drilling machine; Excavator, shovel, backhoe-3yards and
under; Finishing Machine, Bidwell, Gamaco and similar
equipment; Guardrail punch; Horizontal/directional drill
operator; Loaders-overhead under 6 yards; Loaders-plant
feed; Locomotives-all; Mechanics-all; Mixers-asphalt plant;
Motor patrol graders-finishing; Piledriver (other than
crane mount); Roto-mill,roto-grinder; Screedman, spreader,
topside operator-Blaw Knox, Cedar Rapids, Jaeger,
Caterpillar, Barbar Green; Scraper-self propelled, hard
tail end dump, articulating off-road equipment-under 45
yards; Subgrade trimmer; Tractors, backhoes-over 75 hp;
Transfer material service machine-shuttle buggy, blaw
knox-roadtec; Truck crane oiler/driver-100 tons and over;
Truck Mount portable conveyor; Yo Yo Pay dozer

GROUP 3 - Conveyors; Cranes-thru 19 tons with attachments;
A-frame crane over 10 tons; Drill oilers-auger type, truck
or crane mount; Dozers-D-9 and under; Forklift-3000 Ibs.
and over with attachments; Horizontal/directional drill
locator; Outside hoists-(elevators and manlifts), air
tuggers, strato tower bucket elevators; Hydralifts/boom

Wage Determinations
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trucks over 10 tons; Loader-elevating type, belt; Motor
patrol grader-nonfinishing; Plant oiler- asphalt, crusher;
Pumps-concrete; Roller, plant mix or multi-lift materials;
Saws-concrete; Scrpers-concrete and carry-all; Service
engineer-equipment; Trenching machines; Truck Crane
Oiler/Driver under 100 tons; Tractors, backhoe 75 hp and
under

GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete finish mahine-laser screed; Cranes-A frame-10 tons
and under; Elevator and Manlift-permanent or shaft type;
Gradechecker, Stakehop; Forklifts under 3000 Ibs. with
attachments; Hydralifts/boom trucks, 10 tons and under; Oil
distributors, blower distribution and mulch seeding
operator; Pavement breaker; Posthole digger, mechanical;
Power plant; Pumps, water; Rigger and Bellman; Roller-other
than plant mix; Wheel Tractors, farmall type;
Shotcrete/gunite equipment operator

Category B Projects: 95% of the basic hourly reate for each
group plus full fringe benefits applicable to category A
projects shall apply to the following projects. A Reduced
rates may be paid on the following:

1. Projects involving work on structures such as buildings
and bridges whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of
the contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving included, but utilities
excluded.

3. Marine projects (docks, wharfs, etc.) less than $150,000.

HANDLING OF HAZARDOUS WASTE MATERIALS:

Personnel in all craft classifications subject to working
inside a federally designated hazardous perimeter shall be
elgible for compensation in accordance with the following
group schedule relative to the level of hazardous waste as
outlined in the specific hazardous waste project site
safety plan.

H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing

H-2 Class ''C'" Suit - Base wage rate plus $ .25 per hour.
H-3 Class '"B" Suit - Base wage rate plus $ .50 per hour.
H-4 Class "A" Suit - Base wage rate plus $ .75 per hour.
Zone Differential (Add to Zone 1 rates):

Zone 2 (26-45 radius miles) - $ .70
Zone 3 (Over 45 radius miles) - $1.00

Wage Determinations
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BASEPOINTS: Aberdeen, Bellingham, Bremerton, Everett, Kent,
Mount Vernon, Port Angeles, Port Townsend, Seattle, Shelton,
Wenatchee, Yakima

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1AAA - Cranes-over 300 tons, or 300 ft of boom
(including jib with attachments)

GROUP 1AA - Cranes 200 to 300 tons, or 250 ft of boom
(including jib with attachments); Tower crane over 175 ft in
height, base to boom

GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Crane-overhead, bridge
type, 100 tons and over; Tower crane up to 175 ft in height
base to boom; Loaders-overhead, 8 yards and over; Shovels,
excavator, backhoes-6 yards and over with attachments

GROUP 1 - Cableway; Cranes 45 tons thru 99 tons, under 150 ft
of boom (including jib with attachments); Crane-overhead,
bridge type, 45 tons thru 99 tons; Derricks on building work;
Excavator, shovel, backhoes over 3 yards and under 6 yards;
Hard tail end dump articulating off-road equipment 45 yards
and over; Loader- overhead 6 yards to, but not including 8
yards; Mucking machine, mole, tunnel, drill and/or shield;
Quad 9, HD 41, D-10; Remote control operator on rubber tired
earth moving equipment; Rollagon; Scrapers-self propelled 45
yards and over; Slipform pavers; Transporters, all truck or
track type

GROUP 2 - Barrier machine (zipper); Batch Plant Operaor-
Concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with
attachments; Crane-overhead, bridge type-20 tons through 44
tons; Chipper; Concrete Pump-truck mount with boom
attachment; Crusher; Deck Engineer/Deck Winches (power);
Drilling machine; Excavator, shovel, backhoe-3 yards and
under; Finishing Machine, Bidwell, Gamaco and similar
equipment; Guardrail punch; Horizontal/directional drill
operator; Loaders-overhead under 6 yards; Loaders-plant feed;
Locomotives-all; Mechanics-all; Mixers-asphalt plant; Motor
patrol graders-finishing; Piledriver (other than crane
mount); Roto-mill,roto-grinder; Screedman, spreader, topside
operator-Blaw Knox, Cedar Rapids, Jaeger, Caterpillar, Barbar
Green; Scraper-self propelled, hard tail end dump,
articulating off-road equipment-under 45 yards; Subgrade
trimmer; Tractors, backhoes-over 75 hp; Transfer material
service machine-shuttle buggy, blaw knox-roadtec; Truck crane
oiler/driver-100 tons and over; Truck Mount portable
conveyor; Yo Yo Pay dozer

GROUP 3 - Conveyors; Cranes-thru 19 tons with attachments;
A-frame crane over 10 tons; Drill oilers-auger type, truck or
crane mount; Dozers-D-9 and under; Forklift-3000 Ibs. and
over with attachments; Horizontal/directional drill locator;
Outside hoists-(elevators and manlifts), air tuggers, strato

Wage Determinations
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tower bucket elevators; Hydralifts/boom trucks over 10 tons;
Loader-elevating type, belt; Motor patrol

grader-nonfinishing; Plant oiler- asphalt, crusher;
Pumps-concrete; Roller, plant mix or multi-lift materials;
Saws-concrete; Scrpers-concrete and carry-all; Service
engineer-equipment; Trenching machines; Truck Crane
Oiler/Driver under 100 tons; Tractors, backhoe 75 hp and under

GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete Ffinish mahine-laser screed; Cranes-A frame-10 tons
and under; Elevator and Manlift-permanent or shaft type;
Gradechecker, Stakehop; Forklifts under 3000 Ibs. with
attachments; Hydralifts/boom trucks, 10 tons and under; Oil
distributors, blower distribution and mulch seeding operator;
Pavement breaker; Posthole digger, mechanical; Power plant;
Pumps, water; Rigger and Bellman; Roller-other than plant
mix; Wheel Tractors, farmall type; Shotcrete/gunite equipment
operator

CATEGORY B PROJECTS: 95% OF THE BASIC HOURLY RATE FOR EACH
GROUP PLUS FULL FRINGE BENEFITS APPLICABLE TO CATEGORY A
PROJECTS SHALL APPLY TO THE FOLLOWING PROJECTS. REDUCED
RATES MAY BE PAID ON THE FOLLOWING:

1. Projects involving work on structures such as buildings
and bridges whose total value is less than $1.5
million excluding mechanical, electrical, and utility portions
of the contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving including, but
utilities excluded.

3. Marine projects (docks, wharfs, ect.) less than $150,000.

HANDLING OF HAZARDOUS WASTE MATERIALS: Personnel in all craft
classifications subject to working inside a federally designed
hazardous perimeter shall be elgible for compensation in
accordance with the following group schedule relative to the
level of hazardous waste as outlined in the specific hazardous
waste project site safety plan.

H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing.
H-2 Class '"'C" Suit - Base wage rate plus $.25 per hour.
H-3 Class '"B" Suit - Base wage rate plus $.50 per hour.
H-4 Class "A" Suit - Base wage rate plus $.75 per hour.

ENG10302-009 06/01/2007

CHELAN (WEST OF THE 120TH MERIDIAN), CLALLAM, DOUGLAS (WEST OF
THE 120TH MERIDIAN), GRAYS HARBOR, ISLAND, JEFFERSON, KING,
KITSAP, KITTITAS, MASON, OKANOGAN (WEST OF THE 120TH MERIDIAN),
SAN JUNA,SKAGIT, SNOHOMISH, WHATCOM AND YAKIMA (WEST OF THE
120TH MERIDIAN) COUNTIES

ON PROJECTS DESCRIBED IN FOOTNOTE A BELOW, THE RATE FOR EACH
GROUP SHALL BE 95% OF THE BASE RATE PLUS FULL FRINGE BENEFITS.

Wage Determinations
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ON ALL OTHER WORK, THE FOLLOWING RATES APPLY.

WORK PERFORMED ON HYDRAULIC DREDDGES:
Zone 1 (0-25 radius miles):

Rates Fringes

Power equipment operators:
GROUP 1
TOTAL PROJECT COST
$300,000 AND OVER.......... $ 31.33 12.75
TOTAL PROJECT COST UNDER
$300,000. .. ..o iaiaaas $ 26.96 8.40
GROUP 2
TOTAL PROJECT COST
$300,000 AND OVER.......... $ 31.46 12.75
TOTAL PROJECT COST UNDER
$300,000. . ..o $ 27.06 8.40
GROUP 3
TOTAL PROJECT COST
$300,000 AND OVER.......... $ 31.84 12.75
TOTAL PROJECT COST UNDER
$300,000. . ..o $ 27.38 8.40
GROUP 4
TOTAL PROJECT COST
$300,000 AND OVER.......... $ 31.89 12.75
TOTAL PROJECT COST UNDER
$300,000. ..o $ 27.43 8.40
GROUP 5
TOATL PROJECT COST
$300,000 AND OVER.......... $ 33.46 12.75
TOTAL PROJECT COST UNDER
$300,000. .. ..o $ 28.75 8.40
GROUP 6
TOTAL PROJECT COST
$300,000 AND OVER.......... $ 31.33 12.75
TOTAL PROJECT COST UNDER
$300,000. . ..o $ 26.96 8.40

Zone Differential (Add to Zone 1 rates):
Zone 2 (26-45 radius miles) - $ .70
Zone 3 (Over 45 radius miles) - $1.00

BASEPOINTS: Aberdeen, Bellingham, Bremerton, Everett, Kent,
Mount Vernon, Port Angeles, Port Townsend, Seattle,
Shelton, Wenatchee, Yakima

POWER EQUIPMENT OPERATORS CLASSIFICATIONS:

GROUP 1: Assistant Mate (Deckhand

GROUP 2: Oiler
GROUP 3: Assistant Engineer (Electric, Diesel, Steam or
Booster Pump); Mates and Boatmen

GROUP 4: Craneman, Engineer Welder

GROUP 5: Leverman, Hydraulic

GROUP 6: Maintenance

Wage Determinations
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Category B Projects: 95% of the basic hourly reate for each
group plus full fringe benefits applicable to category A
projects shall apply to the following projects. A Reduced
rates may be paid on the following:

1. Projects involving work on structures such as buildings
and bridges whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of
the contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving included, but utilities
excluded.

3. Marine projects (docks, wharfs, etc.) less than $150,000.

Heavy Wage rates (Category A) Applies to clam shell dredge,
hoe and dipper, shovels and shovel attachments, cranes and
bulldozers.

HANDLING OF HAZARDOUS WASTE MATERIALS:

Personnel in all craft classifications subject to working
inside a federally designated hazardous perimeter shall be
elgible for compensation in accordance with the following
group schedule relative to the level of hazardous waste as
outlined in the specific hazardous waste project site
safety plan.

H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing

H-2 Class ''C'" Suit - Base wage rate plus $ .25 per hour.
H-3 Class '"B" Suit - Base wage rate plus $ .50 per hour.
H-4 Class "A" Suit - Base wage rate plus $ .75 per hour.

Zone Differential (Add to Zone 1 rates):
Zone 2 (26-45 radius miles) - $ .70
Zone 3 (Over 45 radius miles) - $1.00

BASEPOINTS: Aberdeen, Bellingham, Bremerton, Everett, Kent,
Mount Vernon, Port Angeles, Port Townsend, Seattle, Shelton,
Wenatchee, Yakima

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1 - ASSISTANT MATE (DECKHAND)

GROUP 2 - OILER

GROUP 3 - ASSISTANT ENGINEER (ELECTRIC, DIESEL, STEAM OR
BOOSTER PUMP); MATES AND BOATMEN

GROUP 4 - CRANEMAN, ENGINEER WELDER

GROUP 5 - LEVERMAN, HYDRAULIC

GROUP 6 - MAINTENANCE

Wage Determinations
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CATEGORY B PROJECTS: 95% OF THE BASIC HOURLY RATE FOR EACH
GROUP PLUS FULL FRINGE BENEFITS APPLICABLE TO CATEGORY A
PROJECTS SHALL APPLY TO THE FOLLOWING PROJECTS. REDUCED RATES
MAY BE PAID ON THE FOLLOWING:

1. Projects involving work on structures such as buildings
and bridges whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of the
contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving including, but utilities
excluded.

3. Marine projects (docks, wharfs, ect.) less than $150,000.

HEAVY WAGE RATES (CATEGORY A) APPLIES TO CLAM SHELL DREDGE, HOE
AND DIPPER, SHOVELS AND SHOVEL ATTACHMENTS, CRANES AND
BULLDOZERS.

HANDLING OF HAZARDOUS WASTE MATERIALS: Personnel in all craft
classifications subject to working inside a federally designed
hazardous perimeter shall be elgible for compensation in
accordance with the following group schedule relative to the
level of hazardous waste as outlined in the specific hazardous
waste project site safety plan.

H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing.
H-2 Class ''C'" Suit - Base wage rate plus $.25 per hour.
H-3 Class 'B" Suit - Base wage rate plus $.50 per hour.
H-4 Class "A" Suit - Base wage rate plus $.75 per hour.

ENGI10370-002 06/01/2007

ADAMS, ASOTIN, BENTON, CHELAN (EAST OF THE 120TH MERIDIAN),
COLUMBIA, DOUGLAS (EAST OF THE 120TH MERIDIAN), FERRY,
FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN (EAST OF THE 120TH
MERIDIAN), PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN
AND YAKIMA (EAST OF THE 120TH MERIDIAN) COUNTIES

ZONE 1:
Rates Fringes
Power equipment operators:
GROUP 1A ... iiiii i $ 22.69 9.02
GROUP 1. .. ..o $ 23.24 9.02
GROUP 2. . oo $ 23.56 9.02
GROUP 3. ..o, $ 24.17 9.02
GROUP 4. ... $ 24.33 9.02
GROUP 5. . i iii i $ 24.49 9.02
GROUP 6. . i i iei e e $ 24.77 9.02
GROUP 7. . i iii oo $ 25.04 9.02
GROUP 8. . i $ 26.14 9.02

ZONE DIFFERENTIAL (Add to Zone 1 rate): Zone 2 - $2.00

Wage Determinations
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Zone 1: Within 45 mile radius of Spokane, Pasco, Washington;
Lewiston, ldaho

Zone 2: Outside 45 mile radius of Spokane, Pasco,
Washington; Lewiston, ldaho

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1A: Boat Operator; Crush Feeder; Oiler; Steam Cleaner

GROUP 1: Bit Grinders; Bolt Threading Machine; Compressors
(under 2000 CFM, gas, diesel, or electric power); Deck
Hand; Drillers Helper (Assist driller in making drill rod
connections, service drill engine and air compressor,
repair drill rig and drill tools, drive drill support truck
to and on the job site, remove drill cuttings from around
bore hole and inspect drill rig while in operation);
Fireman & Heater Tender; Hydro-seeder, Mulcher, Nozzleman;
Oiler Driver, & Cable Tender, Mucking Machine; Pumpman;
Rollers, all types on subgrade, including seal and chip
coatings (farm type, Case, John Deere & similar, or
Compacting Vibrator), except when pulled by Dozer with
operable blade; Welding Machine; Crane Oiler-Driver (CLD
required) & Cable Tender, Mucking Machine

GROUP 2: A-frame Truck (single drum); Assistant Refrigeration
Plant (under 1000 ton); Assistant Plant Operator, Fireman
or Pugmixer (asphalt); Bagley or Stationary Scraper; Belt
Finishing Machine; Blower Operator (cement); Cement Hog;
Compressor (2000 CFM or over, 2 or more, gas diesel or
electric power); Concrete Saw (multiple cut); Distributor
Leverman; Ditch Witch or similar; Elevator Hoisting
Materials; Dope Pots (power agitated); Fork Lift or Lumber
Stacker, hydra-lift & similar; Gin Trucks (pipeline);
Hoist, single drum; Loaders (bucket elevators and
conveyors); Longitudinal Float; Mixer (portable-concrete);
Pavement Breaker, Hydra-Hammer & similar; Power Broom;
Railroad Ballast Regulation Operator (self-propelled);
Railroad Power Tamper Operator (self-propelled); Railroad
Tamper Jack Operator (self-propelled; Spray Curing Machine
(concrete); Spreader Box (self-propelled); Straddle Buggy
(Ross & similar on construction job only); Tractor (Farm
type R/T with attachment, except Backhoe); Tugger Operator

GROUP 3: A-frame Truck (2 or more drums); Assistant
Refrigeration Plant & Chiller Operator (over 1000 ton);
Backfillers (Cleveland & similar); Batch Plant & Wet Mix
Operator, single unit (concrete); Belt-Crete Conveyors with
power pack or similar; Belt Loader (Kocal or similar);
Bending Machine; Bob Cat (Skid Steer); Boring Machine
(earth); Boring Machine (rock under 8 inch bit) (Quarry
Master, Joy or similar); Bump Cutter (Wayne, Saginau or
similar); Canal Lining Machine (concrete); Chipper (without
crane); Cleaning & Doping Machine (pipeline); Deck
Engineer; Elevating Belt-type Loader (Euclid, Barber Green
& similar); Elevating Grader-type Loader (Dumor, Adams or

Wage Determinations
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similar); Generator Plant Engineers (diesel or electric);
Gunnite Combination Mixer & Compressor; Locomotive
Engineer; Mixermobile; Mucking Machine; Posthole Auger or
Punch; Pump (grout or jet); Soil Stabilizer (P & H or
similar); Spreader Machine; Dozer/Tractor (up to D-6 or
equivalent) and Traxcavator; Traverse Finish Machine;
Turnhead Operator

GROUP 4: Concrete Pumps (squeeze-crete, flow-crete, pump-
crete, Whitman & similar); Curb Extruder (asphalt or
concrete); Drills (churn, core, calyx or diamond);
Equipment Serviceman; Greaser & Oiler; Hoist (2 or more
drums or Tower Hoist); Loaders (overhead & front-end, under
4 yds. R/T); Refrigeration Plant Engineer (under 1000 ton);
Rubber-tired Skidders (R/T with or without attachments);
Surface Heater & Plant Machine; Trenching Machines (under 7
ft. depth capacity); Turnhead (with re-screening); Vacuum
Drill (reverse circulation drill under 8 inch bit)

GROUP 5: Backhoe (under 45,000 gw); Backhoe & Hoe Ram (under
3/4 yd.); Carrydeck & Boom Truck (under 25 tons); Cranes

(25 tons & under), all attachments including clamshell,
dragline; Derricks & Stifflegs (under 65 tons); Drilling
Equipment(8 inch bit & over) (Robbins, reverse circulation

& similar); Hoe Ram; Piledriving Engineers; Paving (dual
drum); Railroad Track Liner Operaotr (self-propelled);
Refrigeration Plant Engineer (1000 tons & over); Signalman
(Whirleys, Highline Hammerheads or similar); Grade Checker

GROUP 6: Asphalt Plant Operator; Automatic Subgrader (Ditches
& Trimmers) (Autograde, ABC, R.A. Hansen & similar on grade
wire); Backhoe (45,000 gw and over to 110,000 gw); Backhoes
& Hoe Ram (374 yd. to 3 yd.); Batch Plant (over 4 units);
Batch & Wet Mix Operator (multiple units, 2 & incl. 4);
Blade Operator (motor patrol & attachments); Cable
Controller (dispatcher); Compactor (self-propelled with
blade); Concrete Pump Boom Truck; Concrete Slip Form Paver;
Cranes (over 25 tons, to and including 45 tons), all
attachments including clamshell, dragline; Crusher, Grizzle
& Screening Plant Operator; Dozer, 834 R/T & similar; Drill
Doctor; Loader Operator (front-end & overhead, 4 yds. incl.
8 yds.); Multiple Dozer Units with single blade; Paving
Machine (asphalt and concrete); Quad-Track or similar
equipment; Rollerman (Finishing asphalt pavement); Roto
Mill (pavement grinder); Scrapers, all, rubber-tired;
Screed Operator; Shovel(under 3 yds.); Trenching Machines
(7 ft. depth & over); Tug Boat Operator Vactor guzzler,
super sucker; Lime Batch Tank Operator (REcycle Train);
Lime Brain Operator (Recycle Train); Mobile Crusher
Operator (Recycle Train)

GROUP 7: Backhoe (over 110,000 gw); Backhoes & Hoe Ram (3 yds
& over); Blade (finish & bluetop) Automatic, CMI, ABC,

Finish Athey & Huber & similar when used as automatic;
Cableway Operators; Concrete Cleaning/Decontamination

machine operator; Cranes (over 45 tons to but not including
85 tons), all attachments including clamshell and dragine;

Wage Determinations
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Derricks & Stiffleys (65 tons & over); Elevating Belt
(Holland type); Heavy equipment robotics operator; Loader
(360 degrees revolving Koehring Scooper or similar);
Loaders (overhead & front-end, over 8 yds. to 10 yds.);
Rubber-tired Scrapers (multiple engine with three or more
scrapers); Shovels (3 yds. & over); Whirleys & Hammerheads,
ALL; H.D. Mechanic; H.D. Welder; Hydraulic Platform
Trailers (Goldhofer, Shaurerly andSimilar); Ultra High
Pressure Wateriet Cutting Tool System Operator (30,000
psi); Vacuum Blasting Machine Operator

GROUP 8: Cranes (85 tons and over, and all climbing,
overhead,rail and tower), all attachments including
clamshell, dragline; Loaders (overhead and front-end, 10
yards and over); Helicopter Pilot

BOOM PAY: (All Cranes, Including Tower)
180 ft to 250 ft $ .50 over scale
Over 250 ft $ .80 over scale

NOTE:
In computing the length of the boom on Tower Cranes, they
shall be measured from the base of the Tower to the point
of the boom.

HAZMAT :
Anyone working on HAZMAT jobs, working with supplied air
shall receive $1.00 an hour above classification.

ENG10370-006 06/01/2007

ADAMS, ASOTIN, BENTON, CHELAN (EAST OF THE 120TH MERIDIAN),
COLUMBIA, DOUGLAS (EAST OF THE 120TH MERIDIAN), FERRY,
FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN (EAST OF THE 120TH
MERIDIAN), PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN
AND YAKIMA (EAST OF THE 120TH MERIDIAN) COUNTIES

WORK PERFORMED ON HYDRAULIC DREDGES

Rates Fringes
Hydraulic Dredge

GROUP 1:. .. ... $ 31.33 12.75
GROUP 2: . .. i $ 31.84 12.75
GROUP 3. .. i $ 31.89 12.75
GROUP 4: . i $ 33.46 12.75
GROUP 5: .. i $ 31.33 12.75
GROUP 6:. . i icea e $ 31.46 12.75
GROUP 7: . i eeaaaa $ 31.84 12.75

GROUP 1: Assistant Mate (Deckhand)
GROUP 2: Assistant Engineer (Electric, Diesel, Steam, or
Booster Pump)

GROUP 3: Engineer Welder

GROUP 4: Leverman, Hydraulic

GROUP 5: Maintenance

GROUP 6: Oiler

Wage Determinations
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GROUP 7: Mates & Boatman

HEAVY WAGE RATES APPLIES TO CLAM SHELL DREDGE, HOE AND
DIPPER, SHOVELS AND SHOVEL ATTACHMENTS, CRANES AND
BULLDOZERS.

ENG10612-001 06/01/2007

LEWIS, PIERCE, PACIFIC (THAT PORTION WHICH LIES NORTH OF A
PARALLEL LINE EXTENDED WEST FROM THE NORTHERN BOUNDARY OF
WAHKAIKUM COUNTY TO THE SEA IN THE STATE OF WASHINGTON) AND
THURSTON COUNTIES

PROJECTS:
CATEGORY A PROJECTS (excludes Category B projects, as shown
below)

Rates Fringes
Power equipment operators:

WORK PERFORMED ON

HYDRAULIC DREDGES:Total

Project cost $300,000 and

over
GROUP 1. . .. i $ 31.33 12.75
GROUP 2. . . i $ 31.46 12.75
GROUP 3. .. oo $ 31.84 12.75
GROUP 4. ... $ 31.89 12.75
GROUP 5. .. ... $ 33.46 12.75
GROUP 6. ... ... $ 31.33 12.75

WORK PERFORMED ON

HYDRAULIC DREDGES:Total

Project Cost under $300,000
GROUP 1. ... . oo o... $ 26.96 8.40
GROUP 2. . . i $ 27.06 8.40
GROUP 3. .. i aaa $ 27.38 8.40
GROUP 4. ... $ 27.43 8.40
GROUP 5. .. ... $ 28.75 8.40
GROUP 6. ... oo $ 26.96 8.40

ZONE 2 (26-45 radius miles) - Add $.70 to Zone 1 rates
ZONE 3 (Over 45 radius miles) - Add $1.00 to Zone 1 rates

BASEPOINTS: Tacoma, Olympia, and Centralia

CATEGORY B PROJECTS - 95% of the basic hourly rate for each
group plus full fringe benefits applicable to Category A
projects shall apply to the following projects: Reduced
rates may be paid on the following:

1. Projects involving work on structures such as buildings
and structures whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of
the contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving included, but utilities
excluded.

Wage Determinations
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3. Marine projects (docts, wharfs, etc.) less than $150,000
WORK PERFORMED ON HYDRAULIC DREDGES:

GROUP 1: Assistant Mate (Deckhand

GROUP 2: Oiler
GROUP 3: Assistant Engineer (Electric, Diesel, Steam or
Booster Pump); Mates and Boatmen

GROUP 4: Craneman, Engineer Welder

GROUP 5: Leverman, Hydraulic

GROUP 6: Maintenance

HEAVY WAGE RATES APPLIES TO CLAM SHEEL DREDGE, HOE AND
DIPPER, SHOVELS AND SHOVEL ATTACHMENTS, CRANES AND
BULLDOZERS

HANDLING OF HAZARDOUS WASTE MATERIALS

H-1 - When not outfitted with protective clothing of level D
equipment - Base wage rate

H-2 - Class '"'C" Suit - Base wage rate + $.25 per hour

H-3 - Class "B" Suit - Base wage rate + $.50 per hour

H-4 - Class "A" Suit - Base wage rate +$.75 per hour

ENG10612-002 06/01/2007

LEWIS, PIERCE, PACIFIC (portion lying north of a parallel line
extending west from the northern boundary of Wahkaikum County
to the sea) AND THURSTON COUNTIES

ON PROJECTS DESCRIBED IN FOOTNOTE A BELOW, THE RATE FOR EACH
GROUP SHALL BE 90% OF THE BASE RATE PLUS FULL FRINGE BENEFITS.
ON ALL OTHER WORK, THE FOLLOWING RATES APPLY.

Zone 1 (0-25 radius miles):

Rates Fringes
Power equipment operators:

GROUP 1A ... .. $ 33.21 12.75
GROUP 1AA. .. .-. $ 33.78 12.75
GROUP 1AAA. ... i $ 34.34 12.75
GROUP 1... ... $ 32.66 12.75
GROUP 2. . i iiiiiie e $ 32.17 12.75
GROUP 3. . i $ 31.75 12.75
GROUP 4. .. $ 29.39 12.75

Zone Differential (Add to Zone 1 rates):
Zone 2 (26-45 radius miles) = $ .70

Zone 3 (Over 45 radius miles) - $1.00
BASEPOINTS: CENTRALIA, OLYMPIA, TACOMA
POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1 AAA - Cranes-over 300 tons or 300 ft of boom
(including jib with attachments)

Wage Determinations
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GROUP 1AA - Cranes- 200 tonsto 300 tons, or 250 ft of boom
(including jib with attachments; Tower crane over 175 ft in
height, bas to boom

GROUP 1A - Cranes, 100 tons thru 199 tons, or 150 ft of boom
(including jib with attachments); Crane-overhead, bridge
type, 100 tons and over; Tower crane up to 175 ft in height
base to boom; Loaders-overhead, 8 yards and over; Shovels,
excavator, backhoes-6 yards and over with attachments

GROUP 1 - Cableway; Cranes 45 tons thru 99 tons under 150 ft
of boom (including jib with attachments); Crane-overhead,
bridge type, 45 tons thru 99 tons; Derricks on building
work; Excavator, shovel, backhoes over 3 yards and under 6
yards; Hard tail end dump articulating off-road equipment
45 yards and over; Loader- overhead, 6 yards to, but not
including, 8 yards; Mucking machine, mole, tunnel, drill
and/or shield; Quad 9 HD 41, D-10; Remote control operator
on rubber tired earth moving equipment; Rollagon; Scrapers-
self-propelled 45 yards and over; Slipform pavers;
Transporters, all track or truck type

GROUP 2 - Barrier machine (zipper); Batch Plant Operator-
concrete; Bump Cutter; Cranes, 20 tons thru 44 tons with
attachments; Crane-Overhead, bridge type, 20 tons through
44 tons; Chipper; Concrete pump-truck mount with boom
attachment; Crusher; Deck engineer/deck winches (power);
Drilling machine; Excavator, shovel, backhoe-3 yards and
under; Finishing machine, Bidwell, Gamaco and similar
equipment; Guardrail punch; Loaders, overhead under 6
yards; Loaders-plant feed; Locomotives-all; Mechanics- all;
Mixers, asphalt plant; Motor patrol graders, finishing;
Piledriver (other than crane mount); Roto-mill, roto-
grinder; Screedman, spreader, topside operator-Blaw Knox,
Cedar Rapids, Jaeger, Caterpillar, Barbar Green;
Scraper-self- propelled, hard tail end dump, articulating
off-road equipment- under 45 yards; Subgrader trimmer;
Tractors, backhoe over 75 hp; Transfer material service
machine-shuttle buggy, Blaw Knox- Roadtec; Truck Crane
oiler/driver-100 tons and over; Truck Mount Portable
Conveyor; Yo Yo pay

GROUP 3 - Conveyors; Cranes through 19 tons with attachments;
Crane-A-frame over 10 tons; Drill oilers-auger type, truck
or crane mount; Dozer-D-9 and under; Forklift-3000 Ibs. and
over with attachments; Horizontal/directional drill
locator; Outside Hoists-(elevators and manlifts), air
tuggers, strato tower bucket elevators; Hydralifts/boom
trucks over 10 tons; Loaders-elevating type, belt; Motor
patrol grader-nonfinishing; Plant oiler- asphalt, crusher;
Pump-Concrete; Roller, plant mix or multi-l1fit materials;
Saws-concrete; Scrapers, concrete and carry all; Service
engineers-equipment; Trenching machines; Truck crane
oiler/driver under 100 tons; Tractors, backhoe under 75 hp
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GROUP 4 - Assistant Engineer; Bobcat; Brooms; Compressor;
Concrete Finish Machine-laser screed; Cranes A-frame 10
tons and under; Elevator and manlift (permanent and shaft
type); Forklifts-under 3000 Ibs. with attachments;
Gradechecker, stakehop; Hydralifts/boom trucks, 10 tons and
under; Oil distributors, blower distribution and mulch
seeding operator; Pavement breaker; Posthole
digger-mechanical; Power plant; Pumps-water; Rigger and
Bellman; Roller-other than plant mix; Wheel Tractors,
farmall type; Shotcrete/gunite equipment operator

FOOTNOTE A- Reduced rates may be paid on the following:
1. Projects involving work on structures such as buildings
and bridges whose total value is less than $1.5 million
excluding mechanical, electrical, and utility portions of
the contract.

2. Projects of less than $1 million where no building is
involved. Surfacing and paving included, but utilities
excluded.

3. Marine projects (docks, wharfs, etc.) less than $150,000.

HANDLING OF HAZARDOUS WASTE MATERIALS: Personnel in all
craft classifications subject to working inside a federally
designated hazardous perimeter shall be elgible for
compensation in accordance with the following group
schedule relative to the level of hazardous waste as
outlined in the specific hazardous waste project site
safety plan.
H-1 Base wage rate when on a hazardous waste site when not
outfitted with protective clothing

H-2 Class ''C'" Suit - Base wage rate plus $ .25 per hour.

H-3 Class '"B" Suit - Base wage rate plus $ .50 per hour.

H-4 Class "A" Suit - Base wage rate plus $ .75 per hour.

ENGI10701-002 01/01/2008

CLARK, COWLITZ, KLICKKITAT, PACIFIC (SOUTH), SKAMANIA, AND
WAHKTAKUM COUNTIES

POWER RQUIPMENT OPERATORS: ZONE 1

Rates Fringes
Power equipment operators:
(See Footnote A)
GROUP 1. . .. .o $ 35.06 10.25
GROUP 1A. .. i $ 36.75 10.25
GROUP 1B. . i iiiiiiie i i e e $ 38.44 10.25
GROUP 2. . i $ 33.55 10.25
GROUP 3. . i $ 32.62 10.25
GROUP 4. ... $ 31.75 10.25
GROUP 5. . i $ 30.72 10.25
GROUP 6. . i ie e e e e $ 27.94 10.25
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Zone Differential (add to Zone 1 rates):
Zone 2 - $1.50
Zone 3 - 3.00

For the following metropolitan counties: MULTNOMAH;
CLACKAMAS; MARION; WASHINGTON; YAMHILL; AND COLUMBIA;
CLARK; AND COWLITZ COUNTY, WASHINGTON WITH MODIFICATIONS AS
INDICATED:

All jobs or projects located in Multnomah, Clackamas and
Marion Counties, West of the western boundary of Mt. Hood
National Forest and West of Mile Post 30 on Interstate 84
and West of Mile Post 30 on State Highway 26 and West of
Mile Post 30 on Highway 22 and all jobs or projects located
in Yamhill County, Washington County and Columbia County
and all jobs or porjects located in Clark & Cowlitz County,
Washington except that portion of Cowlitz County iIn the Mt.
St. Helens "Blast Zone™ shall receive Zone 1 pay for all
classifications.

All jobs or projects located in the area outside the
identified boundary above, but less than 50 miles from the
Portland City Hall shall receive Zone 11 pay for all
classifications.

All jobs or projects located more than 50 miles from the
Portland City Hall, but outside the identified border
above, shall receive Zone 111 pay for all classifications.

For the following cities: ALBANY; BEND; COOS BAY; EUGENE;
GRANTS PASS; KLAMATH FALLS; MEDFORD; ROSEBURG

All jobs or projects located within 30 miles of the
respective city hall of the above mentioned cities shall
receive Zone | pay for all classifications.

All jobs or projects located more than 30 miles and less than
50 miles from the respective city hall of the above

mentioned cities shall receive Zone 11 pay for all
classifications.

All jobs or projects located more than 50 miles from the
respective city hall of the above mentioned cities shall
receive Zone 111 pay for all classifications.

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: CONCRETE: Batch Plant and/or Wet Mix Operator, three
units or more; CRANE: Helicopter Operator, when used in
erecting work; Whirley Operator, 90 ton and over; LATTICE
BOOM CRANE: Operator 200 tons through 299 tons, and/or over
200 feet boom; HYDRAULIC CRANE: Hydraulic Crane Operator 90
tons through 199 tons with luffing or tower attachments;
FLOATING EQUIPMENT: Floating Crane, 150 ton but less than

250 ton

GROUP 1A: HYDRAULIC CRANE: Hydraulic Operator, 200 tons and
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over (with luffing or tower attachment); LATTICE BOOM
CRANE: Operator, 200 tons through 299 tons, with over 200
feet boom; FLOATING EQUIPMENT: Floating Crane 250 ton and
over

GROUP 1B: LATTICE BOOM CRANE: Operator, 300 tons through 399
tons with over 200 feet boom; Operator 400 tons and over;
FLOATING EQUIPMENT: Floating Crane 350 ton and over

GROUP 2: ASPHALT: Asphalt Plant Operator (any type); Roto
Mill, pavement profiler, operator, 6 foot lateral cut and
over; BLADE: Auto Grader or "Trimmer" (Grade Checker
required); Blade Operator, Robotic; BULLDOZERS: Bulldozer
operator over 120,000 Ibs and above; Bulldozer operator,
twin engine; Bulldozer Operator,tandem, quadnine, D10, D11,
and similar type; Bulldozere Robotic Equipment (any type;
CONCRETE: Batch Plant and/or Wet Mix Operator, one and two
drum; Automatic Concrete Slip Form Paver Operator; Concrete
Canal Line Operator; Concrete Profiler, Diamond Head;
CRANE: Cableway Operator, 25 tons and over; HYDRAULIC
CRANE: Hydraulic crane operator 90 tons through 199 tons
(without luffing or tower attachment); TOWER/WHIRLEY
OPERATOR: Tower Crane Operator; Whirley Operator, under 90
tons; LATTICE BOOM CRANE: 90 through 199 tons and/or 150 to
200 feet boom; CRUSHER: Crusher Plant Operator; FLOATING
EQUIPMENT: Floating Clamshell, etc.operator, 3 cu. yds.
and over; Floating Crane (derrick barge) Operator, 30 tons
but less than 150 tons; LOADERS: Loader operator, 120,000
Ibs. and above; REMOTE CONTROL: Remote controlled
earth-moving equipment; RUBBER-TIRED SCRAPERS: Rubber-
tired scraper operator, with tandem scrapers, multi-engine;
SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER OPERATOR: Shovel,
Dragline, Clamshell, operator 5 cu. yds and over; TRENCHING
MACHINE: Wheel Excavator, under 750 cu. yds. per hour
(Grade Oiler required); Canal Trimmer (Grade Oiler
required); Wheel Excavator, over 750 cu. yds. per hour;
Band Wagon (in conjunction with wheel excavator);
UNDERWATER EQUIPMENT: Underwater Equipment Operator, remote
or otherwise; HYDRAULIC HOES-EXCAVATOR: Excavator over
130,000 Ibs.; HYDRAULIC CRANE: Hydraulic crane operator,
50 tons through 89 tons (with luffing or tower attachment);

GROUP 3: BULLDOZERS: Bulldozer operator, over 70,000 Ibs. up
to and including 120,000 Ibs.; HYDRAULIC CRANE: Hydraulic
crane operator, 50 tons through 89 tons (without luffing
or tower attachment); LATTICE BOOM CRANES: Lattice Boom
Crane-50 through 89 tons (and less than 150 feet boom);
FORKLIFT: Rock Hound Operator; HYDRAULIC HOES-EXCAVATOR:
excavator over 80,000 Ibs. through 130,000 Ibs.; LOADERS:
Loader operator 60,000 and less than 120,000; RUBBER-TIRED
SCRAPERS: Scraper Operator, with tandem scrapers;
Self-loading, paddle wheel, auger type, finish and/or 2 or
more units; SHOVEL, DRAGLINE, CLAMSHELL ,SKOOPER OPERATOR:
Shovel, Dragline, Clamshell operators 3 cu. yds. but less
than 5 cu yds.

GROUP 4: ASPHALT: Screed Operator; Asphalt Paver operator
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(screeman required); BLADE: Blade operator; Blade operator,
finish; Blade operator, externally controlled by
electronic, mechanical hydraulic means; Blade operator,
multi-engine; BULLDOZERS: Bulldozer Operator over 20,000
Ibs and more than 100 horse up to 70,000 Ibs; Drill Cat
Operator; Side-boom Operator; Cable-Plow Operator (any
type); CLEARING: Log Skidders; Chippers; Incinerator; Stump
Splitter (loader mounted or similar type); Stump Grinder
(loader mounted or similar type; Tub Grinder; Land Clearing
Machine (Track mounted forestry mowing & grinding machine);
Hydro Axe (loader mounted or similar type); COMPACTORS
SELF-PROPELLED: Compactor Operator, with blade; Compactor
Operator, multi-engine; Compactor Operator, robotic;
CONCRETE: Mixer Mobile Operator; Screed Operator; Concrete
Cooling Machine Operator; Concrete Paving Road Mixer;
Concrete Breaker; Reinforced Tank Banding Machine (K-17 or
similar types); Laser Screed; CRANE: Chicago boom and
similar types; Lift Slab Machine Operator; Boom type
lifting device, 5 ton capacity or less; Hoist Operator, two
(2) drum; Hoist Operator, three (3) or more drums; Derrick
Operator, under 100 ton; Hoist Operator, stiff leg, guy
derrick or similar type, 50 ton and over; Cableway Operator
up to twenty (25) ton; Bridge Crane Operator, Locomotive,
Gantry, Overhead; Cherry Picker or similar type crane;
Carry Deck Operator; Hydraulic Crane Operator, under 50
tons; LATTICE BOOM CRANE OPERATOR: Lattice Boom Crane
Operator, under 50 tons; CRUSHER: Generator Operator;
Diesel-Electric Engineer; Grizzley Operator; Drill Doctor;
Boring Machine Operator; Driller-Percussion, Diamond, Core,
Cable, Rotary and similar type; Cat Drill (John Henry);
Directional Drill Operator over 20,000 lbs pullback;
FLOATING EQUIPMENT: Diesel-electric Engineer; Jack
Operator, elevating barges, Barge Operator, self-
unloading; Piledriver Operator (not crane type) (Deckhand
required); Floating Clamshelll, etc. Operator, under 3 cu.
yds. (Fireman or Diesel-Electric Engineer required);
Floating Crane (derrick barge) Operator, less than 30 tons;
GENERATORS: Generator Operator; Diesel-electric Engineer;
GUARDRAIL EQUIPMENT: Guardrail Punch Operator (all types);
Guardrail Auger Operator (all types); Combination Guardrail
machines, i.e., punch auger, etc.; HEATING PLANT: Surface
Heater and Planer Operator; HYDRAULIC HOES EXCAVATOR:
Robotic Hydraulic backhoe operator, track and wheel type up
to and including 20,0000 Ibs. with any or all attachments;
Excavator Operator over 20,000 Ibs through 80,000 Ibs.;
LOADERS: Belt Loaders, Kolman and Ko Cal types; Loaders
Operator, front end and overhead, 25,000 Ibs and less than
60,000 Ibs; Elevating Grader Operator by Tractor operator,
Sierra, Euclid or similar types; PILEDRIVERS: Hammer
Operator; Piledriver Operator (not crane type); PIPELINE,
SEWER WATER: Pipe Cleaning Machine Operator; Pipe Doping
Machine Operator; Pipe Bending Machine Operator; Pipe
Wrapping Machine Operator; Boring Machine Operator; Back
Filling Machine Operator; REMOTE CONTROL: Concrete Cleaning
Decontamination Machine Operator; Ultra High Pressure Water
Jet Cutting Tool System Operator/Mechanic; Vacuum Blasting
Machine Operator/mechanic; REPAIRMEN, HEAVY DUTY: Diesel
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Electric Engineer (Plant or Floating; Bolt Threading
Machine operator; Drill Doctor (Bit Grinder); H.D.
Mechanic; Machine Tool Operator; RUBBER-TIRED SCRAPERS:
Rubber-tired Scraper Operator,single engine, single
scraper; Self-loading, paddle wheel, auger type under 15
cu. yds.; Rubber-tired Scraper Operator, twin engine;
Rubber-tired Scraper Operator, with push- ull attachments;
Self Loading, paddle wheel, auger type 15 cu. yds. and
over, single engine; Water pulls, water wagons; SHOVEL,
DRAGLINE, CLAMSHELL, SKOOPER OPERATOR: Diesel Electric
Engineer; Stationay Drag Scraper Operator; Shovel,
Dragline, Clamshell, Operator under 3 cy yds.; Grade-all
Operator; SURFACE (BASE) MATERIAL: Blade mounted spreaders,
Ulrich and similar types; TRACTOR-RUBBERED TIRED: Tractor
operator, rubber-tired, over 50 hp flywheel; Tractor
operator, with boom attachment; Rubber-tired dozers and
pushers (Michigan, Cat, Hough type); SKkip Loader, Drag Box;
TRENCHING MACHINE: Trenching Machine operator, digging
capacity over 3 ft depth; Back filling machine operator;
TUNNEL: Mucking machine operator

GROUP 5: ASPHALT: Extrusion Machine Operator; Roller
Operator (any asphalt mix); Asphalt Burner and
Reconditioner Operator (any type); Roto-Mill, pavement
profiler, ground man; BULLDOZERS: Bulldozer operator,
20,000 Ibs. or less or 100 horse or less; COMPRESSORS:
Compressor Operator (any power), over 1,250 cu. ft. total
capacity; COMPACTORS: Compactor Operator, including
vibratory; Wagner Pactor Operator or similar type (without
blade); CONCRETE: Combination mixer and Compressor
Operator, gunite work; Concrete Batch Plant Quality Control
Operator; Beltcrete Operator; Pumpcrete Operator (any
type); Pavement Grinder and/or Grooving Machine Operator
(riding type); Cement Pump Operator, Fuller-Kenyon and
similar; Concrete Pump Operator; Grouting Machine Operator;
Concrete mixer operator, single drum, under (5) bag
capacity; Cast in place pipe laying machine; maginnis
Internal Full slab vibrator operator; Concrete finishing
mahine operator, Clary, Johnson, Bidwell, Burgess Bridge
deck or similar type; Curb Machine Operator, mechanical
Berm, Curb and/or Curb and Gutter; Concrete Joint Machine
Operator; Concrete Planer Operator; Tower Mobile Operator;
Power Jumbo Operator setting slip forms in tunnels; Slip
Form Pumps, power driven hydraulic lifting device for
concrete forms; Concrete Paving Machine Operator; Concrete
Finishing Machine Operator; Concrete Spreader Operator;
CRANE: Helicopter Hoist Operator; Hoist Operator, single
drum; Elevator Operator; A-frame Truck Operator, Double
drum; Boom Truck Operator; HYDRAULIC CRANE OPERATOR:
Hydraulic Boom Truck, Pittman; DRILLING: Churm Drill and
Earth Boring Machine Operator; Vacuum Truck; Directional
Drill Operator over 20,000 Ibs pullback; FLOATING
EQUIPMENT: Fireman; FORKLIFT: Fork Lift, over 10 ton and/or
robotic; HYDRAULIC HOES EXCAVATORS: Hydraulic Backhoe
Operator, wheel type (Ford, John Deere, Case type);
Hydraulic Backhoe Operator track type up to and including
20,000 Ibs.; LOADERS: Loaders, rubber- tired type, less
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than 25,000 Ibs; Elevating Grader Operator, Tractor Towed
requiring Operator or Grader; Elevating loader operator,
Athey and similar types; OILERS: Service oiler (Greaser);
PIPELINE-SEWER WATER: Hydra hammer or simialr types;
Pavement Breaker Operator; PUMPS: Pump Operator, more than
5 (any size); Pot Rammer Operator; RAILROAD EQUIPMENT:
Locomotive Operator, under 40 tons; Ballast Regulator
Operator; Ballast Tamper Multi-Purpose Operator; Track
Liner Operator; Tie Spacer Operator; Shuttle Car Operator;
Locomotive Operator, 40 tons and over; MATERIAL HAULRS: Cat
wagon DJBs Volvo similar types; Conveyored material hauler;
SURFACING (BASE) MATERIAL: Rock Spreaders, self-propelled;
Pulva-mixer or similar types; Chiip Spreading machine
operator; Lime spreading operator, construction job siter;
SWEEPERS: Sweeper operator (Wayne type) self-propelled
construction job site; TRACTOR-RUBBER TIRED: Tractor
operator, rubber-tired, 50 hp flywheel and under; Trenching
machine operator, maximum digging capacity 3 ft depth;
TUNNEL: Dinkey

GROUP 6: ASPHALT: Plant Oiler; Plant Fireman; Pugmill
Operator (any type); Truck mounted asphalt spreader, with
screed; COMPRESSORS: Compressor Operator (any power), under
1,250 cu. ft. total capacity; CONCRETE: Plant Oiler,
Assistant Conveyor Operator; Conveyor Operator; Mixer Box
Operator (C.T.B., dry batch, etc.); Cement Hog Operator;
Concrete Saw Operator; Concrete Curing Machine Operator
(riding type); Wire Mat or Brooming Machine Operator;
CRANE: Oiler; Fireman, all equipment; Truck Crane Oiler
Driver; A-frame Truck Operator, single drum; Tugger or
Coffin Type Hoist Operator; CRUSHER: Crusher Oiler; Crusher
Feederman; CRUSHER: Crusher oiler; Crusher feederman;
DRILLING: Drill Tender; Auger Oiler; FLOATING EQUIPMENT:
Deckhand; Boatman; FORKLIFT: Self-propelled Scaffolding
Operator, construction job site (exclduing working
platform); Fork Lift or Lumber Stacker Operator,
construction job site; Ross Carrier Operator, construction
job site; Lull Hi-Lift Operator or Similar Type; GUARDRAIL
EQUIPMENT: Oiler; Auger Oiler; Oiler, combination guardrail
machines; Guardrail Punch Oiler; HEATING PLANT: Temporary
Heating Plant Operator; LOADERS: Bobcat, skid steer (less
than 1 cu yd.); Bucket Elevator Loader Operator,
BarberGreene and similar types; OILERS: Oiler; Guardrail
Punch Oiler; Truck Crane Oiler-Driver; Auger Oiler; Grade
Oiler, required to check grade; Grade Checker; Rigger;
PIPELINE-SEWER WATER: Tar Pot Fireman; Tar Pot Fireman
(power agitated); PUMPS: Pump Operator (any power);
Hydrostatic Pump Operator; RAILROAD EQUIPMENT: Brakeman;
Oiler; Switchman; Motorman; Ballast Jack Tamper Operator;
SHOVEL, DRAGLINE, CLAMSHELL, SKOOPER, ETC. OPERATOR: Oiler,
Grade Oiler (required to check grade); Grade Checker;
Fireman; SWEEPER: Broom operator, self propelled,
construction job site; SURFACING (BASE) MATERIAL: Roller
Operator, grading of base rock (not asphalt); Tamping
Machine operartor, mechanical, self-propelled; Hydrographic
Seeder Machine Operator; TRENCHING MACHINE: Oiler; Grade
Oiler; TUNNEL: Conveyor operator; Air Filtration equipment
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operator

* ENGI10701-003 01/01/2008

CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH), SKAMANIA, AND
WAHKTAKUM COUNTIES

DREDGING:
Rates Fringes
Dredging:
ZONE A
ASSISTANT ENGINEER......... $ 35.66 10.05
ASSISTANT MATE. ... ... .. .... $ 31.53 10.05
LEVERMAN, DIPPER,
FLOATING CLAMSHELL......... $ 38.12 10.05
LEVERMAN, HYDRAULIC........ $ 38.12 10.05
TENDERMAN. . o . oo e ae $ 34.54 10.05
ZONE B
ASSISTANT ENGINEER......... $ 37.66 10.05
ASSISTANT MATE. ... ... .... $ 33.53 10.05
LEVERMAN, DIPPER,
FLOATING CLAMSHELL......... $ 40.12 10.05
LEVERMAN, HYDRAULIC........ $ 40.12 10.05
TENDERMAN. . .. o oo $ 36.54 10.05
ZONE C
ASSISTANT ENGINEER......... $ 38.66 10.05
ASSISTANT MATE. ... ... ... .. $ 34.53 10.05
LEVERMAN, DIPPER,
FLOATING CLAMSHELL......... $ 41.12 10.05
LEVERMAN, HYDRAULIC........ $ 41.12 10.05
TENDERMAN. . o . oo oe oo e $ 37.54 10.05

ZONE DESCRIPTION FOR DREDGING:

ZONE A - All jobs or projects located within 30 road miles of
Portland City Hall.

ZONE B - Over 30-50 road miles from Portland City Hall.

ZONE C - Over 50 road miles from Portland City Hall.

*All jobs or projects shall be computed from the city hall by
the shortest route to the geographical center of the
project.

IRONO014-005 07/01/2007
ADAMS, ASOTIN, BENTON, COLUMBIA, DOUGLAS, FERRY, FRANKLIN,
GARFIELD, GRANT, LINCOLN, OKANOGAN, PEND ORIELLE, SPOKANE,
STEVENS, WALLA WALLA AND WHITMAN COUNTIES
Rates Fringes

IRONO029-002 07/01/2007
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CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKAIKUM
COUNTIES
Rates Fringes
IRONO086-002 07/01/2007

YAKIMA, KITTITAS AND CHELAN COUNTIES

IRONO086-004 07/01/2007

CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PIERCE, SKAGIT, SNOHOMISH, THURSTON, AND WHATCOM COUNTIES

Rates Fringes
IRONWORKER . . - - o e i i i i i e e e s $ 32.40 15.52
LAB0O0001-002 06/01/2007
ZONE 1:
Rates Fringes
Laborers:
CALLAM, GRAYS HARBOR,
ISLAND, JEFFERSON, KING,
KITSAP, LEWIS, MASON,
PACIFIC (NORTH OF STRAIGHT
LINE MADE BY EXTENDING THE
NORTH BOUNDARY WAHKIAKUM
COUNTY WEST TO THE PACIFIC
OCEAN), PIERCE, SAN JUAN,
SKAGIT, SNOHOMISH,
THURSTON AND WHATCOM
COUNTIES
GROUP 1. .. ... $ 20.25 8.26
GROUP 2. . . i $ 22.81 8.26
GROUP 3. ..o $ 28.04 8.26
GROUP 4. . .. $ 28.55 8.26
GROUP 5. . i $ 29.00 8.26
CHELAN, DOUGLAS (WEST OF
THE 120TH MERIDIAN),
KITTITAS AND YAKIMA
COUNTIES
GROUP 1. . ... .iiaaa.n $ 16.58 8.26
GROUP 2. . . i $ 19.00 8.26
GROUP 3. . i iiiieee e $ 20.80 8.26
GROUP 4. . o.. $ 21.30 8.26
GROUP 5. . . $ 21.67 8.26
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ZONE DIFFERENTIAL (ADD TO ZONE 1 RATES):
ZONE 2 - $ .70
ZONE 3 - $1.00

BASE POINTS: CHELAN, SUNNYSIDE, WENATCHEE, AND YAKIMA

ZONE 1 - Projects within 25 radius miles of the respective
city hall

ZONE 2 - More than 25 but less than 45 radius miles from the
respective city hall

ZONE 3 - More than 45 radius miles from the respective city
hall

BASE POINTS: BELLINGHAM, MT. VERNON, EVERETT, SEATTLE, KENT,
TACOMA, OLYMPIA, CENTRALIA, ABERDEEN, SHELTON, PT.
TOWNSEND, PT. ANGELES, AND BREMERTON

ZONE 1 - Projects within 25 radius miles of the respective
city hall

ZONE 2 - More than 25 but less than 45 radius miles from the
respective city hall

ZONE 3 - More than 45 radius miles from the respective city
hall

LABORERS CLASSIFICATIONS

GROUP 1: Landscaping and Planting; Watchman; Window
Washer/Cleaner (detail clean-up, such as but not limited to
cleaning floors, ceilings, walls, windows, etc., prior to
final acceptance by the owner)

GROUP 2: Batch Weighman; Crusher Feeder; Fence Laborer;
Flagman; Pilot Car

GROUP 3: General Laborer; Air, Gas, or Electric Vibrating
Screed; Asbestos Abatement Laborer; Ballast Regulator
Machine; Brush Cutter; Brush Hog Feeder; Burner; Carpenter
Tender; Cement Finisher Tender; Change House or Dry Shack;
Chipping Gun (under 30 Ibs.); Choker Setter; Chuck Tender;
Clean-up Laborer; Concrete Form Stripper; Curing Laborer;
Demolition (wrecking and moving including charred
material); Ditch Digger; Dump Person; Fine Graders;
Firewatch; Form Setter; Gabian Basket Builders; Grout
Machine Tender; Grinders; Guardrail Erector; Hazardous
Waste Worker (Level C); Maintenance Person; Material Yard
Person; Pot Tender; Rip Rap Person; Riggers; Scale Person;
Sloper Sprayer; Signal Person; Stock Piler; Stake Hopper;
Toolroom Man (at job site); Topper-Tailer; Track Laborer;
Truck Spotter; Vinyl Seamer

GROUP 4: Cement Dumper-Paving; Chipping Gun (over 30 Ibs.);
Clary Power Spreader; Concrete Dumper/Chute Operator;
Concrete Saw Operator; Drill Operator (hydraulic, diamond,
aiartrac); Faller and Bucker Chain Saw; Grade Checker and
Transit Person; Groutmen (pressure) including post tension
beams; Hazardous Waste Worker (Level B); High Scaler;
Jackhammer; Laserbeam Operator; Manhole Builder-Mudman;
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Mortarman and Hodcarrier; Nozzleman (concrete pump, green
cutter when using combination of high pressure air and
water on concrete and rock, sandblast, gunite, shotcrete,
water blaster, vacuum blaster); Pavement Breaker; Pipe
Layer and Caulker; Pipe Pot Tender; Pipe Reliner (not
insert type); Pipe Wrapper; Power Jacks; Railroad Spike
Puller-Power; Raker-Asphalt; Rivet Buster; Rodder; Sloper
(over 20 ft); Spreader (concrete); Tamper and Similar
electric, air and glas operated tool; Timber Person-sewer
(lagger shorer and cribber); Track Liner Power; Tugger
Operator; Vibrator; Well Point Laborer

GROUP 5: Caisson Worker; Miner; Powderman; Re-Timberman;
Hazardous Waste Worker (Level A).

LAB00238-004 06/01/2007

ADAMS, ASOTIN, BENTON, COLUMBIA, DOUGLAS (EAST OF THE 120TH
MERIDIAN), FERRY, FRANKLIN, GARFIELD, GRANT, LINCOLN, OKANOGAN,
PEND OREILLE, STEVENS, SPOKANE, WALLA WALLA AND WHITMAN COUNTIES

Rates Fringes
Laborers:
ZONE 1:

GROUP 1. . .. .. iiao.n $ 19.71 7.45
GROUP 2. .. $ 21.81 7.45
GROUP 3. . . i i i $ 22.08 7.45
GROUP 4. ... $ 22.35 7.45
GROUP 5. . . $ 22.63 7.45
GROUP 6. .. eiiii i $ 24.00 7.45

Zone Differential (Add to Zone 1 rate): $2.00
BASE POINTS: Spokane, Pasco, Lewiston

Zone 1: 0-45 radius miles from the main post office.
Zone 2: 45 radius miles and over from the main post office.

LABORERS CLASSIFICATIONS

GROUP 1: Flagman; Landscape Laborer; Scaleman; Traffic
Control Maintenance Laborer (to include erection and
maintenance of barricades, signs and relief of flagperson);
Window Washer/Cleaner (detail cleanup, such as, but not
limited to cleaning floors, ceilings, walls, windows, etc.
prior to final acceptance by the owner)

GROUP 2: Asbestos Abatement Worker; Brush Hog Feeder;
Carpenter Tender; Cement Handler; Clean-up Laborer;
Concrete Crewman (to include stripping of forms, hand
operating jacks on slip form construction, application of
concrete curing compounds, pumpcrete machine, signaling,
handling the nozzle of squeezcrete or similar machine,6
inches and smaller); Confined Space Attendant; Concrete
Signalman; Crusher Feeder; Demolition (to include clean-up,
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burning, loading, wrecking and salvage of all material);
Dumpman; Fence Erector; Firewatch; Form Cleaning Machine
Feeder, Stacker; General Laborer; Grout Machine Header
Tender; Guard Rail (to include guard rails, guide and
reference posts, sign posts, and right-of-way markers);
Hazardous Waste Worker, Level D (nho respirator is used and
skin protection is minimal); Miner, Class "A" (to include
all bull gang, concrete crewman, dumpman and pumpcrete
crewman, including distributing pipe, assembly & dismantle,
and nipper); Nipper; Riprap Man; Sandblast Tailhoseman;
Scaffold Erector (wood or steel); Stake Jumper; Structural
Mover (to include separating foundation, preparation,
cribbing, shoring, jacking and unloading of structures);
Tailhoseman (water nozzle); Timber Bucker and Faller (by
hand); Track Laborer (RR); Truck Loader; Well-Point Man;
All Other Work Classifications Not Specially Listed Shall
Be Classified As General Laborer

GROUP 3: Aspahlt Raker; Asphalt Roller, walking; Cement
Finisher Tender; Concrete Saw, walking; Demolition Torch;
Dope Pot Firemen, non-mechanical; Driller Tender (when
required to move and position machine); Form Setter,
Paving; Grade Checker using level; Hazardous Waste Worker,
Level C (uses a chemical "splash suit™ and air purifying
respirator); Jackhammer Operator; Miner, Class "B" (to
include brakeman, finisher, vibrator, form setter);
Nozzleman (to include squeeze and flo-crete nozzle);
Nozzleman, water, air or steam; Pavement Breaker (under 90
Ibs.); Pipelayer, corrugated metal culvert; Pipelayer,
multi- plate; Pot Tender; Power Buggy Operator; Power Tool
Operator, gas, electric, pneumatic; Railroad Equipment,
power driven, except dual mobile power spiker or puller;
Railroad Power Spiker or Puller, dual mobile; Rodder and
Spreader; Tamper (to include operation of Barco, Essex and
similar tampers); Trencher, Shawnee; Tugger Operator; Wagon
Drills; Water Pipe Liner; Wheelbarrow (power driven)

GROUP 4: Air and Hydraulic Track Drill; Brush Machine (to
include horizontal construction joint cleanup brush
machine, power propelled); Caisson Worker, free air; Chain
Saw Operator and Faller; Concrete Stack (to include
laborers when laborers working on free standing concrete
stacks for smoke or fume control above 40 feet high);
Gunite (to include operation of machine and nozzle);
Hazardous Waste Worker, Level B (uses same respirator
protection as Level A. A supplied air line is provided in
conjunction with a chemical "splash suit'); High Scaler;
Laser Beam Operator (to include grade checker and elevation
control); Miner, Class C (to include miner, nozzleman for
concrete, laser beam operator and rigger on tunnels);
Monitor Operator (air track or similar mounting); Mortar
Mixer; Nozzleman (to include jet blasting nozzleman, over
1,200 Ibs., jet blast machine power propelled, sandblast
nozzle); Pavement Breaker (90 Ibs. and over); Pipelayer (to
include working topman, caulker, collarman, jointer,
mortarman, rigger, jacker, shorer, valve or meter
installer); Pipewrapper; Plasterer Tender; Vibrators (all)
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GROUP 5 - Drills with Dual Masts; Hazardous Waste Worker,
Level A (utilizes a fully encapsulated suit with a
self-contained breathing apparatus or a supplied air line);
Miner Class "D", (to include raise and shaft miner, laser
beam operator on riases and shafts)

GROUP 6 - Powderman

LABO0238-006 06/01/2007

COUNTIES EAST OF THE 120TH MERIDIAN: ADAMS, ASOTIN, BENTON,
COLUMBIA, DOUGLAS, FERRY, FRANKLIN, GARFIELD, GRANT, LINCOLN,
OKANOGAN, PEND OREILLE, STEVENS, SPOKANE, WALLA WALLA, WHITMAN

Rates Fringes
LABO0335-001 06/01/2007
CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH OF A STRAIGHT LINE

MADE BY EXTENDING THE NORTH BOUNDARY LINE OF WAHKIAKUM COUNTY
WEST TO THE PACIFIC OCEAN), SKAMANIA AND WAHKIAKUM COUNTIES

Rates Fringes
Laborers:
ZONE 1:
GROUP 1. . .. . ioo.n $ 25.94 8.25
GROUP 2. .. $ 26.54 8.25
GROUP 3. . . iiiiii e $ 26.98 8.25
GROUP 4. . .. $ 27.36 8.25
GROUP 5. . . iiiiieia e $ 23.44 8.25
GROUP 6. .. oo ai o $ 21.02 8.25
GROUP 7. i e $ 17.82 8.25
Zone Differential (Add to Zone 1 rates):
Zone 2 $ 0.65
Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75

BASE POINTS: GOLDENDALE, LONGVIEW, AND VANCOUVER

ZONE 1: Projects within 30 miles of the respective city all.
ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.

ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.

ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.

ZONE 5: More than 80 miles from the respective city hall.

LABORERS CLASSIFICATIONS
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GROUP 1: Asphalt Plant Laborers; Asphalt Spreaders; Batch
Weighman; Broomers; Brush Burners and Cutters; Car and
Truck Loaders; Carpenter Tender; Change-House Man or Dry
Shack Man; Choker Setter; Clean-up Laborers; Curing,
Concrete; Demolition, Wrecking and Moving Laborers;
Dumpers, road oiling crew; Dumpmen (for grading crew);
Elevator Feeders; Guard Rail, Median Rail Reference Post,
Guide Post, Right of Way Marker; Fine Graders; Fire Watch;
Form Strippers (not swinging stages); General Laborers;
Hazardous Waste Worker; Leverman or Aggregate Spreader
(Flaherty and similar types); Loading Spotters; Material
Yard Man (including electrical); Pittsburgh Chipper
Operator or Similar Types; Railroad Track Laborers; Ribbon
Setters (including steel forms); Rip Rap Man (hand placed);
Road Pump Tender; Sewer Labor; Signalman; Skipman; Slopers;
Spraymen; Stake Chaser; Stockpiler; Tie Back Shoring;
Timber Faller and Bucker (hand labor); Toolroom Man (at job
site); Tunnel Bullgang (above ground); Weight-Man- Crusher
(aggregate when used)

GROUP 2: Applicator (including pot power tender for same),
applying protective material by hand or nozzle on utility
lines or storage tanks on project; Brush Cutters (power
saw); Burners; Choker Splicer; Clary Power Spreader and
similar types; Clean- up Nozzleman-Green Cutter (concrete,
rock, etc.); Concrete Power Buggyman; Concrete Laborer;
Crusher Feeder; Demolition and Wrecking Charred Materials;
Gunite Nozzleman Tender; Gunite or Sand Blasting Pot
Tender; Handlers or Mixers of all Materials of an
irritating nature (including cement and lime); Tool
Operators (includes but not limited to: Dry Pack Machine;
Jackhammer; Chipping Guns; Paving Breakers); Pipe Doping
and Wrapping; Post Hole Digger, air, gas or electric;
Vibrating Screed; Tampers; Sand Blasting (Wet);
Stake-Setter; Tunnel-Muckers, Brakemen, Concrete Crew,
Bullgang (underground)

GROUP 3: Asbestos Removal; Bit Grinder; Drill Doctor; Drill
Operators, air tracks, cat drills, wagon drills,
rubber-mounted drills, and other similar types including at
crusher plants; Gunite Nozzleman; High Scalers, Strippers
and Drillers (covers work in swinging stages, chairs or
belts, under extreme conditions unusual to normal drilling,
blasting, barring-down, or sloping and stripping); Manhole
Builder; Powdermen; Concrete Saw Operator; Pwdermen; Power
Saw Operators (Bucking and Falling); Pumpcrete Nozzlemen;
Sand Blasting (Dry); Sewer Timberman; Track Liners, Anchor
Machines, Ballast Regulators, Multiple Tampers, Power
Jacks, Tugger Operator; Tunnel-Chuck Tenders, Nippers and
Timbermen; Vibrator; Water Blaster

GROUP 4: Asphalt Raker; Concrete Saw Operator (walls);
Concrete Nozzelman; Grade Checker; Pipelayer; Laser Beam
(pipelaying)-applicable when employee assigned to move, set
up, align; Laser Beam; Tunnel Miners; Motorman-Dinky
Locomotive-Tunnel; Powderman-Tunnel; Shield Operator-Tunnel
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GROUP 5: Traffic Flaggers
GROUP 6: Fence Builders

GROUP 7: Landscaping or Planting Laborers

LABO0335-010 06/01/2007

CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH OF A STRAIGHT LINE
MADE BY EXTENDING THE NORTH BOUNDARY LINE OF WAHKIAKUM COUNTY
WEST TO THE PACIFIC OCEAN), SKAMANIA AND WAHKIAKUM COUNTIES

Rates Fringes

PAINOOO5-002 06/01/2007

STATEWIDE EXCEPT CLARK, COWLITZ, KLICKITAT, PACIFIC (SOUTH),
SKAMANITA, AND WAHKIAKUM COUNTIES

Rates Fringes

Painters:
STRIPERS. . . e e e e e $ 25.38 11.02

PAINOOO5-004 07/01/2007

CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND
WHATCOM COUNTIES

Rates Fringes

* PAINOOO5-006 07/01/2007

ADAMS, ASOTIN; BENTON AND FRANKLIN (EXCEPT HANFORD SITE);
CHELAN, COLUMBIA, DOUGLAS, FERRY, GARFIELD, GRANT, KITTITAS,
LINCOLN, OKANOGAN, PEND OREILLE, SPOKANE, STEVENS, WALLA WALLA,
WHITMAN AND YAKIMA COUNTIES

Rates Fringes

Painters:
Application of Cold Tar
Products, Epoxies, Polyure
thanes, Acids, Radiation
Resistant Material, Water
and Sandblasting, Bridges,
Towers, Tanks, Stacks,
Steeples. .. ... ..., $ 20.84 7.38
Over 30°/Swing Stage Work..$ 21.54 7.38
Brush, Roller, Striping,
Steam-cleaning and Spray....$ 15.09 6.18
Lead Abatement, Asbestos
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Abatement. ... ... ..o ... $ 20.84 7.38
TV Radio, Electrical

Transmission Towers......... $ 21.59 7.38
Over 30"/Swing Stage Work..$ 22.29 7.38

*$.70 shall be paid over and above the basic wage rates
listed for work on swing stages and high work of over 30
feet.

PAINOO55-002 09/01/2007

CLARK, COWLITZ, KLICKITAT, PACIFIC, SKAMANIA, AND WAHKIAKUM
COUNTIES

Rates Fringes
Painters:
Brush & Roller.... ... ... .... $ 19.29 7.05
High work - All work 60
ft. or higher.._.._ .. _._._.._. $ 20.04 7.05
Spray and Sandblasting...... $ 19.89 7.05

PAINOO55-007 06/01/2007

CLARK, COWLITZ, KLICKITAT, SKAMANIA and WAHKIAKUM COUNTIES

Rates Fringes
Painters:
HIGHWAY & PARKING LOT
STRIPER. .. oo i oo $ 28.27 8.27

PLASO072-004 06/01/2007

ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY,
FRANKLIN, GARFIELD, GRANT, KITTITAS, LINCOLN, OKANOGAN, PEND
OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN, AND YAKIMA
COUNTIES

Rates Fringes

CEMENT MASON/CONCRETE FINISHER
ZONE 1. .. i $ 24.68 7.98

Zone Differential (Add to Zone 1 rate): Zone 2 - $2.00

BASE POINTS: Spokane, Pasco, Moses Lake, Lewiston
Zone 1: 0 - 45 radius miles from the main post office
Zone 2: Over 45 radius miles from the main post office

PLAS0528-001 06/01/2007

CLALLAM, COWLITZ, GRAYS HARBOR, ISLAND, JEFFERSON, KING,
KITSAP, LEWIS, MASON, PACIFIC, PIERCE, SAN JUAN, SKAGIT,
SNOHOMISH, THURSTON, WAHKIAKUM AND WHATCOM COUNTIES
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Rates Fringes

Cement Masons:
CEMENT MASON. . i oo i e e e e oo $ 32.69 11.89
COMPOSITION, COLOR MASTIC,
TROWEL MACHINE, GRINDER,
POWER TOOLS, GUNNITE NOZZLE.$ 33.19 11.89

PLAS0555-002 06/01/2007
CLARK, KLICKITAT AND SKAMANIA COUNTIES
ZONE 1:
Rates Fringes

Cement Masons:
CEMENT MASONS DOING BOTH
COMPOSITION/POWER
MACHINERY AND
SUSPENDED/HANGING SCAFFOLD..$ 26.61 14.83
CEMENT MASONS ON
SUSPENDED, SWINGING AND/OR
HANGING SCAFFOLD............ $ 26.10 14.83
CEMENT MASONS. . ... ... ... .... $ 25.59 14.83
COMPOSITION WORKERS AND
POWER MACHINERY OPERATORS...$ 26.10 14.83

Zone Differential (Add To Zone 1 Rates):
Zone 2 - $0.65

Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 3.00

BASE POINTS: BEND, CORVALLIS, EUGENE, MEDFORD, PORTLAND,
SALEM, THE DALLES, VANCOUVER

ZONE 1: Projects within 30 miles of the respective city hall
ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.

ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.
ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.
ZONE 5: More than 80 miles from the respective city hall

* PLUMO032-002 01/01/2008

CLALLAM, KING AND JEFFERSON COUNTIES

PLUM0O032-003 06/01/2007

CHELAN, KITTITAS (NORTHERN TIP), DOUGLAS (NORTH), AND OKANOGAN
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(NORTH) COUNTIES

Rates Fringes

PLUMO044-003 06/01/2007

ADAMS (NORTHERN PART), ASOTIN (CLARKSTON ONLY), FERRY (EASTERN
PART), LINCOLN, PEND ORIELLE, STEVENS, SPOKANE, AND WHITMAN
COUNTIES

Rates Fringes

Plumbers and Pipefitters
ADAMS (NORTHERN PART),
ASOTIN (CLARKSTON ONLY),
FERRY (EASTERN PART),
LINCOLN, PEND ORIELLE AND
STEVENS AND SPOKANE
COUNTIES. - - oo i e i $ 30.14 12.81

PLUMO082-001 06/01/2007
CLARK (NORTHERN TIP INCLUDING WOODLAND), COWLITZ, GRAYS HARBOR,
LEWIS, MASON (EXCLUDING NE SECTION), PACIFIC, PIERCE SKAMANIA,
THURSTON AND WAHKITAKUM COUNTIES

Rates Fringes

PLUM0265-003 06/01/2007
ISLAND, SKAGIT, SNOHOMISH,SAN JUAN AND WHATCOM COUNTIES

Rates Fringes

PLUM0290-003 10/01/2007
CLARK (ALL EXCLUDING NORTHERN TIP INCLUDING CITY OF WOODLAND)

Rates Fringes

PLUM0598-005 06/01/2007

ADAMS (SOUTHERN PART), ASOTIN (EXCLUDING THE CITY OF
CLARKSTON), BENTON, COLUMBIA, DOUGLAS (EASTERN HALF), FERRY
(WESTERN PART), FRANKLIN, GARFIELD, GRANT, KITTITAS (ALL BUT
NORTHERN TIP), KLICKITAT, LINCOLN (WESTERN PART), OKANOGAN
(EASTERN), WALLA WALLA AND YAKIMA COUNTIES
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PLUM0631-001 06/01/2007
MASON (NE SECTION), AND KITSAP COUNTIES
Rates Fringes

Plumbers and Pipefitters
All new construction,
additions, and remodeling
of commercial building
projects such as: cocktail
lounges and taverns,
professional buildings,
medical clinics, retail
stores, hotels and motels,
restaurants and fast food
types, gasoline service
stations, and car washes
where the plumbing and
mechanical cost of the
project is less than
$100,000. - - o oo oo $ 27.39 11.18
All other work where the
plumbing and mechanical
cost of the project is
$100,000 and over........... $ 34.90 15.32

TEAMO037-002 06/01/2007

CLARK, COWLITZ, KLICKITAT, PACIFIC (South of a straight line
made by extending the north boundary line of Wahkiakum County
west to the Pacific Ocean), SKAMANIA, AND WAHKIAKUM COUNTIES

Rates Fringes
Truck drivers:
ZONE 1
GROUP 1.. .. e e e e eaa $ 25.65 11.63
GROUP 2. . e i e e e e e $ 25.77 11.63
GROUP 3. . e i e e e e e et $ 25.90 11.63
GROUP 4. . . e a - $ 26.16 11.63
GROUP 5. . i e i e e e $ 26.38 11.63
GROUP 6. e i e i e e e e e e e $ 26.54 11.63
GROUP 7. e e e e e e e e $ 26.74 11.63

Zone Differential (Add to Zone 1 Rates):
Zone 2 - $0.65
Zone 3 - 1.15
Zone 4 - 1.70
Zone 5 - 2.75

BASE POINTS: ASTORIA, THE DALLES, LONGVIEW AND VANCOUVER
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ZONE 1: Projects within 30 miles of the respective city
hall.

ZONE 2: More than 30 miles but less than 40 miles from the
respective city hall.

ZONE 3: More than 40 miles but less than 50 miles from the
respective city hall.

ZONE 4: More than 50 miles but less than 80 miles from the
respective city hall.

ZONE 5: More than 80 miles from the respective city hall.
TRUCK DRIVERS CLASSIFICATIONS

GROUP 1: A Frame or Hydra lifrt truck w/load bearing
surface; Articulated Dump Truck; Battery Rebuilders; Bus or
Manhaul Driver; Concrete Buggies (power operated); Concrete
Pump Truck; Dump Trucks, side, end and bottom dumps,
including Semi Trucks and Trains or combinations there of:
up to and including 10 cu. yds.; Lift Jitneys, Fork Lifts
(all sizes in loading, unloading and transporting material
on job site); Loader and/or Leverman on Concrete Dry Batch
Plant (manually operated); Pilot Car; Pickup Truck; Solo
Flat Bed and misc. Body Trucks, 0-10 tons; Truck Tender;
Truck Mechanic Tender; Water Wagons (rated capacity) up to
3,000 gallons; Transit Mix and Wet or Dry Mix - 5 cu. yds.
and under; Lubrication Man, Fuel Truck Driver, Tireman,
Wash Rack, Steam Cleaner or combinations; Team Driver;
Slurry Truck Driver or Leverman; Tireman

GROUP 2: Boom Truck/Hydra-lift or Retracting Crane;
Challenger; Dumpsters or similar equipment all sizes; Dump
Trucks/Articulated Dumps 6 cu to 10 cu.; Flaherty Spreader
Driver or Leverman; Lowbed Equipment, Flat Bed Semi-trailer
or doubles transporting equipment or wet or dry materials;
Lumber Carrier, Driver-Straddle Carrier (used in loading,
unloading and transporting of materials on job site); Oil
Distributor Driver or Leverman; Transit mix and wet or dry
mix trcuks: over 5 cu. yds. and including 7 cu. yds.;
Vacuum Trucks; Water truck/Wagons (rated capacity) over
3,000 to 5,000 gallons

GROUP 3: Ammonia Nitrate Distributor Driver; Dump trucks,
side, end and bottom dumps, including Semi Trucks and
Trains or combinations thereof: over 10 cu. yds. and
including 30 cu. yds. includes Articulated Dump Trucks;
Self-Propelled Street Sweeper; Transit mix and wet or dry
mix truck: over 7 cu yds. and including 11 cu yds.; Truck
Mechanic-Welder-Body Repairman; Utility and Clean-up Truck;
Water Wagons (rated capacity) over 5,000 to 10,000 gallons

GROUP 4: Asphalt Burner; Dump Trucks, side, end and bottom
cumps, including Semi-Trucks and Trains or combinations
thereof: over 30 cu. yds. and including 50 cu. yds.
includes Articulated Dump Trucks; Fire Guard; Transit Mix
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and Wet or Dry Mix Trucks, over 11 cu. yds. and including
15 cu. yds.; Water Wagon (rated capacity) over 10,000
gallons to 15,000 gallons

GROUP 5: Composite Crewman; Dump Trucks, side, end and
bottom dumps, including Semi Trucks and Trains or
combinations thereof: over 50 cu. yds. and including 60 cu.
yds. includes Articulated Dump Trucks

GROUP 6: Bulk Cement Spreader w/o Auger; Dry Pre-Batch
concrete Mix Trucks; Dump trucks, side, end and bottom
dumps, including Semi Trucks and Trains of combinations
thereof: over 60 cu. yds. and including 80 cu. yds., and
includes Articulated Dump Trucks; Skid Truck

GROUP 7: Dump Trucks, side, end and bottom dumps, including
Semi Trucks and Trains or combinations thereof: over 80 cu.
yds. and including 100 cu. yds., includes Articulated Dump
Trucks; Industrial Lift Truck (mechanical tailgate)

* TEAM0174-001 06/01/2007

CLALLAM, GRAYS HARBOR, ISLAND, JEFFERSON, KING, KITSAP, LEWIS,
MASON, PACIFIC (North of a straight line made by extending the
north boundary line of Wahkiakum County west to the Pacific
Ocean), PIERCE, SAN JUAN, SKAGIT, SNOHOMISH, THURSTON AND
WHATCOM COUNTIES

Rates Fringes
Truck drivers:
ZONE A:

GROUP 1: ... e e e eea e $ 29.42 12.48
GROUP 2: . . i e e ea e $ 28.71 12.48
GROUP 3. i e e e e $ 26.18 12.48
GROUP 4: . . . e e i e e a $ 21.69 12.48
GROUP 5: .. i e e e e a e $ 29.07 12.48

ZONE B (25-45 miles from center of listed cities*): Add $.70
per hour to Zone A rates.

ZONE C (over 45 miles from centr of listed cities*): Add
$1.00 per hour to Zone A rates.

*Zone pay will be calculated from the city center of the
following listed cities:

BELL INGHAM CENTRALIA RAYMOND OLYMPIA
EVERETT SHELTON ANACORTES BELLEVUE
SEATTLE PORT ANGELES MT. VERNON KENT
TACOMA PORT TOWNSEND ABERDEEN BREMERTON

TRUCK DRIVERS CLASSIFICATIONS

GROUP 1 - "A-frame or Hydralift" trucks and Boom trucks or
similar equipment when "A"™ frame or "Hydralift" and Boom
truck or similar equipment is used; Buggymobile; Bulk
Cement Tanker; Dumpsters and similar equipment,
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Tournorockers, Tournowagon, Tournotrailer, Cat DW series,
Terra Cobra, Le Tourneau, Westinghouse, Athye Wagon, Euclid
Two and Four-Wheeled power tractor with trailer and similar
top-loaded equipment transporting material: Dump Trucks,
side, end and bottom dump, including semi-trucks and trains
or combinations thereof with 16 yards to 30 yards capacity:
Over 30 yards $.15 per hour additional for each 10 yard
increment; Explosive Truck (field mix) and similar
equipment; Hyster Operators (handling bulk loose
aggregates); Lowbed and Heavy Duty Trailer; Road Oil
Distributor Driver; Spreader, Flaherty Transit mix used
exclusively in heavy construction; Water Wagon and Tank
Truck-3,000 gallons and over capacity

GROUP 2 - Bulllifts, or similar equipment used in loading or
unloading trucks, transporting materials on job site;
Dumpsters, and similar equipment, Tournorockers,
Tournowagon, Turnotrailer, Cat. D.W. Series, Terra Cobra,
Le Tourneau, Westinghouse, Athye wagon, Euclid two and
four-wheeled power tractor with trailer and similar
top-loaded equipment transporting material: Dump trucks,
side, end and bottom dump, including semi-trucks and trains
or combinations thereof with less than 16 yards capacity;
Flatbed (Dual Rear Axle); Grease Truck, Fuel Truck,
Greaser, Battery Service Man and/or Tire Service Man;
Leverman and loader at bunkers and batch plants; Oil tank
transport; Scissor truck; Slurry Truck; Sno-Go and similar
equipment; Swampers; Straddler Carrier (Ross, Hyster) and
similar equipment; Team Driver; Tractor (small,
rubber-tired) (when used within Teamster jurisdiction);
Vacuum truck; Water Wagon and Tank trucks-less than 3,000
gallons capacity; Winch Truck; Wrecker, Tow truck and
similar equipment

GROUP 3 - Flatbed (single rear axle); Pickup Sweeper; Pickup
Truck. (Adjust Group 3 upward by $2.00 per hour for onsite
work only)

GROUP 4 - Escort or Pilot Car
GROUP 5 - Mechanic
HAZMAT PROJECTS

Anyone working on a HAZMAT job, where HAZMAT certification is
required, shall be compensated as a premium, in addition to
the classification working in as follows:

LEVEL C: +$.25 per hour - This level uses an air purifying
respirator or additional protective clothing.

LEVEL B: +%$.50 per hour - Uses same respirator protection as
Level A. Supplied air line is provided in conjunction with

a chemical "splash suit.”

LEVEL A: +$.75 per hour - This level utilizes a fully-
encapsulated suit with a self-contained breathing apparatus
or a supplied air line.

TEAMO760-002 06/01/2007
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ADAMS, ASOTIN, BENTON, CHELAN, COLUMBIA, DOUGLAS, FERRY,
FRANKLIN, GARFIELD, GRANT KITTITAS, LINCOLN, OKANOGAN, PEND
OREILLE, SPOKANE, STEVENS, WALLA WALLA, WHITMAN AND YAKIMA
COUNTIES

Rates Fringes
Truck drivers: (ANYONE
WORKING ON HAZMAT JOBS SEE
FOOTNOTE A BELOW)
ZONE 1:
GROUP 1. . .. ... $ 19.27 10.70
GROUP 2. . . i $ 21.54 10.70
GROUP 3. .. i iaa s $ 22.04 10.70
GROUP 4. . .. $ 22.37 10.70
GROUP 5. . iiiiiaia . $ 22.48 10.70
GROUP 6. .. iiiiieae e $ 22.65 10.70
GROUP 7. . i iii e $ 23.18 10.70
GROUP 8. .. i $ 23.51 10.70

Zone Differential (Add to Zone 1 rate: Zone 2 - $2.00)

BASE POINTS: Spokane, Moses Lake, Pasco, Lewiston
Zone 1: 0-45 radius miles from the main post office.
Zone 2: Outside 45 radius miles from the main post office

TRUCK DRIVERS CLASSIFICATIONS

GROUP 1: Escort Driver or Pilot Car; Employee Haul; Power
Boat Hauling Employees or Material

GROUP 2: Fish Truck; Flat Bed Truck; Fork Lift (3000 Ibs. and
under); Leverperson (loading trucks at bunkers); Trailer
Mounted Hydro Seeder and Mulcher; Seeder & Mulcher;
Stationary Fuel Operator; Tractor (small, rubber-tired,
pulling trailer or similar equipment)

GROUP 3: Auto Crane (2000 Ibs. capacity); Buggy Mobile &
Similar; Bulk Cement Tanks & Spreader; Dumptor (6 yds. &
under); Flat Bed Truck with Hydraullic System; Fork Lift
(3001-16,000 Ibs.); Fuel Truck Driver, Steamcleaner &
Washer; Power Operated Sweeper; Rubber-tired Tunnel Jumbo;
Scissors Truck; Slurry Truck Driver; Straddle Carrier
(Ross, Hyster, & similar); Tireperson; Transit Mixers &
Truck Hauling Concrete (3 yd. to & including 6 yds.);
Trucks, side, end, bottom & articulated end dump (3 yards
to and including 6 yds.); Warehouseperson (to include
shipping & receiving); Wrecker & Tow Truck

GROUP 4: A-Frame; Burner, Cutter, & Welder; Service Greaser;
Trucks, side, end, bottom & articulated end dump (over 6
yards to and including 12 yds.); Truck Mounted Hydro

Seeder; Warehouseperson; Water Tank truck (0-8,000 gallons)

GROUP 5: Dumptor (over 6 yds.); Lowboy (50 tons & under);
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Self- loading Roll OFf; Semi-Truck & Trailer; Tractor with
Steer Trailer; Transit Mixers and Trucks Hauling Concrete
(over 6 yds. to and including 10 yds.); Trucks, side, end,
bottom and end dump (over 12 yds. to & including 20 yds.);
Truck-Mounted Crane (with load bearing surface either
mounted or pulled, up to 14 ton); Vacuum Truck (super
sucker, guzzler, etc.)

GROUP 6: Flaherty Spreader Box Driver; Flowboys; Fork Lift
(over 16,000 Ibs.); Dumps (Semi-end); Mechanic (Field);
Semi- end Dumps; Transfer Truck & Trailer; Transit Mixers &
Trucks Hauling Concrete (over 10 yds. to & including 20
yds.); Trucks, side, end, bottom and articulated end dump
(over 20 yds. to & including 40 yds.); Truck and Pup;
Tournarocker, DWs & similar with 2 or more 4 wheel-power
tractor with trailer, gallonage or yardage scale, whichever
is greater Water Tank Truck (8,001- 14,000 gallons);
Lowboy(over 50 tons)

GROUP 7: Oil Distributor Driver; Stringer Truck (cable
oeprated trailer); Transit Mixers & Trucks Hauling Concrete
(over 20 yds.); Truck, side, end, bottom end dump (over 40
yds. to & including 100 yds.); Truck Mounted Crane (with
load bearing surface either mounted or pulled (16 through
25 tons);

GROUP 8: Prime Movers and Stinger Truck; Trucks, side, end,
bottom and articulated end dump (over 100 yds.); Helicopter
Pilot Hauling Employees or Materials

Footnote A - Anyone working on a HAZMAT job, where HAZMAT
certification is required, shall be compensated as a
premium, in additon to the classification working in as
follows:

LEVEL C-D: - $.50 PER HOUR (This is the lowest level of
protection. This level may use an air purifying respirator
or additional protective clothing.

LEVEL A-B: - $1.00 PER HOUR (Uses supplied air is conjunction
with a chemical spash suit or fully encapsulated suit with
a self-contained breathing apparatus.

Employees shall be paid Hazmat pay in increments of four(4)
and eight(8) hours.

NOTE:
Trucks Pulling Equipment Trailers: shall receive $.15/hour
over applicable truck rate

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
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award only as provided in the labor standards contract clauses
(29CFR 5.5 (@) (D) (ii)).

In the listing above, the "'SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. ITf the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N._W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N._W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party"s position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

Wage Determinations
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3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4_.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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RESERVED
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ATTENTION

The following Special Contract Requirements (SCRs) are only a portion of the
specifications for this project. These SCRs amend and supplement the Standard
Specifications for Construction of Roads and Bridges on Federal Highway Projects, FP-03.
The FP-03 U.S. Customary Units is a separately published book. In order to understand the
solicitation properly you need to have the FP-03 U.S. Customary Units as well as this
packet. Pay particular attention to the provisions of Subsection 104.04 in the FP-03. This
Subsection explains how each of the many contract documents fit together.

If you would like to view the FP-03 U.S. Customary Units electronically, go to:
http://www.wfl.fha.dot.gov/design/specs/fp03.htm

If you would like a printed copy of the FP-03 U.S. Customary Units, contact the:

Contracts Section

Federal Highway Administration

Western Federal Lands Highway Division
610 East Fifth Street

Vancouver, WA 98661

Phone: 360.619.7520

Fax: 360.619.7520

E-mail: contracts@mail.wfl.fha.dot.gov

(printed copies of the FP-03 will be distributed to the successful bidder)

SCRs Table of Contents
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c



SCRs TABLE OF CONTENTS

SPECIAL CONTRACT REQUIREMENTS (SCRs)

The following Special Contract Requirements amend and supplement the Standard Specifications for Construction
of Roads and Bridges on Federal Highway Projects, FP-03 U.S. Customary Units.

DIVISION 100 GENERAL REQUIREMENTS

Section 101 Terms, Format, and Definitions...........cccooevveieiiniieeie e E-1
Section 102 Bid, Award, and Execution of Contract............ccceveieninninninie e E-2
Section 103 SCOPE OF WOTK ......ccveiieiece et E-3
Section 104 Control OF WOTK........ccoiiiiiiiieiiieee e E-4
Section 105 Control of Material ...........cccooviiiiiiiiee e E-6
Section 106 ACCeptanCe OF WOIK ........ccvoiiiiiiiiiice e E-8
Section 107 Legal Relations and Responsibility to the Public.............ccccccovviiiinennenn, E-12
Section 108 Prosecution and PrOgrSS........cccuieeieerierieesierieseesieesiesiesiee e seesreesiesneens E-19
Section 109 Measurement and PaymeNnt...........c.cccveueiieenieiesiee e see e sie e E-24

DIVISION 150 PROJECT REQUIREMENTS

Section 152 Construction Survey and Staking .........cccccevvereiiieiieesesie e seeseeiens E-28
Section 153 Contractor Quality Control and ASSUIaNCe..........cccueveeriererieerieeeesieeneenn, E-32
Section 154 Contractor Sampling and TeStING .......ccvvvveriieveiiie e E-44
Section 155 Schedules for Construction CONracts ..........ccoceeveerieerenienieneeie e E-47
Section 156 PUBIIC TraffiC ... s E-51
Section 157 Soil Erosion CONtrol ..........ccooiiiiiiiiieieie e E-54
Section 158 Watering for DUSt CONEIOL.........c.ooveiieiiiie e E-55

DIVISION 200 EARTHWORK

Section 201 Clearing and Grubbing ........cccooviieiieiiie e F-1
Section 203 Removal of Structures and ObStrUCtIONS .........ccocveeiiiieiiie e, F-3
Section 204 Excavation and EmBankment ...........coveiiiiiiiiiiiciec e F-5
Section 207 Earthwork GEOEXIIIES ......ccvvviiiiiiiiii e F-7
Section 211 Roadway ODIIteration...........c.cccuevveieiiieie e F-9
SECHION 251 RIPIAP c.eveveeteeiieiie sttt sttt sttt sttt et esre et e beeseesbeenbeeneesteebeaneeas F-10

DIVISION 300 AGGREGATE COURSES

Section 303 Road ReCONAItIONING .....eeiviiiiiieiieie et F-11
Section 305 Aggregate-TOPSOil COUISE........ccuviiiiierieiie e e e e F-12
Section 310 Recycled Aggregate Course (Added Section) ........c.cccevevvvvevieiieeiiesnnnn, F-13

DIVISION 400 ASPHALT PAVEMENTS AND SURFACE TREATMENTS

Section 401 Superpave Hot Asphalt Concrete Pavement...........ccccovevveiveeiiesie s, F-16

Section 412 ASphalt TaCK COat ........cceiieiieiiiiereee e F-26

Section 413 Asphalt Pavement Milling .........ccccooviiiiiiniiee e F-27

Section 416 Continuous Cold Recycled Asphalt Base COUISE........cceevvvververiesieennnn, F-28
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Section 601 MiInor CONCIELE SIFUCTUIES.......ccicvie ittt F-30
Section 602 CUIVErtS AN DIAINS .....ucveiiieiiiec i bb e e F-32
Section 609 CUrb and GULLET .......cccvieiiiie it ebae e eree e F-33
Section 617 GUANIAIL.......cooiiiuiiiii i F-34
Section 620 StONE MASONIY ......ccveiieiieiieiie e see e e et e et sae e saaesreeseesreenreaneens F-35
Section 622 Rental EQUIPIMENT ........oiiiiiiiiiiie e e F-42
SECHION 624 TOPSOIl ...eveeiieie ettt nreesre e F-43
Section 625 Turf EStabliShMENt.........coooiiiiiiiii e F-44
Section 633 Permanent Traffic CONrol..........cocoovviiiiiii i F-46
Section 635 Temporary Traffic CONtrol ...........cooeiiiiiiii e, F-48
Section 648 Subsealing and Stabilization...........ccccooeviveiiiiie i F-50

DIVISION 700 MATERIAL

Section 702 Asphalt Material ............ccooveiiiiiiieii e G-1
SECHION 703 AQQIEUALE. ... .coueiieieitieie ettt ettt sttt esbeebesneesbeebeaneen G-2
SECHION 704 SOIl...ceiiiiiiiee s G-4
SECHON 705 ROCK......eiitiiiiie e et G-5
Section 706 Concrete and PIaStiC PIPE .....c.coveiveieiieie e G-7
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Section 710 Fence and GUardrail............cccooeiiiiiiiiiinee s G-9
Section 713 Roadside Improvement Material ...........cccooiviiinieninni e G-10
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Section 101.— TERMS, FORMAT, AND DEFINITIONS

101.04 Definitions. Add the following:

Holidays — Holidays occur on the following days:

Ist day of January - New Year’s Day;

3rd Monday of January - Martin Luther King, Jr. Day;

3rd Monday in February - Presidents’ Day;

Last Monday in May - Memorial Day;

4th day of July - Independence Day;

st Monday in September - Labor Day;

2nd Monday in October - Columbus Day;

11th day in November - Veterans Day;

4th Thursday in November - Thanksgiving Day;

25th day in December - Christmas Day;

Other days declared holidays by the Congress or the President;
If a holiday falls on a Saturday, the preceding Friday is also a legal holiday. If a holiday
falls on a Sunday, the Monday following is also a legal holiday.

SE/P75 Index (SEP) — SE/P,( Index (SEP) is a measure of a material’s ability to perform based
on the quality and quantity of fines present. The quality is represented by the sand equivalent
(SE) and quantity is represented by the percent passing the No. 200 (P2g9). The SEP is computed
as follows:

For an SE > 29, SEP = i
P20+ 25
For an SE <29, SEP = ﬂ
SE + P,

Where:

SE = Plastic fines in graded aggregates and soils by using the sand equivalent test

AASHTO T 176, Alternate Method No. 2, Referee Method

P00 = Material finer than No. 200 Sieve in mineral aggregates by washing AASHTO T 11

Special Contract Requirements
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Section 102.— BID, AWARD, AND
EXECUTION OF CONTRACT

102.05A Contract Award. (Added Subsection.)

FAR Provision 52.214-19, Contract Award - Sealed Bidding - Construction is supplemented as
follows.

The successful offeror will be awarded all pay items listed in the bid schedule.

102.06 Performance and Payment Bonds. Delete the text of the first paragraph and substitute
with the following:

Follow the requirements of FAR Clause 52.228-15 Performance and Payment Bonds —
Construction. Furnish a performance bond and a payment bond each in the penal amount of 100
percent of the original contract price.

Special Contract Requirements
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Section 103.— SCOPE OF WORK

103.01 Intent of Contract. Add the following:

Additional work on sites within or in the vicinity of the project may be requested by the CO.
Such work generally will be in response to natural disasters. This paragraph does not affect the
respective responsibilities of the parties under Subsection 107.06. Provide cost proposals and
perform work as ordered by the CO.

103.06 Issue Resolution. (Added Subsection.)

Resolve project issues at the lowest authorized level and in the most expedient manner possible.
Escalate unresolved issues to the next higher level in a timely manner to avoid adverse impacts
to costs, risks, or time. Either party may request an issue be escalated. Submit requests in
writing. Upon the request of either party, both parties must escalate the issue. An exception to
escalating an issue may be observed when both parties agree extra time is needed for the
development of facts.

Decision making is encouraged to be made at the lowest authorized level. Recommendations,
options, and ideas by all team members are requested. Decisions made at the lowest level
possible will be supported by all management levels. Countermands of decisions will not be
permitted, except where there is a conflict with code, regulation, law, the contract, or a change of
critical facts or information which causes a re-evaluation of the resolution. Support of a
countermand by the original decision team is critical. All Contractor and Government team
members must understand why the change is necessary and must be able to support it.

Special Contract Requirements
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Section 104.— CONTROL OF WORK

104.03 Specifications and Drawings. Add the following paragraph:

(c) As-built working drawings. Furnish two as-built working drawings. The Government
will provide two sets of contract drawings to be used exclusively for recording the as-built
details of the project. Use red pencil or red ink to record the information described below.

Note all additions or revisions to the location, character, and dimensions of the prescribed
work shown on the contract drawings. Line out all details shown that are not applicable to
the completed work. Check off details shown that were incorporated into the completed
work without change.

Retain the drawings at the project site and, as work progresses, continuously update them to
reflect the as-built details. Upon request, make the drawings available to the CO to review
for compliance with these specifications.

As a minimum, show the following types of changes on the as-built drawings:
(1) Typical section(s)
(a) Revisions in dimensions; and
(b) Revisions in materials.
(2) Plan and profile
(a) Plan
(1) Revisions to the alignment;
(2) Changes in the construction limits;
(3) Revisions in location, type, and grade of road approaches;
(4) Location and type of utilities;
(5) Location, size, and type of underdrains;
(6) Skew of culverts;
(7) Channel changes;

(8) Location of monuments and permanent references;

Special Contract Requirements
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(b) Profile
(1) Revisions to grades, elevations, and stationing of intersection Pls;
(2) Equations;
(3) Culvert diameter, length, type, and stationing;
(4) Length of culvert extension. and length of existing culvert;
(5) Location, length, stationing, and type of retaining walls; and
(6) Location, length, stationing, and end treatment of guardrail.

(3) Miscellancous
(a) Revisions to parking areas or turnouts; and
(b) Final location, type and length of curbs, sidewalks, etc.

Furnish the as-built working drawings to the CO before the final inspection. Correct all details
found during the final inspection that are not shown on the as-built drawings and return to the
CO within 5 working days.

Special Contract Requirements
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Section 105.— CONTROL OF MATERIAL

105.02 Material Sources. Amend as follows:

(a) Government-provided sources. Add the following:

There are no Government-provided sources for this project.

(b) Contractor-located sources. Add the following to the first paragraph:

Obtain permits according to Subsection 107.10.

Use only commercial or other sources located outside the Park boundary. Source on private
“in-holder” lands within the Park boundaries will not be permitted.

Subsurface material, that has not been exposed to weed sources, may be acceptable upon
inspection by the park. Park will inspect and approve all proposed material sources prior to
use or transport to the Park. Notify the CO at least 14 working days in advance, to allow for
park inspection of proposed source.

The following sources have been found to be weed-free:
Glacier Northwest, White River
Enumclaw, WA

Randle Sand and Gravel, Lynch Creek Quarry
Eatonville, WA

105.04 Storing and Handling Material. Delete the text of the second paragraph and substitute
with the following:

(a) Use turnouts at the locations shown on drawings for staging areas; for storage of
materials, such as culverts, geotextile fabric, recycled aggregate, temporary traffic control
devices, conserved topsoil; and for equipment parking.

(b) Use the parking area at turnout 123-21, shown on the plans, for a staging area; for
storage of material such as culverts, recycled aggregate, and geotextile fabric; for equipment
parking; and a office trailer. Confine use of the parking area to the limits of existing
disturbance. Install temporary plastic fence and silt fence around the perimeter of the
parking area before use.
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In addition to the requirements of Section 107, comply with the following:

(1) Locate storage facilities for materials capable of causing water pollution to prevent
accidental spillage into waters or channels leading into water.

(¢) The parking lot at the junction of U.S. 12 and State Route 123 is a potential staging area
for storage of material such as culverts and geotextile fabric; for equipment parking; and for
an office trailer. The Contractor must obtain approval from the USDA Forest Service prior
to use. In addition to the requirements of Section 107, comply with the following:

(1) Confine use of the parking lot to the limits of existing disturbance. Install temporary
plastic fence and silt fence around the perimeter of the parking lot before use. Repair
and restore the surface of the parking lot to the condition of the lot prior to
commencement of work.

Special Contract Requirements
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Section 106.— ACCEPTANCE OF WORK

106.01 Conformity with Contract Requirements. Amend as follows:

Delete the second paragraph and substitute with the following:

References to standard test methods of AASHTO, ASTM, GSA, and other recognized standard
authorities refer to the methods in effect on the date of solicitation for bids. Use the 26™ edition
of the AASHTO Standard Specifications for Transportation Materials and Methods of Sampling
and Testing, and Appendix A and B of the Federal Lands Highway Field Materials Manual for
this project. Use the modified AASHTO procedures for sampling and testing contained in
Appendix B of the Federal Lands Highway Field Materials Manual; except, when a specified
sampling or test method is not included in Appendix B, sample and test according to the
referenced AASHTO test procedure. Appendix A of the Federal Lands Highway Field Materials
Manual contains several sampling and testing methods which may be required for this project
that are not found in AASHTO.

Delete the eighth paragraph and substitute with the following:

Remove, repair, or replace work that does not conform to the contract, or to prevailing industry
standards where no specific contract requirements are noted. Removing, repairing, or replacing
work; providing temporary traffic control; and any other related work to accomplish conformity
will be at no cost to the Government.

Add the following:

Obtain copies of the following documents by going to our webpage at:

http://www.wfl.fha.dot.gov/construction/cmi/

e Appendices A and B of the Federal Lands Highway Field Materials Manual, dated
02/10/97,

e Standard WFLHD Method of Test for Accelerated Weathering of Aggregate by Use of
Dimethyl Sulfoxide (DMSO);

e Highway Research Board Bulletin No. 319, “The Humphres Method of Granular Soils”,
dated 1962;

e Form FHWA-1641, “Worksheet for Superpave Asphalt Concrete Mix Design,
AASHTO R 357;

e Standard WFLHD Test Method for Determining Asphalt Content in Asphalt Paving
Mixtures by the Ignition Method;

Special Contract Requirements
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e Standard WFLHD Test Method for Determining Optimum Asphalt Content for Hot
Open-Graded Asphalt Concrete Pavement; and

¢ Field Note Samples, dated April 2004.

106.02 Visual Inspection. Delete the text of this Subsection and substitute with the following:

Acceptance is based on visual inspection of the work for compliance with the specific contract
requirements. In the absence of specific contract requirements or tolerances, prevailing industry
standards may be used.

106.03 Certification. Add the following after the second paragraph:

Maintain records of all required certifications according to Subsections 103.04, 153.04, and
154.04. Submit certifications to the CO.

Check certifications, before incorporating the materials into the work, to ensure that the
requirements of the contract have been met. Mark the certifications with the following
information: project name, project number, contract item number, item description, Contractor’s
signature, and date.

Special Contract Requirements
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Section 107.— LEGAL RELATIONS
AND RESPONSIBILITY TO THE PUBLIC

107.01 Laws to be Observed. Delete the third paragraph and substitute with the following:

Comply with the terms and conditions included in all permits and agreements obtained by the
Government for performing the work included in this contract (See Section H). Notify the CO
immediately of any changes, including modifications to government-obtained permits, or any
additional permits or agreements that are required by the Contractor’s methods of operation.
Allow adequate time in the construction schedule for any additional permits or changes to
government-obtained permits. Furnish copies of all acquired permits and agreements not in the
contract.

Comply with the terms and conditions included in the Storm Water Pollution Prevention Plan in
Section I. Maintain and update the Storm Water Pollution Prevention Plan according to Section
3.11 of the National Pollutant Discharge Elimination System (NPDES) in Section I.

Comply with the terms and conditions included in the Storm Water Pollution Prevention Plan
(See Section I).

Submit the Certification Statement in the Storm Water Pollution Prevention Plan to the CO at
least 2 days before beginning construction operations.

107.02 Protection and Restoration of Property and Landscape. Add the following to the
fourth paragraph:

Paleontological remains, archeological specimens, and ethnographic discoveries found within the
construction area are the property of the National Park Service and will be removed only by the
National Park Service or designated representatives. Should the Contractor’s operations uncover,
or the Contractor’s employees find, any paleontological or archeological remains, the Contractor
shall suspend operations at the site of discovery and notify the CO immediately of the findings.
The notification will include a brief statement of the location and details of the finding. After
assessment, depending on nature of discovery, work can likely continue with efforts to avoid or
minimize harm to the resource.

107.03 Bulletin Board. Add the following:

(g) The “Beck” poster, according to FAR Clause 52.222-39 Notification of Employee Rights
Concerning Payment of Union Dues or Fees.

Special Contract Requirements
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107.08 Sanitation, Health, and Safety. Amend as follows:

Add the following after the first paragraph:

Submit an accident prevention plan for implementing safety and health standards at the
Preconstruction Conference. Use the Government furnished Form WFLHD-28, Guide Outline of
Contractor’s Accident Prevention Plan.

Add the following:

Provide trash dumpsters with certified bear-proof cover lids to contain construction debris,
garbage and trash. Provide portable toilets for use by contractor employees. Collect and dispose
all waste material outside the Park and Forest Service Lands.

107.10 Environmental Protection. Delete the text of this Subsection and substitute with the
following:

Conform to the following:
(a) The Federal Water Pollution Control Act (33 USC § 1251 et seq.).

(1) Except as authorized by this contract, do not operate mechanized equipment,
discharge or place material within the boundaries of any U.S. waters as identified by the
ordinary high water mark, high tide line, or edge of the wetland. This includes
wetlands, unless authorized by a permit issued by the U.S. Army Corps of Engineers
according to 33 USC § 1344, and if required by the state agency having jurisdiction
over the discharge of material into the waters of the U.S. In the event of an
unauthorized discharge:

(a) immediately prevent further contamination;
(b) immediately notify appropriate authorities and the CO; and
(c) mitigate damages as required.

(2) Separate work areas, including material sources by the use of a suitable barrier that
prevents sediment, petroleum products, chemicals, other liquids, or solid materials from
entering the waters of the U.S. Construct and remove barriers to avoid discharge of
material into the waters of the U.S. Remove and properly dispose of sediment or other
material collected by the barrier.

Special Contract Requirements
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(b) Construction Activities Outside Construction Limits. Before beginning construction
activities outside the construction limits (such as material sources, disposal sites, waste
areas, access roads, water sources, stockpiles and staging areas) that will require ground
disturbance, occupation, clearing, or other environmental impacts provide the following
documents.

The requirements below do not apply to commercial sources that are established, have
provided material to public and private entities on a regular basis over the last two years,
have appropriate State and local permits, and do not require expansion outside their
currently established and permitted area.

(1) Proposed Activity Description. Submit a description, schedule, and location of
the proposed activities for approval of the CO. Include maps of the area and other
relevant information.

(2) Cultural Resources. Submit written documentation satisfactory to the CO for a
finding of either “no historic properties affected” or “no effect” according to 36 CFR
800.4(d)(1) for historic properties on or eligible for listing to the National Register of
Historic Places. Provide either:

(a) Documentation showing there are no cultural resources present, and a finding
of either “no historic properties affected” or “no effect” according to 36 CFR
800.4(d)(1). Documents must be prepared by an individual qualified under the
Secretary of the Interior’s Standards and Guidelines for Archeology and Historic
Preservation, 48 FR 44716-44740.

Documentation must be satisfactory to the State Historic Preservations Officer
(SHPO) or Tribal Historic Preservations Officer (THPO) as appropriate, according
to 36 CFR 800.3(c).

The CO will forward the documentation to the SHPO or THPO. Anticipate a
minimum of 30 days from receipt of the documentation by the SHPO or THPO
before use of the site may be approved; or

(b) Documentation showing a finding of either “no historic properties affected” or
“no effect” according to 36 CFR 800.4(d)(1) has been previously obtained for the
proposed activities from the State, Tribal Government or Federal Land
Management Agency responsible for the land. Include attached copies of SHPO
concurrence, or Memorandum of Agreement (MOA) where concurrence is not
required.

Special Contract Requirements
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(3) Species Protected Under the Endangered Species Act of 1973. Submit written
documentation satisfactory to the CO that the proposed action will have no effect to any
threatened or endangered species or their critical habitat. Provide either:

(@) A current list of all threatened or endangered species in the site of proposed
activities from the U.S. Fish and Wildlife Service; and a recommendation of a “no
effect” determination according to Section 7 of the Endangered Species Act
prepared by a biological specialist with a minimum of 3 years of experience in
Endangered Species Act compliance or other qualifications acceptable to the CO.
Allow up to 30 days to obtain the current list of all threatened or endangered
species from the U.S. Fish and Wildlife Service; or

(b) Documentation showing the proposed activities have previously been
determined to comply with the Endangered Species Act and this determination
remains valid. This documentation must be from the State, Tribal Government or
Federal Land Management Agency responsible for the land. Attach evidence of
compliance, including correspondence with the U.S. Fish and Wildlife Service.

(4) Wetlands as Defined by the U.S. Army Corps of Engineers’ 1987 Wetland
Delineation Manual (WDM). Submit written documentation satisfactory to the CO,
that the that the proposed action will comply with Section 404 of the Clean Water Act,
Executive Order 11990, and will not affect any wetlands. Documentation must be
prepared by a wetland specialist with a minimum of 3 years of experience in wetland
delineation using WDM or other qualifications acceptable to the CO.

(5) Federal Lands. Before use of sites on federal lands, submit a copy of the Letter of
Approval or Special Use Permit from the applicable federal agency allowing use of the
site for intended purposes.

(6) Tribal, State and Local Approvals. Comply with applicable laws regarding the
proposed activities. Submit copies of required clearances, including hazardous waste
compliance, tribal, State and local permits and approvals.

Allow 12 days (in addition to other agency time requirements) for approval of documents
submitted to the CO.

(c¢) Oil and Hazardous Substances. Submit a Hazardous Spill Plan describing what actions
will be taken in case of a spill, and incorporate preventative measures to be implemented
(such as the placement of refueling facilities, storage and handling of hazardous materials,
etc).

Submit the plan at least 5 days before beginning work.

Special Contract Requirements
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Repair leaks on equipment immediately. Do not use equipment that is leaking. Keep a
supply of acceptable absorbent materials at the job site in the event of spills. Acceptable
absorbent materials are those that are manufactured specifically for the containment and
clean up of hazardous materials.

Immediately notify the CO of all hazardous spills.

(d) Noxious Weeds. Due to the presence of noxious weeds and exotic species with in the
project limits, comply with the following:

(1) The CO will inspect all contractor’s vehicles and equipment (including
hydroseeding equipment holding tanks) prior to their entry into the Park for mud,
weeds, weed seeds and other unwanted substances. Pressure wash all earthmoving
equipment (excluding hauling vehicles) before entering the Park. Pressure wash
hauling vehicles before their first entrances into the Park. Pressure wash hauling
vehicles that have previously transported weed contaminated material before
transporting clean material; subsequent entries into the Park will not require pressure
washing unless the vehicle shows signs of mud, plant material, or as requested by the
CO. Notify the CO a minimum of 48 hours prior to initial entry of vehicles to the Park.
The CO will make arrangements for the inspections.

(2) Cover haul loads to reduce exposure of noxious weeds while transporting rock or
soil to and from the Park boundary. All salvaged subexcavation material used to
construct berms, must be used on berms in the same soil zone where it was salvaged.
Salvaged material may be used to construct berms in an adjacent soil zone upon park
approval. If salvaged material is used to construct berms in an adjacent soil zone then it
must be stored in that zone at all times, or if not, covered from top to bottom with a
breathable water repellent fabric to protect against spreading weeds.

(3) Cover conserved and maufactured topsoil stockpiles with a breathable water
repellent fabric. Anchor the fabric around the perimeter to hold it in place.

(e) Nine soil weed zones have been identified on the plans. Do not transfer excess
conserved topsoil or conserved debris from between zones. Perform the following:

(1) Mark or flag the beginning and ending of each zone.

(2) Clean all vehicles and construction equipment showing signs of mud or plant
material before moving them into different zones or leaving the project site to reduce
noxious weeds from spreading. Clean equipment by brushing to remove material
deposited on wheels, bumpers and other exposed surfaces. Cleaning is not required
when moving vehicles and construction equipment between zones provided they are
clean and free of mud and/or plant material.

(3) Do not transfer excess conserved topsoil or conserved debris from clearing and
grubbing operations between zones unless directed by CO.

Special Contract Requirements
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(4) Store all subexcavation material at turnouts 123-5 and 123-6. Dispose all unsuitable
materials off site or use in construction of berms as directed by the CO.
(f) Perform all culvert installations during low flow.

(g) Provide access to regulatory inspectors upon demand.

107.11 Protection of Forest, Parks and Public Lands. Add the following:

Take every precaution and make every effort to protect the delicate environment of Mt. Rainier
National Park. Comply with the following:

(a) Do not operate or store equipment or vehicles leaking oil, gas, or anti-freeze. Do not
drain oil, hydraulic fluids, anti-freeze or other chemicals on to the ground. Completely
contain fuels and petroleum products at the work site. Clean up any spills immediately.

(b) To prevent unnatural attractants to bears: no food, pet food, garbage, drinks, trash, or
food and drink containers will be placed outside vehicles, pickups, trailers, or trash
dumpsters except during actual use.

(c) Employees’ private vehicles will be limited to parking at designated locations according
to Subsection 105.04.

(d) To the extent possible confine all operations within the limits of the damage areas.
(e) Do not allow equipment to idle longer than 15 minutes when not in use.

(f) Equip all motor vehicles and equipment at all times with mufflers conforming to original
manufacturers specifications that are in good working order and that are in constant
operations to prevent excessive or unusual noise, fumes, or smoke.

(g) Install and maintain mufflers and sound attenuation devices (such as rubber strips or
sheeting) on all equipment. This includes truck tail and other gate dampeners (both opening
and closing) for all dump trucks on the project.

(h) Use only well maintained and properly functioning equipment.
(i) Use vegetable oil in place of hydraulic fluid for all heavy equipment.

(j) Use of muffled engine brakes, also known as ‘Jake Brakes’, is prohibited in the Park
prior to July 15. Use of these is limited to the minimum necessary for safety after this date.

(k) Use of airhorns within the Park are limited to emergencies only.

() No asphalt batch plants or rock crushing plants are allowed within the Park boundaries.

Special Contract Requirements
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(m) Report any roadkill to the CO immediately.

(n) Spotted owl territories are known to exist within the project area. The contractor may pass
thru territories, but no work will be permitted inside of owl territories from March 15" to July
15" The Park will provide milemarkers for each territory by June 1°.

(o) Do not refuel vehicles within 100 feet of rivers, streams, or identified wetlands.
(p) If on site fuel storage tanks are used, approved spill containment devices shall be used.

(q) Do not perform any activity within %2 mile by line of sight of an occupies bald eagle nest
or nocturnal roost site, between January 1 and March 31.

Special Contract Requirements
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Section 108.— PROSECUTION AND PROGRESS

108.01 Commencement, Prosecution, and Completion of Work. Add the following:

Furnish notification at least 14 days in advance of any change to the current work shift schedule.
Furnish notification at least 48 hours in advance to beginning the start-up phase in Section 153.
Perform work under this contract according to the following:

(a) Limit work as provided in Subsections 107.10, 156.03 and 156.06.

(b) Follow continuous cold recycled asphalt base course operations with placement of the
sealing coat within the same workshift. Do not disturb the existing pavement structure used
by traffic for a total of more than two miles ahead of the completed sealing coat.

(¢) Drivers will not be permitted to work more than 12 hours per day on this project. Work
includes the maintenance or repair of construction vehicles.

(d) Limit haul speeds on un-posted roads to 20 miles per hour. Pursuant to FAR Clause
52.236-5, remove from the project any driver who receives two traffic citations for
exceeding the posted speed limit while driving within Mt. Rainier National Park.

(€) Complete mainline paving by September 15™.

Special Contract Requirements
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(f) Do not perform construction operations from sunset to sunrise. See Table for times:

2008 Sunrise/Sunset Times
Add one hour for daylight time when in use.

May June July Aug Sept Oct Nov
Day | Rise | Set | Rise | Set | Rise | Set | Rise | Set | Rise | Set | Rise | Set | Rise | Set
1| 546 | 1838 | 451 | 1920 | 416 | 1957 | 416 | 2007 | 447 | 1940 | 528 | 1847 | 608 | 1746
2| 544 | 1840 | 449 | 1921 | 415 | 1958 | 417 | 2007 | 449 | 1939 | 529 | 1845 | 609 | 1744
3| 542 | 1841 | 448 | 1923 | 415 | 1958 | 418 | 2007 | 450 | 1937 | 530 | 1843 | 610 | 1742
4] 540 | 1843 | 446 | 1924 | 414 | 1959 | 418 | 2006 | 451 | 1936 | 532 | 1841 | 612 | 1740
5] 538 | 1844 | 445 | 1925 | 414 | 2000 | 419 | 2006 | 452 | 1934 | 533 | 1839 | 613 | 1738
6| 536 | 1845 | 443 | 1927 | 413 | 2001 | 420 | 2005 | 454 | 1933 | 534 | 1837 | 614 | 1736
7| 534 | 1847 | 442 | 1928 | 413 | 2001 | 421 | 2005 | 455 | 1931 | 536 | 1835 | 616 | 1735
8 | 532 | 1848 | 440 | 1929 | 412 | 2002 | 421 | 2004 | 456 | 1930 | 537 | 1833 | 617 | 1733
9| 530 | 1849 | 439 | 1931 | 412 | 2003 | 422 | 2004 | 458 | 1928 | 538 | 1831 | 619 | 1731
10 | 528 | 1851 | 438 | 1932 | 412 | 2003 | 423 | 2003 | 459 | 1927 | 540 | 1829 | 620 | 1729
11 | 526 | 1852 | 436 | 1933 | 412 | 2004 | 424 | 2003 | 500 | 1925 | 541 | 1827 | 621 | 1727
12 | 524 | 1854 | 435 | 1934 | 412 | 2005 | 425 | 2002 | 502 | 1923 | 542 | 1825 | 623 | 1725
13 | 523 | 1855 | 434 | 1936 | 411 | 2005 | 426 | 2001 | 503 | 1922 | 544 | 1823 | 624 | 1723
14 | 521 | 1856 | 432 | 1937 | 411 | 2006 | 427 | 2000 | 504 | 1920 | 545 | 1821 | 626 | 1721
15| 519 | 1858 | 431 | 1938 | 411 | 2006 | 428 | 2000 | 505 | 1918 | 546 | 1819 | 627 | 1719
16 | 517 | 1859 | 430 | 1939 | 411 | 2006 | 429 | 1959 | 507 | 1916 | 548 | 1817 | 629 | 1717
17 | 515 | 1901 | 429 | 1941 | 411 | 2007 | 430 | 1958 | 508 | 1915 | 549 | 1815 | 630 | 1716
18 | 513 | 1902 | 428 | 1942 | 412 | 2007 | 431 | 1957 | 509 | 1913 | 550 | 1813 | 631 | 1714
19 | 511 | 1903 | 427 | 1943 | 412 | 2007 | 432 | 1956 | 511 | 1911 | 552 | 1811 | 633 | 1712
20 | 510 | 1905 | 426 | 1944 | 412 | 2007 | 433 | 1955 | 512 | 1909 | 553 | 1809 | 634 | 1710
21 | 508 | 1906 | 425 | 1945 | 412 | 2008 | 434 | 1954 | 513 | 1908 | 554 | 1806 | 636 | 1708
22 | 506 | 1907 | 424 | 1947 | 412 | 2008 | 435 | 1953 | 515 | 1906 | 555 | 1804 | 637 | 1707
23 | 504 | 1909 | 423 | 1948 | 413 | 2008 | 437 | 1952 | 516 | 1904 | 557 | 1802 | 639 | 1705
24 | 503 | 1910 | 422 | 1949 | 413 | 2008 | 438 | 1951 | 517 | 1902 | 558 | 1800 | 640 | 1703
25 | 501 | 1912 | 421 | 1950 | 413 | 2008 | 439 | 1949 | 519 | 1900 | 559 | 1758 | 642 | 1702
26 | 459 | 1913 | 420 | 1951 | 414 | 2008 | 440 | 1948 | 520 | 1858 | 601 | 1756 | 643 | 1700
27 | 458 | 1914 | 419 | 1952 | 414 | 2008 | 441 | 1947 | 521 | 1856 | 602 | 1754 | 645 | 1658
28 | 456 | 1916 | 418 | 1953 | 415 | 2008 | 442 | 1946 | 523 | 1854 | 604 | 1752 | 646 | 1657
29 | 454 | 1917 | 418 | 1954 | 415 | 2008 | 444 | 1944 | 524 | 1853 | 605 | 1750 | 648 | 1655
30 | 417 | 1955 | 416 | 2007 | 445 | 1943 | 525 | 1851 | 606 | 1748 | 649 | 1654 | 733 | 1620
31 | 416 | 1956 446 | 1942 | 526 | 1849 651 | 1652

(g) Do not perform construction operations on any holiday or between 12:00pm on Friday
and 6:00am the following Tuesday of the Memorial Day and Labor Day weekends.

(h) Do not perform construction operations between sunset on Friday and sunrise the
following Monday of non-holiday weekends.

Special Contract Requirements
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(i) Full closure permitted Monday thru Thursday after Labor Day weekend.

(j) Complete all work at the Tipsoo Lake area, SR 410 Stations 193+80 to 210+00, by
September 10"

108.01A Labor. (Added Subsection.)

Follow the requirements of FAR Clause 52.222-6 Davis Bacon Act.

Adjacent or virtually adjacent work sites are defined to be work sites within 2 mile of the
project. Application of the Davis-Bacon Act for work sites beyond 2 mile of the project will be
determined by the CO.

108.02 Subcontracting. Amend as follows:

Delete the first paragraph and substitute with the following:

FAR clauses 52.219-4, Notice of Price Evaluation Preference for HUBZone Small Business
Concerns, 52.222-11 Subcontracts (Labor Standards), and 52.236-1, Performance of Work by the
Contractor are supplemented as follows.

Delete the fourth paragraph and substitute with the following:

In FAR Clauses 51.219-8, Utilization of Small Business Concerns and 52.237-27, Prompt
Payment for Construction Contracts, the subcontracts include both on-site work and supply
contracts.

Evaluate the percentage of the cost of contract performance incurred for personnel in FAR
Clause 52.219-4, Notice of Price Evaluation Preference for HUBZone Small Business Concerns,
according to the following formula:

P=H/T
Where:

P = Percent of the cost of contract performance incurred for personnel working for
HUBZone firms.

T = Total wages/benefits paid during the life of the contract. Certified payrolls will be
used to determine Davis-Bacon wages and benefits paid. Submit certified statements at
least monthly declaring the wages and benefits paid to non-Davis Bacon personnel
under this contract.

Special Contract Requirements
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H = Total wages/benefits paid to employees working for HUBZone firms (prime and
subcontractors).

In FAR Clause 52.236-1, Performance of Work by the Contractor, the percentage of work
performed on-site by the Contractor will be computed as 100% less the combined initial dollar
amount of all subcontracts involving on-site labor as a percent of the original dollar amount of
the contract.

108.02A Prime HUBZone Contractors and subcontracting. (Added Subsection.)

Follow the requirements of §126.700 of Title 13 of the Code of Federal Regulations (13 CFR
126.700). In addition to the requirements in paragraph (d)(3) of FAR Clause 52.219-4 Notice of
Price Evaluation Preference for HUBZone Small Business Concerns (SBCs) comply with the
following:

e At least 50 percent of the cost of the contract performance incurred for personnel
will be spent on the Prime HUBZone contractor’s employees or the employees of
other qualified HUBZone small business concerns.

e The above requirement may be met by expending at least 50% of the cost of the
contract incurred for personnel on the Prime HUBZone contractor’s employees or it
may subcontract up to 35% of the cost of the contract performance incurred for
personnel to one or more qualified HUBZone SBCs.

e A qualified Prime HUBZone SBC may not subcontract more than 50% of the cost of
the contract incurred for personnel to non-qualified HUBZone SBCs.

108.04 Failure to Complete Work on Time. Delete the text and table of this Subsection and
substitute with the following:

Follow the requirements of FAR Clause 52.211-12 Liquidated Damages - Construction.

Liquidated damages in the amount specified in Table 108-1 will be assessed for each calendar
day beyond the time specified in the contract until substantial completion of the work.

Liquidated damages will not be assessed for the following:
(a) The day of the final inspection.

(b) Days required to perform work added to the contract after substantial completion
including items identified during the final inspection that were not required before that time.

(c) Delays by the Government after all work is complete and before a formal acceptance is
executed.

(d) Periods of time when all work is complete but acceptance is delayed pending the plant
establishment period or similar warranty period.

(e) During winter shutdown periods ordered by the CO.

Special Contract Requirements
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Table 108-1

Charge for Liquidated Damages for Each Day
Work Is Not Substantially Completed

Original Contract Price

Daily
From More To and Charge
Than — Including —
$ 0 $ 1,000,000 $ 500
1,000,000 2,000,000 1,100
2,000,000 5,000,000 2,200
5,000,000 10,000,000 2,700
10,000,000 and more 3,300

Special Contract Requirements
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03USC08/29/07

Section 109.— MEASUREMENT AND PAYMENT

109.01 Measurement of Work. Delete the first sentence of paragraph six and substitute with
the following:

Prepare pay item measurement notes on “Record of Miscellaneous Items” (Form FHWA 17348).
For an electronic version of the form go to:

http://www.wfl.fha.dot.gov/other/it/forms/17348.pdf.

109.02 Measurement Terms and Definitions. Amend the following:

Delete the second paragraph (b) and substitute with the following:

(¢) Cubic yard.

Delete the text of paragraph (m) and substitute with the following:

(m) Square yard. 9 square feet. Longitudinal and transverse measurements for area
computations will be made horizontally. No deductions from the area computation will be
made for individual fixtures having area of 9 square feet or less. Do not measure overlaps.

Add the following:

(p) Fixed hourly rate. Measure the actual number of hours ordered by the CO and
performed by the Contractor.

109.03 Weighing Procedures and Devices. (¢) Project weighing system. Delete the text of
the first paragraph and substitute with the following:

Furnish, erect, and maintain acceptable automatic digital scales. For small quantities, manual
scales may be used when approved in writing by the CO and if the method of weighing
meets all other contract requirements. Provide scales that record mass at least to the nearest
100 pounds. Maintain the scale accuracy to within 0.5% of the correct mass throughout the
range of use.

Special Contract Requirements
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109.08 Progress Payments. Amend as follows:

Delete the text of paragraph (b) and substitute with the following:

(b) Closing date and invoice submittal date. The closing date for progress payments will
be designated by the CO. Include work performed after the closing date in the following
month’s invoice. For work performed between September and July of any year, submit
invoices to the designated billing office by the 7th day after the closing date. Invoices
received by the designated billing office after the 16th day following the closing date, for
work included in the September through July invoices, will not be accepted for payment
processing that month. For work included in the August invoice, submit the invoice to the
designated billing office by the 5t day after the closing date. Invoices received by the
designated billing office after the 5™ day following the closing date, for work included in the
August invoice, will not be accepted for payment processing that month. Include late,
unprocessed invoice submittals in the following month’s invoice.

Delete the text of paragraph (e) and substitute with the following:

(e) Processing progress payment requests. No payment will be made for work unless
field note documentation for the work was provided by the closing date.

(1) Work performed between September and July.
(a) Invoices received by the 7th day following the closing date.

(1) Proper invoices. If the invoice meets the requirements of Subsection
109.08(c), and the quantities and unit prices shown on the contractor’s
invoice agree with the corresponding quantities and unit prices shown on the
Government’s receiving report, the invoice will be paid.

(2) Defective invoices. If the invoice does not meet the requirements of
Subsection 109.08(¢), or if any of the quantities or unit prices shown on the
contractor’s invoice exceed the corresponding quantities and unit prices
shown on the Government’s receiving report, the invoice will be deemed
defective and the Contractor so notified according to FAR Clause 52.232-
27(a)(2). Defective invoices will not be corrected by the Government and
will be returned to the contractor within 7 days after the Government’s
designated billing office receives the invoice.

Revise and resubmit returned invoices by the 18th day following the closing
date. The CO will evaluate the revised invoice. If the invoice still does not
meet the requirements of Subsection 109.08(c), the contractor will be so
notified according to FAR Clause 52.232-27(a)(2), and no progress payment
will be made that month. Correct the deficiencies and resubmit the invoice
the following month.

Special Contract Requirements
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c



E-26

If the revised invoice meets the requirements of Subsection 109.08(c), but
still has quantities or unit prices exceeding the corresponding quantities and
unit prices shown on the Government’s receiving report, the Government’s
data for that item of work will be used. The contractor’s invoice, as revised
by the Government’s receiving report, will be forwarded for processing by
the 23rd day following the closing date. The contractor will be notified by
the 23rd day following the closing date of the reasons for any changes to the
invoice.

(b) Invoices received between the 8th and 16th day following the closing date.

(1) Proper invoices. If the invoice meets the requirements of Subsection
109.08(¢c), and the quantities and unit prices shown on the Contractor’s
invoice agree with the corresponding quantities and unit prices shown on the
CO’s receiving report, the invoice will be deemed proper and forwarded for
processing within 7 days of receipt.

(2) Defective invoices. If the invoice does not meet the requirements of
Subsection 109.08(¢), the invoice will be deemed defective, the Contractor so
notified according to FAR Clause 52.232-27(a)(2), and no progress payment
will be made that month. Correct the deficiencies and resubmit the invoice
the following month.

If the invoice meets the requirements of Subsection 109.08(c), but has
quantities or unit prices exceeding the corresponding quantities and unit
prices shown on the Government’s receiving report, the Government’s data
for that item of work will be used. The contractor’s invoice, as revised by the
Government’s receiving report, will be forwarded for processing within 7
days after receiving the invoice. The contractor will be notified, within 7
days of the Government’s receipt of the invoice, of the reasons for any
changes to the invoice.

(2) Work performed during August.

(a) Proper invoices. If the invoice meets the requirements of Subsection
109.08(¢), and the quantities and unit prices shown on the Contractor’s
invoice agree with the corresponding quantities and unit prices shown on the
CO’s receiving report, the invoice will be deemed proper and forwarded for
processing within 7 days of receipt.

(b) Defective invoices. If the invoice does not meet the requirements of
Subsection 109.08(¢), the invoice will be deemed defective, the Contractor so
notified according to FAR Clause 52.232-27(a)(2), and no progress payment
will be made that month. Correct the deficiencies and resubmit the invoice
the following month.
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If the invoice meets the requirements of Subsection 109.08(c), but has
quantities or unit prices exceeding the corresponding quantities and unit
prices shown on the Government’s receiving report, the Government’s data
for that item of work will be used. The contractor’s invoice, as revised by the
Government’s receiving report, will be forwarded for processing within 7
days after receiving the invoice. The contractor will be notified, within 7
days of the Government’s receipt of the invoice, of the reasons for any
changes to the invoice.

Delete the text of paragraph (f) and substitute with the following:

(f) Partial payments. Invoices may include the following:

(1) Progress payments may include partial payment for material to be incorporated in
the work, provided the material meets the requirements of the contract and is delivered
on, or in the vicinity of, the project site or stored in acceptable storage places.

Partial payment for material does not constitute acceptance of such material for use in
completing items of work. Partial payments will not be made for living or perishable
material until incorporated into the project.

(2) Partial payment for preparatory work. Partial payment for preparatory work does
not constitute acceptance of work.

Individual and cumulative partial payments for preparatory work and material will not
exceed the lesser of:

e 80 percent of the contract bid price for the item; or
e 100 percent of amount supported by copies of invoices submitted.

The quantity paid will not exceed the corresponding quantity estimated in the contract.

Submit pay notes according to Section 153. Provide a cost breakdown of the bid item
components and submit invoices or other documents supporting the partial payment.

The CO may adjust partial payments as necessary to protect the Government.
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03USC06/06/06

Section 152.— CONSTRUCTION SURVEY AND STAKING

Construction Requirements

152.02 General. Delete the text of this Subsection and substitute with the following:

At the preconstruction conference, submit a cost breakdown of the individual items included in
the lump sum item for use in making progress payments.

(a) Survey schedule. Include staking activities in the construction schedule submitted
according to Section 155. Include the dates and sequence of each staking activity.

(b) Government set reference lines and points. The Government has set horizontal and
vertical control points for the project. The location and identity of each control point are
shown on the plans.

Before beginning construction, notify the CO of any missing control points or stakes. The
Government will reestablish control points and stakes missing before the beginning of
construction.

(¢) Government furnished information. The Government will furnish the following data
relating to horizontal and vertical alignment and theoretical slope stake catch points, and
other design data:

(1) X, Y, Z coordinates (horizontal and vertical control points);
(2) Horizontal Alignment data to establish reference stationing;
(3) Masonry guardwall , deep patch, subexcavation and Deer Creek bridge areas:

(d) Computer listings containing horizontal alignment, vertical profile, superelevation,
excavation and embankment slope ratios, and earthwork quantities.

(e) Computer generated-construction staking notes showing theoretical slope stake catch
points and reference points.

Perform additional calculations for convenient use of Government-furnished data. Provide
immediate notification of apparent errors in the initial staking or in the furnished data.
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(f) Pre-survey meeting. Before surveying or staking, discuss and coordinate the following
with the CO:

(1) Surveying and staking methods;

(2) Stake marking;

(3) Grade control for courses of material;

(4) Referencing;

(5) Structure control; and

(6) Any other procedures and controls necessary for the work.

Preserve all initial reference and control points. After beginning construction, replace all
destroyed or disturbed initial reference or control points necessary to the work.

Prepare field notes in an approved format. Sample note formats are available as listed in
Subsection 106.01. Furnish all survey notes at least weekly.

Survey and establish controls within the tolerances shown in Table 152-1. The construction
survey and staking work may be spot-checked for accuracy, and unacceptable portions of work
may be rejected. Resurvey rejected work, and correct work that is not within the tolerances
specified in Table 152-1. Acceptance of the construction staking does not relieve the Contractor
of responsibility for correcting errors discovered during the work and for bearing all additional
costs associated with the error.

Start work only after staking for the affected work is accepted. Notify CO 7 days prior.

Compute and furnish calculations supporting pay quantities. Measure quantities within the
tolerances shown in Table 152-2.

All field notes, pay notes, and supporting documentation become the property of the Government
upon completion of the work.

Support roadway prism excavation quantities according to Subsection 204.16 (a)(1)(a). Adjust
roadway prism excavation quantities for volume changes resulting from slope stake variations.
See Subsection 152.03(¢), Slope stakes and references.

Remove and dispose of all flagging, lath, stakes, and other staking material after the project is
complete. Remove visible portions of brushes if used to mark grade finishing stakes.
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152.03 Survey and Staking Requirements. Amend as follows:

(b) Roadway cross-sections. Add the following:

Do not take roadway cross-sections unless required for volume adjustments according to

Subsection 204.16(a)(1)(a).

(e) Centerline reestablishment. Declete the text of this paragraph and substitute with the
following:

Reestablish centerline from instrument control points for Deer Creek and Masonry
guardwall areas. The maximum spacing between centerline points is 25 feet. Reestablish
centerline as many times as necessary to construct the work. (Reestablish centerline in other
areas using existing pavement markings and existing crown as approved by CO.)

Add the following:

(m) Asphalt paver reference line. Set adequate horizontal control points or reference lines

for asphalt concrete paver as specified in Subsection 401.13.

Add the following to Table 152-1.

Added Table.

Table 152-1
Construction Survey and Staking Tolerances
(continued)
Staking Phase Horizontal Vertical
Asphalt paver reference line +2 inches —
Table 152-2
Measurement Tolerances
Pay Unit Horizontal Vertical
Acre 1.0 feet or 1:100 o
whichever is greater
Cubic Yard 0.2 foot or 1:500 0.3 foot or 1:333

whichever is greater

whichever is greater

Linear Foot

0.2 foot or 1:500
whichever is greater

Square Foot

0.1 feet or 1:1000
whichever is greater

Station

1.0 feet or 1:1000
whichever is greater
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(n) Roadway Station Staking. Perform the following:

(1) Establish and maintain station reference staking for SR 123 and SR 410 roadway.
Spacing of reference stakes be no greater than 100 feet.

Payment

152.06 Delete the second paragraph and substitute with the following:

Payment for lump sum items will be prorated based on the progress of the work under this
Section.
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03USC07/05/07

Section 153.— CONTRACTOR QUALITY CONTROL

Delete the text of this Section and substitute with the following:

Description

153.01 This work consists of obtaining samples for quality control testing, performing quality
control tests, providing inspection, and exercising management control to ensure that work
conforms to the contract requirements. See FAR Clause 52.246-12 Inspection of Construction.

Construction Requirements

153.02 Personnel Qualifications. Furnish a quality control manager with at least one year of
experience managing highway construction quality control or quality assurance programs and
meeting one of the following requirements:

(a) A Bachelor of Science degree from a four year program of a civil engineering, civil
engineering technology, construction management, or construction engineering program,;

(b) 2 years experience as a superintendent of a road or highway construction firm;
(c) A level four highway construction or highway materials NICET certification; or

(d) 4 years experience as a highway construction inspection or materials quality control
supervisory technician.

Do not designate superintendents, foremen, and traffic and safety supervisors as quality control
manager or other quality control personnel.

153.04 Quality Control Plans. Provide quality control plans for selected work features. The
absence of a plan for other items of work does not relieve the Contractor of complying with the
contract requirements. Quality control plans and activities provided under this specification are
minimum requirements. Other quality control activities may be required to provide effective
quality management.

(a) Development. Develop quality control plans for the following work features:

Aggregate Courses (Sections 308, 310);

Asphalt Pavement (Sections 401);

Continuous Cold Recycled Asphalt (Section 416)
Turf Establishment (Section 625).
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Use “Contractor Quality Control Plan” (Form WFLHD 471) to prepare the quality control
plan for each work feature. For an electronic version of the form go to:

http:/www.wfl.tha.dot.gov/other/it/forms/wflhd471 .xls

Complete the first three columns of form WFLHD 471 and submit to the CO for acceptance
at least 7 days before commencing work. Address the following activities on the worksheet:

(1) Review contract requirements, plans and specifications independently and with
construction supervisory staff;

(2) Check and verify submittals, plans, and materials certifications meet contract
requirements and submit to CO for approval. Provide statement and signature of
verification according to Subsection 106.03;

(3) Check site conditions for constructability, including staging, disposal and storage
areas.  Verify materials delivered to the site conform to accepted materials
certifications, submittals, plans and contract requirements before incorporating into the
project.

(4) Review construction staking to assure it meets contract requirements, accuracy and
sufficiency for each work feature;

(5) Provide an operational work plan. Include a brief written narrative of the work
activity for the feature describing methods, locations, crews, equipment and methods to
be used to complete the work;

(6) Conduct pre-work meetings. Review contract requirements with construction crew,
foremen, and Government personnel before beginning work. Provide an overview of
the operational work plan;

(7) Ensure construction methods will result in the end product meeting the contract
requirements. Verify by including as a minimum the:

e quality control inspection and measurement requirements in Table 153-2;
e quality control sampling and testing requirements in Table 153-1; and
e sampling and testing requirements at the end of each specific Section.

Perform corrective actions as needed to ensure work meets contract requirements.

(8) Provide immediate on-site presence to communicate status of work to FHWA
personnel and contractor personnel and for quality control issue resolution;

(9) Verify completed work meets contract requirements.
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Revise quality control plans when personnel, activities, or processes change or when
deficiencies occur in the work.

The CO may request additional quality control plans for work features not listed above if
work in progress or completed work is in nonconformance with contract requirements or is
lacking an effective quality control process

(b) Implementation. Implement quality control activities as described in the accepted plan.
Do not begin a work feature until the plan is approved by the CO and a prework meeting
(Activity 6) is performed.

(1) QC Reports - Report quality control meetings, reviews,  inspections,
measurements, testing activities, corrective actions, and discussions that verify work
meets requirements as quality control activities listed in “Contractor Quality Control
Plan” (Form WFLHD 471) are completed. Provide narrative and original support data.
Document findings such as deficiencies found in the work and describe corrective
actions, adjustments to frequency of quality control activities, and method or process
changes to correct and eliminate future deficiencies. Provide reports daily to the CO or
as specified in the quality control plan. Include the following certification:

"I certify that the information contained in this record is accurate, and that all work
documented herein complies with the requirements of the contract. Any exceptions to
this certification are documented as a part of this record.”

(2) Notification of Completion of Work - Submit a completed “Notification of
Completion of Work” (Form WFLHD 470) when work listed in Subsection 153.06 is
ready for inspection.

(c) Post-Work Quality Control. As quality control activities listed in Subsection 153.04(a)
are completed, fill in the last two columns of WFLHD 471. Maintain and update the
worksheet and make available to the CO upon request. Provide the completed worksheet
and attachments to the CO within one day of substantially completing the work feature.

153.05 Quality Control Sampling and Testing. Provide sampling and testing as listed in Table
153-1.

Testing of trial samples may be required to demonstrate testing competence.
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Sample and split samples according to AASHTO or other acceptable procedures. Allow the CO
the opportunity to witness all sampling. Immediately perform splits when required. Deliver the
Government’s portion of the sample or split sample in an acceptable container suitable for
shipment. Label all samples with the following information:

Project number;

Source of material;

Pay item number;

Sample number;

Date sampled;

Time sampled;

Location sample taken;

Name of person sampling;

Name of person witnessing sampling; and
Type of test required on sample.

Provide the following documentation:

(a) Quality Control Test Results. Report test results on forms containing all sample
information required by Subsection 153.05. Attach worksheets used to determine test values
to the test result forms when submitted.

(b) Control Charts. Maintain linear control charts that identify the project number,
contract item number, test number, each test parameter, the upper and/or lower specification
limit applicable to each test parameter, and test results. Use the control charts to document
the variability of the process, identify production and equipment problems, and identify
potential pay factor adjustments. Make corrections to the process when problems are
evident. Post charts at the Contractor’s project testing lab and on site.

153.06 Government Quality Assurance Inspection. Submit a “Notification of Completion of
Work” (Form WFLHD 470) when the following work is ready for inspection:

(a) Allow 1 working day for the following work to be inspected.

(1) Survey and staking (field stakes and notes). Provide survey notes for the
following:

(a) Control points — before disturbing original control points;
(b) Subexcavation — before backfilling;

(c) Guardrail — before starting installation;
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(2) Construction work.
(a) Subgrade — before placing pavement structure;
(b) Any layer of pavement structure requiring hubs — before placing next layer; and

(b) Allow 1 working day (except as noted) to inspect the following work. Do not
continue work on items listed below until receipt of WFLHD 470 indicating the work will
not be inspected, the work was inspected and no deficiencies were found, or unless
authorized by the CO. Work delayed in excess of the inspection period will be evaluated
according to FAR Clause 52.242-14 Suspension of Work.

(1) Forms and reinforcing steel — before placing concrete.

153.07 Acceptance. Contractor quality control will be evaluated under Subsections 106.02 and
106.04 based on the demonstrated ability of Contractor’s quality control system to ensure work
meets the contract requirements.

If the Government’s testing and inspection (quality assurance) indicate that the Contractor’s
quality control system is ineffective or the plans are not being followed; make immediate
improvements to correct inadequacies. Furnish notification in writing of improvements and
modifications to the system.

A maximum of 10 percent of the total progress payment amount will be retained and affected
project work may be stopped if a quality control plan is not accepted, the plan is not being
followed, or work does not meet contract requirements.

Measurement
153.08 Measure the Section 153 items listed in the bid schedule according to Subsection 109.02.
Payment

153.09 The accepted quantities, measured as provided in Subsection 109.02 and above, will be
paid at the contract price per unit of measurement for the Section 153 pay items listed in the bid
schedule. Payment will be full compensation for the work prescribed in this Section. See
Subsection 109.05.

Payment for the lump sum item will be prorated based on the total work completed for this
Section.
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Table 153-1
Quality Control Sampling and Testing Requirements
Material Characteristic Test Method Sampling Point of Sampling Split Reporting
or or Frequency Sample Time
Product Specification
Sections 401, 402, or 403 Hot Asphalt Concrete Pavement
Aggregate" Gradation AASHTO T 27 1 for each 6 hours Flowing aggregate Yes, when End of shift
(Aggregate & of production but stream (bin or belt requested
Production) AASHTO T 11 not less than 2 for discharge) or
each day conveyor belt
Fractured faces ASTM D 5821 " " " "
Fine Aggregate AASHTO T 304, " " " "
Angularity® Method A
Flat & Elongated ASTM D 4791 " " " "
Particles”
Sand equivalent AASHTO T 176 " " " "
Alternate Method
No. 2, Referee
Method
Sections 404 Minor Hot Asphalt Concrete
Asphalt mixture Compaction ASTM D 2950 1 every 1000 feet In place No End of shift
(Roadway each lift
paving)

(1) If aggregate is separated into two or more stockpiles, sample and test each stockpile.
(2) Not required for Sections 402 and 403.
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Table 153-2

Quality Control Inspection and Measurement Requirements

Activity Characteristic Specification Tolerance Measurement Point of Reporting
or and or Inspection Time
Activity Reference Inspection or
Frequency Measurement
Section 152 Construction Survey and Staking
Construction Construction Measurements to Subsection 152.03 and 15% of staked, lines Completed End of shift
staking staking check accuracy and Table 152-1 points or marks. staking
adequacy of and
construction staking 100% of staked or
surveyed points,
marks or lines on
bridges, walls or
other major
structures
Section 203 Removal of Structures and Obstructions
Salvaging material Use of reasonable Visual inspection Subsection 203.03 Daily Salvaging 24 hrs
care replacing or operation
repairing packing,
matching, marking
and stockpiling
Removing material Saw cutting, debris " Subsection 203.04 " Removing "
containment operation
removal of culverts
and structures and
obstructions
Section 204 Roadway Excavation
Conserved topsoil Conserving, " Subsection 204.05 " Topsoil removal "
stockpiling and operation
separating
Subexcavation Cross section " Subsection 204.07 " " "
prevent
contamination,
disposal, backfill
and compaction
Sloping, Shaping Sloping, stepped " Subsection 204.13 " " "
and finishing slopes, shaping, (a) through(d)
finishing
Section 207 Earthwork Geotextiles
Geotextiles General Visual inspection Subsection 207.03 Daily Geotextile 24 hrs
general placement
Application Grade preparation, " Subsection 207.04 " " "
placement, overlap,
cover
Section 211 Roadway Obliteration
Roadway Method 1, full Visual inspection Subsection 211.01 Daily Obliteration 24 hrs
obliteration obliteration,
description Method 2, localized
obliteration

Rigid material, non
rigid material

Non-asphalt
material, asphalt
material, asphalt

contaminated

material

Subsection 211.02
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Table 153-2

Quality Control Inspection and Measurement Requirements (Continued)

Activity Characteristic Specification Tolerance Measurement Point of Reporting
or and or Inspection Time
Activity Reference Inspection or Measurement
Frequency
Section 251 Riprap
Energy dissipaters " " Subsection 251.06 " Installation "
Section 301 Untreated Aggregate Courses
General Grade preparation Visual inspection Subsection 301.03 Daily Installation 24 hrs
Surface Tolerance Measured elevation Verification Subsection 301.06 Minimum of one Roadway 4 hrs
check or measurement verification
straightedge measurement every
measurement 200 feet horizontal
Section 308 Minor Crushed Aggregate
Preparing surface Roadway Visual inspection Subsection 308.03 Daily Roadway 24 hrs
aggregate, bedding and verification
and backfill measurement see
aggregate Subsection 303.07
Placing Roadway Visual inspection Subsection 308.04 " " "
aggregate, bedding and verification
and backfill measurement see
aggregate Subsection
308.05(a)
Compacting and Roadway Visual inspection Subsection 308.05 Daily and Minimum " 4 hrs
finishing aggregate, bedding and verification of one finish
and backfill measurement see tolerance verification
aggregate Subsections 204.11 measurement every
& 301.06 200 feet horizontal
Sections 401, 402, or 403 Hot Asphalt Concrete Pavement
See Subsection 401.12 for inspection, measuring, testing and reporting requirements of production start up procedures
Mixing plant All plants, drum Visual inspection Subsection Once at initial set up Installation End of shift
dryer-mixer plants, 401.04(a),(b) or (c) of plant or change in
batch and plant system
continuous plants
Pavers Screeds, augers, " Subsection 401.05 (a) Once at mobilization " "
heated, paving through (h) of paving machine or
width, hopper, change of equipment
automatic feed
controls, speed,
smoothness,
automatic screed
controls
Surface preparation Tack application " Subsection 401.06 Daily Roadway "
Weather Temperature, Verification Subsection 401.07 " " "
limitations moisture measurement and
visual inspection
Asphalt Heating asphalt Visual inspection Subsection 401.08 " " "
preparation
Aggregate Mineral filler, " Subsection 401.09 " Plant "
preparation mixing, pugmill,
moisture content
Mixing Mixing and " Subsection 401.10 " Plant "
discharge
temperature
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Table 153-2

Quality Control Inspection and Measurement Requirements (Continued)

surface tolerance

Activity Characteristic Specification Tolerance Measurement Point of Reporting
or and or Inspection Time
Activity Reference Inspection or
Frequency Measurement
Hauling Coating trailer " Subsection 401.11 " Plant or "
beds, covers, roadway
access ports for
checking
temperature
Production startup Pre-paving See Subsection Subsection 401.12 Before production Plant and
procedures Conference and 401.12 for testing paving Roadway
control strip and reporting
requirements
Placing and Placement " Subsection 401.13 " Roadway "
finishing temperature, line
and grade control,
offset longitudinal
joint
Compacting Visual inspection, Subsection 401.14
and see Section 401
under Table 153-1
for testing
requirements
Joints, trimming Completion of " Subsection 401.15 " " "
and cleanup adjacent lanes,
connections, tack
for joints
Section 409 Asphalt Surface Treatment
See Subsection 409.07 for inspection, measuring, testing and reporting requirements of production start up procedures
Equipment Equipment and Visual inspection Subsection 409.04 Once at mobilization Roadway End of shift
capabilities of paving machine or
change of equipment
Surface preparation Existing asphalt " Subsection 409.05 Daily " "
surfaces, aggregate before paving
surfaces
Weather Ambient air and Verification Subsection 409.06 Daily " "
limitations surface measurement and
temperatures, visual inspection
precipitation
Asphalt application | Spray bar, " Subsection 409.08 Daily Roadway "
calibration of
distributor,
protection of
adjacent surfaces,
application rate,
temperature and
area approval
Aggregate Application rate " Subsection 409.09 " " "
application and area approval,
overlap, rollers
Section 411 Asphalt Prime Coat
Equipment Equipment and Visual inspection Subsection 411.03 Once upon End of shift
capabilities mobilization
Surface preparation Compaction and " Subsection 411.03 Daily Roadway "

Weather
limitations

Ambient air and
surface
temperatures,
precipitation

Subsection 411.03
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Table 153-2

Quality Control Inspection and Measurement Requirements (Continued)

reinforcing steel.

Activity Characteristic Specification Tolerance Measurement Point of Reporting
or and or Inspection Time
Activity Reference Inspection or
Frequency Measurement
Asphalt application Application, " Subsection 411.03 " " "
curing, blotter and
maintenance
Section 412 Asphalt Tack Coat
Asphalt tack coat Finishing road Visual inspection Subsection 412.04 Daily Installation End of shift
surface preparation surfaces for asphalt
application
Weather Temperature and " Subsection 412.05 " " "
limitations moisture
requirements
Asphalt application Application " Subsection 412.06 " " "
methods, rates,
excess tack, curing
Section 416 Continuous Cold Recycled Asphalt Base Course
Surface preparation Clean existing Visual inspection Subsection 416.04 Daily ahead of Roadway End of shift
surface pavement milling
Weather Temperature and " Subsection 416.05 Daily " "
limitations moisture
requirements
Pavement milling Equipment " Subsection Upon mobilization " "
requirements and 416.06 (a) through (e) of equipment
reduction of
oversize material
Mixing and Equipment " Subsection Upon mobilization " "
proportioning requirements, 416.07 (a) through (c) for equipment and
quicklime daily for mixing and
incorporation and proportioning
monitoring milling,
mixing and
placement
Spreading, Paving equipment, Visual inspection Subsection Upon mobilization " "
finishing and Initial compaction, and verification 416.08 (a) through (d) for equipment, one
compacting pavement measurement for test every 200’
smoothness, final smoothness horizontal for
compaction and smoothness and
curing daily for other
Fog seal Fog seal and blotter Visual inspection Subsection 416.09 Daily " "
Section 601 Minor Concrete Structures
Concrete Mix design, Visual Inspection,
Composition FHWA form 1606 see Subsection
Minor Portland 601.03 for
Cement Concrete submittal and
Mix Design Trial reporting
Batch Summary requirements
General Section 209, Visual inspection Subsection 601.04 Daily Installation 24 hrs
forming,

Placing concrete

Section 552.10,
form preparation,
discharge time
limits, vibrating,

continuous pour

Subsection 601.05
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Table 153-2

Quality Control Inspection and Measurement Requirements (Continued)

Activity Characteristic Specification Tolerance Measurement Point of Reporting
or and or Inspection Time
Activity Reference Inspection or
Frequency Measurement
Curing concrete Curing period, " Subsection 601.06 " " "
curing methods,
finishing exposed
surfaces
Section 607 Cleaning, Reconditioning, and Repairing Existing Drainage Structures
Reconditioning Liners Visual inspection Subsection 607.06 As required Installation 24 hrs
drainage structures
Section 609 Curb and Gutter
General Section 209, curb Visual inspection, Subsection 609.03 As required Installation End of shift
foundation see Section 209 for
quality control
testing
Section 617 Guardrail
Posts Placing posts Visual inspection Subsection 617.03 Daily Installation 24 hrs
before paving, and verification
short posts, driving measurement for
posts plan dimensions
Rail elements Timber rail, log rail Visual inspection Subsection 617.04 " " "
Section 620 Stone Masonry
General Stone samples, Visual inspection Subsection 620.03 Daily Installation 24 hrs
excavation and and lift thickness
backfill, Section verification
209 measurements, see
Section 209 for
quality control
testing
Placing stone Mortar, joints, Visual inspection Subsection 620.04 " " "
masonry bed and
joint thickness
ambient
temperature
Constructing Walls Sample sections, " Subsection 620.06 " " "
headers, backing,
coping, parapet
walls, weep holes
Facing for concrete | Stone placed before " Subsection 620.07 " " "
concrete, concrete
placed before stone
Guardwall Corewalls, Visual inspection Subsection 620.09 " " "
capstones, patterns
Section 624 Topsoil
Placing topsoil Notification, " Subsection 624.04 " " "
ground conditions,
spreading,
compacting
Section 625 Turf Establishment
Preparing seedbed Grading, Visual inspection Subsection 625.04 Daily Installation 24 hrs
cultivating
Fertilizing Dry method, Visual inspection Subsection 625.06 " " "
hydraulic method and verification

measurement and
documentation of
application rates
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Table 153-2

Quality Control Inspection and Measurement Requirements (Continued)

markings, surface
condition,
manufacturers
recommendation,
packaging,
shipping,

Activity Characteristic Specification Tolerance Measurement Point of Reporting
or and or Inspection Time
Activity Reference Inspection or
Frequency Measurement
Seeding Dry method. " Subsection 625.07 " " "
Hydraulic method
Mulching Dry method, " Subsection 625.08 " " "
hydraulic method
Section 633 Permanent Traffic Control
General MUTCD, sign list Visual inspection, Subsection 633.03 As required Installation 24 hrs
approval, submittal
requirements
Supports Sign location, post Visual inspection " " " "
lengths, placing
posts, concrete
footings
Panels Retroreflectivity " " " " "
Section 634 Permanent Pavement Markings
General Location of Visual inspection Subsection 634.03 As required Installation 24 hrs

Waterborne traffic
paint

Type B, surface
conditions,
temperature,
application rates,
glass bead
application rate,
number of coats

Visual inspection
and verification
measurement and
documentation of
application rates

Section 635 Temporary Traffic Control

Temporary traffic
control

See Section 156.08 for temporary traffic control inspection and reporting requirements.
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03USC09/14/07

Section 154.— CONTRACTOR
SAMPLING AND TESTING

Construction Requirements

154.02 Sampling. Amend as follows:

Add the following to the first paragraph:

When samples are required at the Vancouver Laboratory, send to

Material Section

Western Federal Lands Highway Division
610 East Fifth Street

Vancouver, Washington 98661

If samples are sent other than normal delivery vendors, call 360.619.7739 or 360.619.7592 prior
to delivery. Deliveries will be accepted from 7 a.m. to 2:30 p.m. PT (Monday - Friday).

Access to the government complex is controlled, check-in is required at the main building
entrance located on East Fifth Street. Directions will be given for delivery of samples.

Add the following:

The sampling frequencies and reporting times are listed in the individual sections ordering the
work. See Subsections 301.03 and 401.03 for additional sampling and testing requirements.

154.04A Laboratory Trailer and Test Equipment. (Added Subsection.)

A Government-furnished laboratory trailer with testing equipment is offered for use on this
project. To take advantage of this offer, address a request in writing to the Construction
Management Analyst (Western Federal Lands Highway Division, 610 East Fifth Street,
Vancouver, WA 98661), within 30 days after award of contract. Failure to do so will terminate
the offer.

The laboratory trailer, License No. DOT 40925, and testing equipment are located at Western
Federal Lands Highway Division, 610 East Fifth Street, Vancouver, Washington. The
specifications for the trailer are as follows:

e  Width = 10 feet;
e Length =36 feet;
e Height =12 feet;
e Gross Vehicle Weight (GVW) = 13,500 pounds;
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e Tongue Weight = 4,500 pounds;
e Ball Requirements = 2 5/16 inch;
e 3 axles with electric brakes.

Before the trailer will be released for delivery, hauling vehicles must meet the following
requirements:

2.5 ton GVW minimum,;

Ball height of 18-inches from ball to ground;

Safety chains;

Brake control (normal and break-away);

Wiring harness for lights and brakes;

Wide load signs;

Transportation permits, if required; and

Spare wheels and tires for trailer (USC 8-inch x 14.5-inch).

Provide an authorization from the Contractor to accept delivery of the trailer.

Provide 14 day written notice before arriving to pickup the trailer. Pickup, return, and inspection
of the trailer and equipment may be scheduled between the hours of 7 a.m. and 3:30 p.m.,
Monday through Friday, except holidays. Notify the CO 48 hours before returning the trailer to
the Vancouver office.

A list of testing equipment may be obtained by calling the Contracts Section at 360.619.7520, e-
mailing at contracts@mail.wfl.tha.dot.gov, or by fax at 360.619.7932.

Determine if the laboratory trailer and testing equipment are adequate to perform all testing
required by the Contract. Check equipment (especially scales and gyratory compactor) and
recalibrate as necessary after transporting the trailer. Submit written documentation to the CO
that the equipment is properly calibrated.

A rental fee of $400 per month will be deducted from progress payments, except during non-
work periods on the project in excess of 30 days. Fees will begin 5 days after receipt of trailer
from the Vancouver office. The fee will be prorated for periods less than one month at $20 per
day.

Return the laboratory trailer and equipment to Western Federal Lands Highway Division office
in Vancouver, Washington within 14 days of the project being determined substantially complete
or the rental fee will increase to $50 per day. Fee assessments will include the day of return to
the Vancouver office.

Trailer and equipment will be inspected for damage or missing items. An invoice will be sent for
the cost of replacing missing or damaged equipment and restoring the trailer to a working
condition, less reasonable wear and tear. Costs incurred will be deducted from the final
payment. A maximum of 30 days will be required to inspect the trailer and equipment after it is
returned to Vancouver.
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Follow the requirements of FAR Contract Clauses 52.245-1 — Government Property and
52.245-9 — Use and Charges and as follows.

(a) Provide a representative to accept written responsibility for the trailer and equipment
when it is checked out from the Vancouver office.

(b) Testing equipment has been checked and calibrated to applicable specifications. Furnish
any additional equipment required to perform tests not supplied with the laboratory trailer.
Repair or replace equipment during use that requires calibration or does not meet
specifications, due to wear and tear. Assume no responsibility for reasonable wear and tear
to laboratory trailer and testing equipment upon final return to the Government. All
equipment will remain or become the property of the Government.

(¢) Assume responsibility and bear costs of transporting, installing, repairing and
maintenance of the trailer and equipment in a workable condition. Obtain all necessary
permits. Adhere to requirements of the Laboratory Trailer Manual. Adequately anchor the
awning to prevent damage. Do not perform tests in the trailer until it has been leveled and
blocked according to the Laboratory Trailer Manual.

(d) The trailer is wired with a 200-amp service box and contains a 90-gallon water tank.
Provide a clean water supply, a 220-240 volt, 60 cycle commercial electric source, or a 220-
240 volt, 60 cycle single phase ac regulated electrical supply of at least 60 kilowatts, and a
supply of propane gas.

(e) Provide 48-hour notice to the CO before transporting the trailer from the project.
Payment

154.07 Delete the text of the fifth paragraph and substitute with the following:

Payment for all or part of this item may be retained, if Government verification testing
invalidates the Contractor testing or the CO determines that documentation of sampling and
testing is not adequate.
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03USC12/21/06

Section 155.— SCHEDULES FOR CONSTRUCTION
CONTRACTS

Delete this Section and substitute with the following:

Description

155.01 This work consists of scheduling and monitoring all construction activities. Follow the
requirements of FAR Clause 52.236-15, Schedules for Construction Contracts.

Construction Requirements

155.02 Preliminary Work Plan. Do not begin work, except mobilization, traffic control, and
Section 637 work, without an accepted preliminary work plan.

A preliminary work plan is a written narrative of contract activities for the first 45 days after the
Notice to Proceed has been issued. Include the following:

e A title page stating the contract number, [INSERT task order number,] project
number, project name, Contractor name, current fixed completion date, date of
submittal, submittal number, and ““Preliminary Work Plan’;

e Describe work to be done within each activity including the type and quantity of
equipment, labor, and materials to be used;

e Describe planned production rates by pay item quantities (e.g. cubic yards of
roadway excavation per day);

e Describe the number of work days per week, holidays, number of shifts per day, and
number of hours per shift. Include all calendars used in the schedule module.

e Estimate periods during which an activity is idle or partially idle. Include beginning
and end dates;

e Describe expected and critical delivery dates for equipment or material that can
affect timely completion of the project;

e Identify the Vendor, Supplier, or Subcontractor to perform an activity. State
assumptions made in scheduling their work.

Submit 3 copies of a preliminary work plan at least 7 days before the preconstruction conference.
Within 7 days after the preconstruction conference, the preliminary work plan will be accepted
or rejected. If rejected, submit a revised plan within 3 days.

155.03 Initial Construction Schedule. Prepare a construction schedule according to Subsection
155.04. Submit 3 paper copies and one electronic copy of the initial construction schedule
within 20 days after the Notice to Proceed has been issued. In case of discrepancy, the paper
version will govern over the electronic version of the schedule.
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Show completion of work within the contract time.

Allow 7 days for approval or rejection of the schedule. If rejected, submit a revised schedule
within 7 days.

Use the approved initial construction schedule as the baseline for the first construction schedule
update.

A maximum of 10 percent of the total progress payment amount will be retained if an acceptable
schedule is not received within 30 days after the Notice to Proceed is issued.

155.04 Construction Schedule. A construction schedule is a Critical Path Method (CPM)
schedule and a written narrative. Include the following:

(a) A CPM schedule including the following:

(1) Title page or header block with the contract number, [INSERT task order number,]
project number, project name, Contractor name, current fixed completion date, date of
submittal, and submittal number;

(2) Show activity descriptions. Define and code activities to the contract pay items.
Include activities for submittals, submittal reviews, fabrication, and deliveries. Do not
include activities for continuous, non-critical items such as flagging, traffic control,
QA/QC, etc;

(3) Show activity durations. Break activities into subtasks such that no activity
duration exceeds 30 calendar days. Break longer activities into two or more activities
distinguished by location or some other description;

(4) Show early start and finish dates;

(5) Show late start and finish dates;

(6) Show total float and free float;

(7) Show predecessors;

(8) Use a time scale to graphically show the work scheduled for performance;
(9) Show the sequence and interdependence of all activities; and

(10) Identify the critical path.
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Float is a shared commodity and is not for the exclusive use of the contractor or the
Government. Either party has the full use of float until it is depleted.
(b) A written narrative stating the basis and assumptions underlying the schedule including:

(1) Describe work to be done within each activity including the type and quantity of
equipment, labor, and materials to be used;

(2) Describe planned production rates by pay item quantities (e.g. cubic yards of
roadway excavation per day);

(3) Describe the number of work days per week, holidays, number of shifts per day, and
number of hours per shift. Include all calendars used in the schedule module.

(4) Estimate periods during which an activity is idle or partially idle. Include beginning
and end dates;

(5) Describe expected and critical delivery dates for equipment or material that can
affect timely completion of the project; and

(6) Identify the Vendor, Supplier, or Subcontractor to perform an activity. State
assumptions made in scheduling their work.

155.05 Updated Construction Schedule. Prepare a construction schedule according to
Subsection 155.04. Submit three paper copies and one electronic copy of an updated
construction schedule for acceptance by the 15th day of each month or when:

(a) A delay occurs in the completion of a critical (major) activity;
(b) A delay occurs which causes a change in the critical path for the CPM schedule;

(¢) The actual prosecution of the work is different from that represented on the current
construction schedule;

(d) There is an addition, deletion, or revision of activities caused by a contract modification;
or

(e) There is a change in the schedule logic.
Show completion of work within the contract time.

Allow 7 days for approval or rejection of the schedule. If rejected, submit a revised schedule
within 7 days.

Use the approved initial or previous construction schedule as the baseline for the current
construction schedule update.
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A maximum of 10 percent of the total progress payment amount will be retained if an acceptable
schedule is not received by the 15™ day of the month.

155.06 Records. Submit a list of all records and documents that track progression of work.
Indicate who will be responsible for maintaining the records and where the records will be
located.

Provide the following documents:

(a) Notification of Completion of Work. Submit a completed WFLHD 470 Notification of
Completion of Work when work is ready for inspection by the Government according to
Subsection 153.06.

(b) Construction Operations Report. For each day of work, submit a completed
“Contractor’s Daily Record of Construction Operations” (Form WFLHD 465) or an
approved alternate form within one day of the work being performed.

“| certify that the information contained in this record is accurate, and that all work
documented herein complies with the requirements of the contract. Any exceptions to
this certification are documented as a part of this record.”

For an electronic version of the form go to:
http://www.wfl.tha.dot.gov/other/it/forms/wflhd465A.pdf

155.07 Acceptance. Construction schedules, records, and documents will be evaluated under
Subsection 106.02.

Measurement
155.08 Measure the Section 155 items listed in the bid schedule according to Subsection 109.02.
Payment

155.09 The accepted quantities will be paid at the contract price per unit of measurement for the
Section 155 pay item listed in the bid schedule. Payment will be full compensation for the work
prescribed in this Section. See Subsection 109.05.

Progress payments for construction schedule will be paid as follows:

(a) 25 percent of the item amount, not to exceed 0.5 percent of the original contract amount,
will be paid after the construction schedule is accepted.

(b) Payment of the remaining portion of the lump sum will be prorated based on the total
work completed.
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03USC04/07/06

Section 156.— PUBLIC TRAFFIC

Construction Requirements

156.03 Accommodating Traffic During Work. Amend as follows:

Delete the last sentence of the first paragraph and substitute with the following:

Submit alternate traffic control proposals according to Subsection 104.03 for acceptance at least
15 days before intended use.

Add the following:

Accommodate public traffic as follows:
(a) Turnouts and parking areas may be closed to public traffic.

(b) Unless otherwise approved by the CO, adjust construction operations to stagger traffic
through one-lane sections of road so that traffic is not stopped in both lanes at the same time.

(c) Allow emergency traffic to pass through projects immediately. The Park dispatcher will
coordinate emergency vehicle needs directly with the Traffic and Safety Supervisor by
radio. The Park will provide an NPS radio to the Contractor’s Traffic and Safety Supervisor
for this purpose.

156.04 Maintaining Roadways During Work. Delete the text of paragraph (c) and substitute
with the following:

(¢) Snow removal to facilitate the work is the Contractor’s responsibility. Snow removal to
provide public access is the responsibility of the maintaining agency and will be performed
at the maintaining agencies discretion. Allow the maintaining agency access to perform
snow removal.
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156.06 Limitations on Construction Operations. Amend as follows:

Delete paragraph (g) and substitute with the following:

(g) Provide two-way radio communications between Traffic and Safety Supervisor, flaggers,
and pilot cars. Provide two-way radio communications between flaggers unless flaggers are
able to see each other and communicate. Citizen band radios are not acceptable. Make
radio equipment available to the CO as necessary.

Delete paragraph (i) of this and substitute with the following:

(i) Do not delay public traffic more than 20 minutes per passage, for each route, SR 123 and
SR 410, except during road closures. See Section 108.01(i), regarding road closures.

Add the following:

(k) Limit shoulder widening excavation and subexcavation to one side of the roadway at any
time. Except for paving as allowed in Subsection 401.15, complete construction of adjacent
traffic lanes to the same elevation by the end of each day except during road closures.

(1) For purposes of facilitating traffic (non-closure times), perform grading or surfacing part-
width at a time. Make the width not under construction available to public traffic under
alternate one-way control. Furnish flaggers as ordered by the CO, to direct traffic through
sections of road under one-way control.

156.08 Traffic and Safety Supervisor. Amend as follows:

Delete the text in paragraph (f) and substitute with the following:

(f) Coordinate and ensure that all traffic control devices are furnished, installed, maintained,
removed, stored, replaced, relocated and cleaned according to Subsection 635.03 (a) through

(@).
Add the following:

(i) Inspect traffic control devices, including those in staging, storage, material sources,
disposal areas, as follows:

(1) Daily during daylight hours when daylight work is being performed;

(2) Weekly during daylight hours and when work is suspended for periods of more than
one week except when the project has been shut down for the winter, and weekly during
the hours of darkness when only daylight work is being performed. During periods of
winter suspension, inspect only as requested by the CO;
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(3) Additional inspections, day or night, as directed by the CO; and
(4) Provide reports of inspections to the CO in an acceptable format within 2 days.

(j) Operate vehicles while transporting the portable traffic control devices and personnel
including construction signs, barricades, drums, cones, tubular markers and other traffic
control devices.

(k) Provide temporary flagging assistance.
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03USC12/13/05

Section 157.— SOIL EROSION CONTROL

Construction Requirements

157.05 Filter Barriers. Delete the text of this Subsection and substitute with the following:

Install 12” diameter certified weed-free coir logs or certified weed-free wood excelsior sediment
logs for filtering sediment from runoff and reducing the velocity of sheet flow. Install logs
according to plans and as directed by theCO. Do not use straw or hay bales as filter barriers.
Install silt fencing around the perimeter of pullouts, which will be used for the storage of
erodible material and any other locations as directed by CO. Install silt fencing according to
plans and as follows:

(a) Silt fencing shall consist of one continuous piece of semi-permeable fabric or securely
join sections so there are no gaps.

(b) Fence must remain in an upright position until removal by contractor.
(c) Repair fencing to ensure an effective barrier within 24 hours of noted deficiency.

When working in “wet” ditch lines, place the coir log or wood excelsior sediment log across
ditch line at either end of work area to filter siltation. Stake them firmly in place. If water is
running in one direction, a barrier is required at downhill end of work area only.

157.13 Maintenance and Cleanup. Delete the third paragraph and substitute with the
following:

Remove and dispose of temporary erosion control measures when the vegetation is satisfactorily
established and soil on slopes is stable as determined by the CO. Remove and dispose of erosion
control measures according to Subsection 203.05.

Upon completion of the project, leave temporary erosion control measures in place where the
vegetation has not yet established or the soil is not yet stabilized as determined by the CO.
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Section 158.— WATERING FOR DUST CONTROL

Construction Requirements

158.03 General. Add the following:

A potential water source within Mt Rainier National Park boundaries is located at a paved
turnout 5.7 miles north of the Park’s southeasterly boundary along the Ohanapecosh River.
Comply with the following if this source is used:

e Notify the CO 14 days prior to drawing water to determine the presence of threatened
or endangered species;

e Limit take of water to 30,000 gallons per day, or 15% of available flow, whichever is
less. Do not disturb the stream bed when drawing water;

e Install a screen with maximum openings of 0.08 inches on the intake hose;

¢ Do not disturb vegetation when drawing water;

e Locate pumping equipment upon the paved turnout and in a containment device to
ensure no petroleum products leak into the soil or water.

The Government makes no representation as to quantity, quality, or availability rights of the
Opanapecosh. Secure all Federal, state, and local permits before drawing water from any source.
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Section 201.— CLEARING AND GRUBBING

Description

201.01 Add the following:

This work also includes salvaging of pruned limbs and small trees if designated by the CO.

201.01A Definitions. (Added Subsection.)

(a) Drip Line. The outer most tip of a branch or limb.

(b) Root Zone. An area defined to be with in the drip line of the tree measured radially from
the center of the tree.

Construction Requirements

201.03 General. Delete the text of this Subsection and substitute with the following:

Stake the clearing and grubbing limits according to Section 152.
Construct erosion control measures according to Section 157.
Conserve topsoil according to Section 204.

Construct temporary plastic fences, according to Section 635, to protect vegetation before
beginning clearing and grubbing operations. As designated by CO, place temporary plastic fence
to protect the following:

(a) Vegetation designated to remain within the clearing limits (including root zones).
(b) Root zones within the clearing limits.

(c) Vegetation directly adjacent to the clearing limit.

(d) Vegetation adjacent to bodies of waters as directed by the CO.

(e) Vegetated areas not to be disturbed by construction.

(f) Do not use tree paint.
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Perform work within the clearing limits. Do not damage vegetation outside the clearing limits or
within fenced areas. Do not fasten ropes, cables, or guy wires to trees. Prune limbs, branches,
and treat cuts, scarred surfaces and shrubs according to ANSI A300 (Partl). Protect tree roots
from damage. Keep exposed roots moist until covered with soil. Do not remove tree roots
unless approved by the CO.

If protected vegetation is damaged or destroyed, repair or replace, pay the damages, or any
combination as determined by the CO.

201.04 Clearing. Amend as follows:

Delete the text in paragraph (d) and substitute with the following:

(d) Prune tree branches that extend over the road surface and shoulders to attain a clear
height of 12 feet.

Add the following:

(e) Protect all trees designated to remain in or near the clearing limits during all operations.
Special equipment or techniques may be required to perform clearing around trees
designated to remain.

(f) Do not place timber against trees designated to remain or against trees outside the
construction limits.

(g) Remove vegetation in a manner that does not compact or gouge the topsoil. Do not mix
topsoil with subsoil. No vehicular or equipment access will be allowed beyond the clearing
limits.

201.05 Grubbing. Amend as follows:

Add the following:

Use only hand methods for grubbing inside the drip lines of trees designated to remain except as
approved by the CO.

Add the following to paragraph (d):

Do not drive or park on conserved topsoil before or after removal.
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Section 203.— REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

203.03 Salvaging Material. Add the following:

Remove stone masonry pillars and wood railing located along the Tipsoo Lake walkway.
Remove wood railing without damaging, and transport to the Mount Rainier National Park
Kautz Creek Service Area, located approximately 3 miles east of the Nisqually Entrance area.
Remove the stone masonry pillars without damaging, and place into government provided
vehicles at site of removal. Coordinate removal of pillars and wood rails with CO.

203.04 Removing Material. Delete the text of this Subsection and substitute with the
following:

(a) General. Saw cut sidewalks, curbs, pavements, and structures when partial removal is
required.

Construct structurally adequate debris shields to contain debris within the construction
limits. Do not permit debris to enter waterways, travel lanes open to public traffic, or areas
designated not to be disturbed.

Raze and remove all buildings, foundations, pavements, sidewalks, curbs, fences, structures,
and other obstructions interfering with the work and not designated to remain.

Where part of an existing culvert is removed, remove the entire culvert upstream from the
removal. The remaining downstream culvert may be left in place if no portion of the culvert
is within 4 feet of the subgrade, embankment slope, or new culvert or structure; and the
culvert ends are sealed with concrete.

Remove structures and obstructions in the roadbed to 3 feet below subgrade elevation.
Remove structures and obstructions outside the roadbed to 2 feet below finished ground or
to the natural stream bottom.

Abandon existing manholes, inlets, catch basins, and spring boxes according to Subsection
604.07.

Except in excavation areas, backfill and compact cavities left by structure removal with
backfill material to the level of the finished ground. Backfill excavated areas according to
Subsection 209.10. Compact backfill according to Subsection 209.11.

(b) Concrete removal by mechanical impact methods. Saw cut % inch deep along all
boundaries of repair areas.
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Use power-driven hand tools to remove existing concrete with the following restrictions:
(1) Do not use jack hammers heavier than 30 pounds.

(2) Do not operate jack hammers and mechanical chipping tools at an angle in excess
of 45° from the surface of the slab.

(3) Do not use chipping hammers heavier than nominal 15-pound class to remove
concrete from beneath reinforcing bar.

Where the bond between existing concrete and reinforcing steel is destroyed, remove all
concrete adjacent to the steel to provide at least %-inch clearance for the new concrete to
bond to the steel.

Use hand tools (hammers and chisels) to remove final particles of concrete or to achieve the
required depth.

After removal of deteriorated and unsound concrete, sandblast all exposed structural steel,
reinforcing steel, and concrete surfaces that will be in contact with repair material. Remove
all rust and foreign material. Clean the sound concrete surface by flushing with a high-
pressure water jet or oil-free compressed air.

(c) Reinforcing steel. Do not cut or damage reinforcing steel designated to remain in place.
Repair or replace all damaged or severely deteriorated bars.

Clean all exposed reinforcing steel that is to remain in place. Remove all rust and corrosive
products, including oil, dirt, concrete fragments, laitance, loose scale, and other coatings that
may destroy or inhibit the bond with new concrete.

If cleaned reinforcing steel will be exposed for more than 7 days, protect the steel from
corrosion and contamination. If the steel becomes corroded or contaminated, clean the steel
immediately before the concrete pour.
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Section 204.— EXCAVATION AND EMBANKMENT

Description

204.02 Definition. Delete the text of paragraph (c¢) and substitute with the following:

(c) Conserved topsoil. Excavated material conserved from roadway shoulders, Tipsoo
Walkway construction, and turnout construction, that is free from hard soil, rock, clay, toxic
substances, litters or other deleterious material, and is suitable for growth of grass, cover
crops or native vegetation. Topsoil refers to the uppermost soil horizon, usually 6” to 18”
deep, which includes organic duff and other materials capable of supporting vegetation.

Material

204.03 Add the following to the material list:

Roadside Improvement material Section 713
Construction Requirements

204.05 Conserved Topsoil. Delete the text of this Subsection and substitute with the following:

Conserve topsoil from roadway shoulder excavation, turnout construction, and Tipsoo walkway
construction.

Completely remove topsoil before all other operations. Remove the topsoil in one pass if
possible. Use equipment capable of excavating small isolated pockets of topsoil. Manually rake
topsoil in areas where topsoil cannot be removed mechanically. Do not mix topsoil with subsoil.
Do not compact or drive upon topsoil during removal.

Stockpile topsoil in windrows not greater than 36 inches high along the upper edge of the
disturbance or in turnouts, that are within the weed zone from which the soil was taken. See
Subsection 107.10(e). Identify removal areas and stockpiles with stakes so that topsoil may be
replaced in the same locations. If it is impractical to windrow topsoil adjacent to the disturbed
area, remove the topsoil and stockpile at nearest location possible as directed by the CO. Provide
the CO labeled diagrams of each stockpile storage areas so they can be identified if the stakes are
lost or removed. Cover topsoil stockpiles according to Subsection 107.10.

Haul excess topsoil to the nearest area requiring topsoil, but lacking in quantity, according to
Section 107 and as directed by the CO.
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204.06 Roadway Excavation. (a) General. Delete the text of the second paragraph and
substitute with the following:

Excavate material suitable for backfill or other purposes in a sequence that permits the
placement of the excavation directly into its final position or in stockpiles for subsequent
placing.

204.10 Embankment Construction. Add the following:

(b) Embankment within the roadway prism Construct the top 12 inches of the
embankment with topping.

204.13 Sloping, Shaping, and Finishing. Delete the text of this paragraph and substitute with
the following:

(a) Sloping. Leave all ditches and slopes with roughened surfaces as they are being
constructed. Construct slopes to staked slope ratios, but steepen or flatten randomly and
intermittently to simulate the irregularity of existing terrain. Except in solid rock, round
tops and bottoms of all slopes including the slopes of drainage ditches. Round material
overlaying solid rock to the extent practical.

204.14 Disposal of Unsuitable or Excess Material. Delete the text of the first paragraph and
substitute with the following:

If material is disposed of off the project, comply with Subsection 107.10 as well as any
applicable local, State, and Federal laws.

Measurement

204.16 Add the following to paragraph (a)(1)(a) Roadway prism excavation:

Use the volume shown in the plan column on the summary of quantities sheet of
the plans. The volume is subject to adjustments resulting from changes to slope
stakes. See Subsection 152.03(¢), Slope stakes and references.

Special Contract Requirements
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Section 207.— EARTHWORK GEOTEXTILES

Description

207.01 Add the following:

This work also consists of furnishing and placing geogrid for stabilization applications.
Material

207.02 Add the following to the material list:

Biaxial Geogrid 714.03
Construction Requirements

207.04A Geogrid Stabilization Applications. (Added Subsection.)

Splices are not allowed in the direction parallel to the roadway centerline, except at the roadway
centerline. Overlap adjacent widths of geogrid a minimum of 4 feet. Pull the geogrid tight and
stake it in place with an approved anchoring system that prevents the development of folds and
wrinkles.

Place the recycled aggregate base course onto the geogrid in a manner that prevents the
development of folds, buckles, or wrinkles. Do not operate equipment directly on the geogrid.
Do not allow traffic directly on the geogrid. Spread the base course material in a manner that
avoids the development of folds and wrinkles. Maintain a minimum lift thickness of 5 inches
before allowing any traffic or construction equipment on the geogrid. Compact the base course
material according to Section 310. Repair any damaged areas by replacing and backfilling the
entire geogrid sheet affected.

Avoid sudden stops, starts, or turns of the construction equipment. Fill all ruts from construction
equipment with additional base course material. Do not regrade ruts with placement equipment.

207.06 Acceptance. Delete the text of this Subsection and substitute with the following:

Material for earthwork geogrid will be evaluated under Subsections 106.02, 106.03, and 714.03.

Earthwork geotextile or geogrid installation will be evaluated under Subsections 106.02 and
106.04.

See Table 207-1 for minimum sampling, testing and acceptance requirements.

Special Contract Requirements
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Measurement

207.07 Delete the text of this Subsection and substitute with the following:

Measure earthwork geotextile or geogrid by the square yard excluding overlaps.

Table 207-1
Sampling, Testing and Acceptance Requirements

Section 207 - Earthwork Geotextiles

Type of Material or | Characteristic | Category | Test Methods/ | Tolerance | Sampling Point of Split Reporting | Remarks

Acceptance Product Specifications Frequency | Sampling Sample Time

(Subsection)

Certification of | Geotextile Quality & . Subsection 714.01 . Each Source of . Prior to use .

Compliance Performance shipment material in work

(Subsection

106.03) Geogrid Quality & _ Subsection 714.03 _ Each Source of _ Prior to use _
Performance shipment material in work

Special Contract Requirements
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Section 211.— ROADWAY OBLITERATION

Construction Requirements

211.02 Amend as follows:

Add the following:

Construct erosion control measures according to Section 157.

Scarify and remove the existing surface structure. Then scarify to a minimum 12 depth. Break
down and remove old structures. Fill ditches and restore the obliterated roadway turnouts to the
approximate original ground contour or shape to blend with the terrain. Remove any remaining
scarified material on the sideslopes adjacent to the obliterated areas as directed by the CO.
Apply topsoil, according to sections 624.

(a) Rigid Material.

(1) Nonasphalt material. Delete the text of this paragraph and replace with the
following:

Remove rigid material from the project and dispose of it according to Subsection
203.05(a).

(2) Asphalt material. Delete the text of this paragraph and substitute with the
following:

Do not dispose of the existing asphalt pavement surface designated for obliteration.
Process and reuse all asphalt material as select borrow or recycled aggregate base.

(b) Nonrigid Material. Delete the text of this paragraph and substitute with the following:

Do not remove gravel, crushed stone, or other nonrigid surfaces from the obliterated areas. Use
the removed suitable material in the construction of earth berms according to Section 622 and as
directed by the CO. Dispose of excess or unsuitable material according to Subsection 204.14.

Reduce compacted soil lumps to a maximum size of 3 inches. Remove all furrow ditches by
scarification.

211.03A Revegetation. (Added Subsection.)

Place topsoil on obliterated areas according to Section 624. Apply seed, mulch, and fertilizer to
obliterated areas according to Section 625.

211.04 Acceptance. Add the following:

Placing of topsoil will be evaluated under Section 624 by the CO.

Special Contract Requirements
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Section 251.— RIPRAP

Description

251.01 Add the following:

Furnishing and placing boulders at the Tipsoo Walkway.

Materials

251.02 Add the following to the material list:

Rock boulders 705.07

Construction Requirements

251.03 General. Add the following:

Furnish and place boulders for the Tipsoo Walkway as shown on the drawings.

Special Contract Requirements
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Section 303.— ROAD RECONDITIONING

303.03 Ditch Reconditioning. Delete the text of this Subsection and substitute with the
following:

Remove all slide material, sediment, vegetation, and other debris from the existing ditches and
culvert inlets and outlets within the limits shown on the drawings and as directed by the CO.
Reshape ditches and culvert inlets to achieve positive drainage, by hand or using an excavator.
Keep disturbance to a minimum. Dispose of waste according to Subsection 204.14.

Special Contract Requirements
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Section 305.— AGGREGATE-TOPSOIL COURSE

Description

305.01 Delete the text of this Subsection and substitute with the following:

This work consists of furnishing and placing an aggregate-topsoil course on a prepared shoulder
or other prepared surface.

Material

305.02 Add the following to the materials list:

Fertilizer 713.03
Tackifier 713.12

Construction Requirements

305.04 Mixing, Placing, and Compacting. Delete the text of this Subsection and substitute
with the following:

Furnish a mixture of 50 £10 percent aggregate and 50 =10 percent topsoil by volume with
sufficient water for compaction.

Mix the components into a uniform mixture. Spread the mixture on the prepared surface in a
uniform layer. Shape the mixture to the line, grade, and cross-section. Remove all clods and
stones greater than 2 inches in diameter.

Uniformly compact the mixture so that it does not exhibit heaving, pumping, rutting, or shearing.
Compaction tests may be waived by the CO if acceptable compaction is demonstrated.

Do not compact the mixture within 1 foot of existing retaining walls.
Remove all material from the pavement surface upon completion.

305.05 Acceptance. Delete the text of this Subsection and substitute with the following:

See Table 305-1 for sampling and testing requirements.

Aggregate-topsoil material will be evaluated under Subsection 106.03. Placement of material
will be evaluated under Subsection 106.02 and 106.04.

Special Contract Requirements
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Section 310.— RECYCLED AGGREGATE COURSE
(ADDED SECTION)

Description

310.01 This work consists of constructing a course of aggregate base using recycled aggregate
from the existing pavement structure and new aggregate.

(a) Remove existing asphalt pavement from the masonry guardwall areas, subgrade
reinforcement areas, and the Deer Creek Bridge. Locations are shown on drawings.
Stockpile material at locations listed in Subsection 105.04.

(b) Construct a recycled aggregate base course using stockpiled removed asphalt pavement
at locations shown on drawings.

Material

310.02 Material shall conform to the following Subsections:

Crushed aggregate (new aggregate) 703.06
Water 725.01

Construction Requirements
310.03 General. Establish profile and cross slope control according to Section 152.

310.04 Rotomilling. Remove the existing pavement structure at the location and to the depth
shown on the plans by rotomilling. Use milling machines that are:

(a) Self-propelled;

(b) Equipped with standard automatic depth controls adjustable in increments of 'z inch;
and

(¢) Capable of maintaining a constant cutting depth in pavement structure, new aggregate,
or a combination thereof.

Reduce rotomilled material (recycled aggregate) until all particles pass a 1'% inch sieve opening.

310.05 Placement. Place milled material and new aggregate behind the milling operation for
the base material. Place a sufficient quantity of new aggregate to bring the width and/or final
surface to established line, grade, and cross section.

Special Contract Requirements
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310.06 Mixing and Spreading. Mix the milled material and new aggregate to its full depth.
During mixing add water to provide the optimum moisture content for compaction. When
mixed, spread to the thickness and cross section shown on the plans. Cut to grade any high areas
in the base and deposit the resulting material in low areas.

310.07 Compaction. Compact each layer of material full width with one of the following:

(a) Four roller passes of a vibratory roller having a minimum dynamic force of 40,000
pounds impact per vibration and a minimum frequency of 1,000 vibrations per minute;

(b) Eight roller passes of a 20-ton compression-type roller; or

(c) Eight roller passes of a vibratory roller having a minimum dynamic force of 30,000
pounds impact per vibration and a minimum frequency of 1,000 vibrations per minute.

Operate compression-type rollers at speeds less than 6 feet per second and vibratory rollers at
speeds less than 3 feet per second.

310.08 Surface Tolerance. Use a 10-foot straightedge to measure the surface at designated
areas. Apply the straightedge at right angles and parallel to the centerline of the finished surface.
A defective area is an area with surface deviations in excess of %2 inch between any 2 contacts of
the straightedge with the surface.

Test immediately after compaction. Correct defective areas by loosening the material, removing
or adding material, reshaping, and compacting.

310.09 Maintenance. Maintain the aggregate course to the correct line, grade, and cross section
by blading, watering, rolling or any combination thereof until placement of the next course.
Should irregularities develop in any surface during or after compaction, loosen the surface and
correct defects. Recompact the disturbed area.

310.10 Acceptance. Recycled aggregate base will be evaluated under Subsection 106.02 and
106.04.

Placement of recycled aggregate base will be evaluated under Subsection 106.02
Crushed aggregate will be evaluated under Section 308.
Measurement

310.11 Measure the items listed in the bid schedule according to Subsection 109.02 and the
following.

Measure crushed aggregate (new aggregate) according to Section 308.

Special Contract Requirements
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Payment

310.12 The accepted quantities, measured as provided in Subsection 109.02 and above, will be
paid at the contract price per unit of measurement for the Section 310 pay items listed in the bid

schedule. Payment will be full compensation for the work prescribed in this Section. See
Subsection 109.05.

Special Contract Requirements
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03USC06/22/07

Section 401.— SUPERPAVE HOT ASPHALT CONCRETE
PAVEMENT

Description

401.01 Add the following to the second paragraph:

Asphalt binder grade for this project is PG 58-34.
Construction Requirements

401.03 Composition of Mix (Job-Mix Formula). Delete Table 401-1 and substitute with the
following:

Special Contract Requirements
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401.08 Asphalt Preparation. Delete the first paragraph and substitute with the following:

Uniformly heat the asphalt binder to provide a continuous supply of the heated asphalt binder
from storage to mixer. Do not heat asphalt binder above 365° F.

401.16 Pavement Roughness. Delete the title and text of this Subsection and substitute with
the following:

The CO will measure roughness of the final paved surface course within 21 days after final
rolling, of the completed roadway paving, and before placement of any surface treatment. In
addition to the pavement roughness type requirements, construct all pavement surfaces to meet
the requirements of paragraph (b).

(a) International roughness index (IRI). The CO will furnish and operate an inertial
profiler conforming to AASHTO PP 50 and validated according to AASHTO PP 49.
Furnish personnel to provide flagging operations as may be required. The CO will measure
the pavement profile (a single trace) in the middle portion of each lane. Analysis of the
profile data will be made using the latest version of the Profile Viewer and Analysis
(ProVAL) software.

Areas of localized roughness will be identified using a report of continuous IRI with a base
length of 25 feet. This will yield the IRI of every possible 25 foot segment. Any area for
which the continuous report exceeds an IRI of 150 inches/mile will be considered a
defective area requiring correction according to paragraph (c).

A report of continuous IRI is defined as the roughness profile from “Profiles from
Roughness,” TRR 1260, by M. W. Sayers. Its use for detection of localized roughness, as
required here, is demonstrated in “Using a Ride Quality Index for Construction Smoothness
Specifications,” TRR 1861, by M. Swan and S. Karamihas.

An IRI value will be determined for each 0.1-lane mile of traveled way. Cattle guards and
bridges not being overlayed will be excluded from the calculation of IRI and determination
of localized roughness. Measure excluded are as according to (b).

(1) Type III pavement roughness. The CO will measure the roughness of the final
paved surface course. Defective areas are 0.1-mile segments with IRI values greater
than 95 inches per mile or areas of localized roughness.

The pay factors from Table 401-3 will be used in conjunction with the histogram
printout from ProVAL’s Smoothness Assurance Analysis option to compute a final pay
adjustment. The average pay factor (P,..) computed to four decimals is equal to the
sum of the products of the individual pay factors shown in Table 401-3 times ProVal’s
corresponding histogram percentages, divided by 100. The products will be computed
to four decimals and the average pay factor will be rounded to two decimals after
summing and dividing by 100.

Special Contract Requirements
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Table 401-3
Type I1I Pavement Roughness
IRI (inches/mile) Pay Factor (PF)
Greater than 95 Reject”
95.0 t0 90.0 0.80
90.0 to 80.0 0.90
80.0 to 70.0 0.96
70.0 to 60.0 1.00
60.0 to 50.0 1.03
50.0 t0 40.0 1.06
40.0 to 30.0 1.08
Less than 30.0 1.10

(1) Pay Factor when corrections are not allowed equals 0.70.

(2) Type IV pavement roughness. The CO will measure the roughness of the existing
surface before construction traffic. The existing surface is the original surface before
overlaying, recycling, or milling. The existing IRI will be used to determine the percent
improvement for each 0.1-mile segment.

The CO will measure the roughness of the final paved surface course. Defective areas

are areas of localized roughness or 0.1-mile segments having a percent improvement
less than 0.9 or 25.4 as determined from Table 401-4.

The percent improvement in IRI will be determined to one decimal place for each
0.1-mile segment according to the following formula:

% Improvement = [(Original IRI — Final IRI) / Original IRI] * 100

The pay adjustment factor computed to two decimal places for each 0.1-mile segment
will be determined from Table 401-4. No deductions will be made for segments where
the final IRI value is less than or equal to 75.0 inches per mile, provided the final IRI is
less than or equal to the initial IRI.

Table 401-4
Type IV Pavement Roughness

Single Lift ¥ Pay Adjustment Multi-Lift @ Pay Adjustment Factor ®
Percent Factor Percent
Improvement Improvement
(%) (%)
Greater than 48.4 PAF = 12.50 Greater than 61.1 PAF =12.50
24.8t0 48.4 PAF = 0.5274(%) — 13.027 43.3to61.1 PAF = 0.0.6983(%) — 30.168
12.4 to 24.7 PAF =0.00 34.0 to 43.2 PAF =0.00
0.9to 12.3 PAF = 3.2609(%) — 40.435 25.4t033.9 PAF =4.3605(%) — 148.260
Less than 0.9 Reject® Less than 25.4 Reject®

(1) For single lift overlays with no other corrective work such as milling, grinding or preleveling in excess
of 25 percent of the surface area the of existing pavement.
(2) For multiple lift operations such as milling, grinding or preleveling followed by one or more lifts of
pavement or two or more lifts of pavement without milling, grinding or preleveling.
(3) Pay adjustment factor when corrections are not allowed equals minus 37.50.

Special Contract Requirements
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(b) Type V pavement roughness (straightedge measurement). Use a 10 foot metal
straight edge to measure at right angles and parallel to the centerline. Defective areas are
surface deviations in excess of 0.2 inch in 10 foot between any two contacts of the
straightedge with the surface.

(c) Defective area correction. Correct defective areas from paragraphs (a) or (b) above.
Obtain approval for the proposed method of correction. Grinding is an acceptable method of
correction provided the area ground does not exceed 430 square feet per location, and is
limited to an average of 1 location per lane mile with no more than two locations per lane
mile. Grinding in excess of these limits is not an acceptable method of correction unless it is
accompanied by an overlay or a single-course surface treatment over the entire length of the
project.

If grinding is allowed, grind the pavement surface with a diamond blade machine and apply
a fog seal according to Subsection 409.10. The endpoints of the areas where a grinder is to
be applied must be optimized via grinding simulation using ProVal’s Smoothness Assurance
Grinding option. Grinding simulation must be done with the purpose of grinding the
minimum area needed to decrease the roughness to acceptable limits.

If no corrections are allowed, no adjustment will be made to the average pay factor (Paye)
determined from Table 401-3 or the pay adjustment factors determined from Table 401-4.

If corrections are allowed, the CO will re-measure the pavement profile once at no expense
to the Contractor. Subsequent re-measures will cost $2,000. Data from analysis of the most
recent profile measurement will be used to determine the P,,. determined from Table 401-3
or the pay adjustment factors determined from Table 401-4.

Each area of localized roughness remaining in the final paved surface course, regardless of
whether corrections are allowed or not, will be accessed an additional deduction of $200.

Payment

401.19 Delete the last paragraph and substitute with the following:

When the bid schedule contains a pay item for Superpave hot asphalt concrete pavement type IV
pavement roughness, a separate pay adjustment will be made. The dollar amount of the
adjustment will be determined as follows:

Type IV Pay Adjustment = [(D) PAF) * (UBP)] — [200 * (NLRA)]
where: ) PAF = summation of individual pay adjustment factors from Table 401-4

UBP = unit bid price
NLRA = number of localized roughness areas remaining in final pavement
surface course

Special Contract Requirements
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Delete Table 401-5 and substitute with the following
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Delete Table 401-6 and substitute with the following
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03USC01/01/04

Section 412.— ASPHALT TACK COAT

Construction Requirements

412.07 Acceptance. Delete the text of the first paragraph and substitute with the following:

Emulsified asphalt will be evaluated under Subsections 106.02, 106.03, and 702.09.

Special Contract Requirements
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Section 413.— ASPHALT PAVEMENT MILLING

Description

413.01 Add the following:

Work also includes conserving milled asphalt material and constructing a recycled aggregate
base course suitable for continuous cold recycle processing.

Construction Requirements

413.03 Milling. Add the following:

Reduce rotomilled material (recycled aggregate) until all particles pass a 1'% inch sieve opening.
Stockpile milled material at locations specified in Subsection 105.04.

413.03A Placement. (Added Subsection.)

Place milled material to established line, grade, and cross section. Compact material according
to Subsection 310.07.

Measure surface tolerance according to Subsection 310.08.

Maintain the aggregate course according to Subsection 310.09

Special Contract Requirements
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03USC11/15/06

Section 416.— CONTINUOUS COLD RECYCLED
ASPHALT BASE COURSE

Construction Requirements

416.02 Add the following to the material list:

Blotter 703.13
Construction Requirements

416.04 Surface Preparation. Add the following:

Complete the subexcavation areas, subgrade reinforcement areas (recycled aggregate in place),
and installation of pipe culverts, prior to beginning recycling operations.

416.07 Mixing and Proportioning. Add the following:

Incorporate quicklime according to Subsection 416.07(b)(2) Slurry.

416.08 Spreading, Finishing, and Compacting. Amend as follows:

Add the following to the first paragraph:

Perform cold recycled asphalt base course operations as a continuous operation. Distribute the
recycled material uniformly over the entire roadway template as shown on the contract drawings.

Add the following to paragraph (a):

(a) Initial compaction. Provide initial compaction and make the highway available for
two-lane public traffic at the end of each workday.

Add the following:

(e) Maintenance. Maintain the recycled asphalt surface for traffic until the asphalt concrete
overlay is placed. Furnish asphalt mix according to 402 to repair potholes and rough spots in
the surface as directed by the CO.

Fill all potholes and rough spots with hot asphalt mix prior to placing the asphalt concrete
overlay.

Special Contract Requirements
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416.09 Fog Seal. Delete the text of this Subsection and substitute with the following:

When there is a pay item for fog seal in the bid schedule and when directed by the CO, place a
fog seal on the surface of the recycled base after completion of initial compaction, and before the
end of the shift. Dilute the fog seal 50 percent by volume with water and apply it at a rate of 0.04
to 0.20 gallons per square yard. Keep all traffic and equipment off the recycled base course for at
least 2 hours after placing fog seal or blotter. Place blotter according to Section 411.

Remove all excess blotter and dispose of outside park boundary in accordance with Federal,
State, and local regulations.

416.10 Acceptance. Delete the fifth paragraph and substitute with the following:

Aggregate for blotter will be evaluated under Section 106.03.

Special Contract Requirements
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03USC07/26/05

Section 601.— MINOR CONCRETE STRUCTURES

Material

601.02 Add the following to the material list:

Bed course 704.09

601.03 Concrete Composition. Add the following:

(i) Allow test panels to cure minimum 21 days prior to submission for approval
Construction Requirements

601.05 Placing Concrete. Delete the text of this Subsection and substitute with the following:

Conform to Subsection 552.10. Moisten the forms and foundation immediately before placing
concrete.

Hydration stabilizing admixtures may be used to extend the allowable delivery time for concrete.
Determine the amount of hydration stabilizing admixtures needed to delay initial set of concrete
as needed for the delivery and discharge time extension required for the job. The concrete mix
design data submitted for approval shall include the proposed hydration stabilizer dosage and
discharge times. When requested by the CO, the admixture manufacturer shall provide the
service of a qualified person to help in establishing the proper dose of hydration stabilizing
admixtures.

If a hydration stabilizing admixture is approved for use in the concrete mix, deliver and place the
concrete within the time limits set according to approved concrete mix design and the calibrated
times. The stabilized concrete mixture shall not have a slump loss of more than 50 mm during
stabilization period. An approved and compatible hydration activator may be used at discharge
site to insure proper placement and testing.

After the beginning of the addition of the cement, complete the discharge of the concrete within
the time specified in Table 601-2.

Special Contract Requirements
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Table 601-2
Concrete Discharge Time Limits
Cement Type Admixtures Time Limit
(hour)
Type I, IA, 11, or 1A none 1.00
Type I, IA, 11, or 1A Type B, D, or G 1.50
Type I, IA, I, or [TA | Hydration stabilizer 3.50"
Type 111 none 0.75
Type III Type B, D, or G 1.25

'Based on approved concrete mix design and dosages.

Place concrete to avoid segregation of material.
Subsection 552.11(d). Do not use aluminum pipe for transporting or placing concrete. Do not

Consolidate with vibrators according to

exceed 30 minutes between delivery of batches for a single pour on a structure.

Do not apply water to plastic concrete surfaces during finishing operations.

601.07 Acceptance. Delete the text of this Subsection and substitute with the following:

Material for minor concrete structures will be evaluated under Subsections 106.02 and 106.03.

Excavation and backfill will be evaluated under Section 209.

Construction of minor concrete structures will be evaluated under Subsections 106.02 and

106.04.

Delete Table 601-2 Sampling and Testing Requirements.

Special Contract Requirements
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03USC03/07/05

Section 602.— CULVERTS AND DRAINS

Construction Requirements

602.03 General. Delete this Subsection and substitute with the following:

For culvert extensions, furnish the same material as the existing culvert and when the existing
culvert material is metal, provide asphalt coating.

The plans show the size and approximate location and length of culverts. Determine final
location, skew, length, elevations, and grade according to Subsection 152.03(g). Do not order
culvert material until the CO has accepted the final structure size, length, and alignment.

Perform excavation and backfill work under Section 209.

Special Contract Requirements
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Section 609.— CURB AND GUTTER

Construction Requirements

609.04 Stone and Precast Concrete Curb. Delete the text of this Subsection and substitute
with the following:

Provide stone consistent with the color of the existing stone parapet wall at Deer Creek. Arrange
stones to produce a random mix of lengths. Place no more than 2 stones the same length
adjacent to one another, and no more than two repetitions alternating two different lengths.

Provide sample for CO approval prior to use.

Place concrete in accordance with Section 601. Clean the curb material thoroughly and wet it
just before setting. Set the stone curb in concrete so the face and top lines are to line and grade.
The maximum deviation in alignment shall not exceed 0.50 inches in 10 feet on tangents, or
more than 0.50 inches from the true radius on curves. Make the joints 0.4 to 1.0 inches wide and
fill the joint with concrete, adding sufficient concrete for backing and bedding as detailed. Clean
concrete stains from top, exposed faces, and joint edges.

Do not saw cut the exposed faces.

Provide a stone mason meeting the requirements of Subsection 620.03A. Complete the first 15
feet of curb to demonstrate the ability to build a curb meeting these requirements. Do not
continue construction until the 15 foot test section is approved.

Special Contract Requirements
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03USC03/29/06

Section 617.— GUARDRAIL

Construction Requirements

617.03 Posts. Add the following:

Treat field cuts with 2 coats of Copper Naphthenate.

617.04 Rail Elements. (b) Steel-backed Timber rail. Delete the second paragraph and
substitute with the following:

Field cut timber rails to produce a close fit at joints. Treat field cuts with 2 coats of Copper
Naphthenate.

Special Contract Requirements
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Section 620.— STONE MASONRY

Description

620.01 Description Delete the text of this Subsection and substitute with the following:

This work consists of cleaning, constructing, repairing, removing and resetting, and pointing or
re-pointing stone masonry structures.

(a) Cleaning and removing plant growth from exposed stone masonry surfaces of existing
headwalls. Removing plant growth at gutter line of existing stone masonry walls.

(b) Constructing stone masonry guardwall (random rubble cavity).
(¢) Removing and resetting stone masonry ashlar guardwalls as shown on the plans.
(d) Constructing stone veneer headwalls.

(e) Repair of ashlar guardwalls. Replacing stone that does not conform to historic stone
masonry color or pattern, or is found to be missing or damaged.

(f) Stone Curbing.

(g) Replace missing stone and/or reset dislodged stone on stone masonry headwalls, as
directed by CO.

(h) Repoint stone masonry headwalls, guardwalls, and retaining walls as directed by CO.

620.01A Definitions (Added Subsection.)

(a) Veneer masonry. Stones vary in size and shape, and are used for facing concrete cores.
Stones are dressed to meet the size and shape requirements, as specified.

(b) Random rubble masonry. Stones vary in size and shape. Stones are utilized in cavity
guardwall construction and are dressed to meet the size and shape requirements of the site.

Finishes for exposed faces are specified on the plan drawings.

Special Contract Requirements
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Material

620.02 Add the following to the material list:

Bed Course 704.09
Riprap rock 705.02
Reinforcing steel 709.01
Dovetail Slots and Anchors 725.23

All stone shall be Class B masonry.
Construction Requirements

620.03 General. Add the following:

Construct stone masonry that matches the character of existing historic masonry. Character
includes stone finish and buldge, stone size, stone color, masonry pattern, joint size, joint finish,
and mortar color and texture.

The CO will identify existing masonry structures to be used as examples in resetting masonry
walls and new construction of stone masonry structures.

Furnish sound and durable, grayish granite stone with similar color and texture to the existing
stone masonry headwalls and guardwalls within the vicinity of the project. Do not use stone
with visible discoloration or “salt and pepper” speckling. Representative sample stone shall be
delivered to the work location for approval by the CO.

Completed stone masonry shall show no evidence of separation of grout from stone.
Do not use coloring agent in the mortar mixture.

620.03A Qualifications. (Added Subsection.):

Before beginning work, submit proof to the CO that proposed stonemasons have experience in
completing projects of similar character and complexity.

Provide the following:

(a) The names and work histories of the stonemasons employed by the Contractor or
Subcontractors who will be responsible for the stone masonry work. Provide stonemasons
who have successfully completed at least five stone masonry projects. Submit brief
descriptions of each project along with photos, owning agency’s name, and current
telephone number.

Special Contract Requirements
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(b) Evidence of proper equipment capable of performing the stonemasonry work as required
in this contract, including brief descriptions of proposed equipments or devices intended to
provide access to the masonry work sites.

When there is a change in personnel, submit qualifications of new personnel who is going to
work or replace the existing stonemason.

620.03B Conserving Stone. (Added Subsection.)

(a) Preparation. Produce four sets of photographs showing area of wall to be removed,
including adjacent stonework, prior to removal. Include a minimum of four photographs per
site or enough photographs to cover the area of work with overlap as necessary. Photos
need to include elevation views and oblique views showing the entire area to be removed.
Photographs are to be in color with a minimum dimension of 3 inch by 5 inch. Label all
photographs with the date the photo was taken and the location by station. Number each
individual stone on the photograph. Submit five sets of photographs, and one digital set on
compact disc to the CO. Keep one set on-site for reference when performing work.

(b) Removal. Submit removal methods to the CO for approval before removing stone
masonry structures. Remove stone masonry structures as shown on the plans. Prevent
chipping and breaking of stone during removal, transporting and stockpiling. Remove and
clean all mortar off each removed stone to be used in reconstructing or constructing
guardwall. Do not use excavators or backhoes to dislodge and lift masonry units. Removed
stones, that are to be reset in the same location, should be numbered on the bottom. This
numbering system of the stone needs to correlate with photographs.

(¢) Stockpiling. Organize and stack removed stones on pallets. Do not mix removed stones
from different wall sections on the same pallet. Label each pallet by station. Stones
removed from a wall that are to be reset in the same wall may be stockpiled in a suitable
location in the wall area, but are to remain separated from other stone material.

620.04 Placing Stone. Amend as follows:

Delete the first, second and third paragraph and Table 620-1:

Add the following:

Place stone to provide a uniform pattern and color. Clean all stones thoroughly and moisten
immediately before placing. Clean and moisten the bed.

Do not place stone masonry when the ambient temperature is below 32°". Maintain completed
masonry at a temperature above 40° " for 24 hours after construction and insure that mortar will
harden without freezing. Remove and replace any work damaged by cold weather.

Special Contract Requirements
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Cover masonry to keep damp and protected for at least three days after laying to provide for
setting and curing of the mortar.

Match existing bed and joint widths on existing walls. Make the bed of uniform thickness
throughout the structure.

When work is not in progress, protect stone faces against staining by covering the stones with
non-staining waterproof coverings. When work resumes, clean the top surface of stone of all
mortar and thoroughly dampen. Where new mortar joins partially or totally set masonry, remove
loose mortar and dampen.

Shape and dress the stone before the stone is placed. Do not dress or hammer the stone after it is
placed.

Lightly chisel stone edges to remove sharp corners and edges prior to placing mortar.

Do not backfill or grade around stone masonry until inspected and approved by the CO.

Provide suitable equipment for setting stones larger than those that can be handled by two
workers. Do not roll or turn stones on the walls.

620.04A Cleaning Existing Stone Masonry Headwalls. (Added Subsection.)

Demonstrate materials and methods to be used for cleaning on approximately 6 sq. ft. of a stone
headwall surface. Location to be approved by CO.

Before washing, completely remove plant, moss and shrub growth from masonry surfaces.
Carefully remove any plant material. Plants should be gently pulled out of cracks or clipped, and
then the soil or debris that contained the roots should be brushed away from the stone. The
plant’s root system should be removed with the soil and debris. If there is a mass of plant
material, carefully clip or pull away each section, to prevent pulling away any loose or weakened
fragments of stone.

Clean the stone and mortar using low-pressure power wash. The lowest pressure nozzle should
be used to effectively clean the stone and mortar.

620.04B Removing and Resetting Stone. (Added Subsection.)

Remove and conserve stones from portions of the stone masonry walls that require resetting and
or repair, as shown in the plans, and according to Subsection 620.05. Reset stones to produce
desired pattern. Provide and incorporate new stone, when required.

Use approved stones of the same color and shape to blend with the existing stone.

When removing and resetting stone masonry, use hand tools to clean the exposed faces of the
stones of all mortar before resetting.

Special Contract Requirements
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620.05 Pointing Amend as follows:

(a) Pointing new joints: Delete the second and third paragraphs and substitute with the
following:

Point one square yard of wall as a test section for approval by the CO, before continuing
with the work. The approved test section may be incorporated into the permanent work. If
not accepted, remove and dispose at a location designated by CO.

Finish all capstone joints on top flush with the stone. Rub joints with a stiff broom to
remove sheen after tooling.

Rake out all other joints and beds squarely to a depth of between 1/8 inch and 1/4 inch and
flat tool finish. After tooling, rub with a stiff broom to remove sheen.

Immediately after laying stones, and while the mortar is fresh, thoroughly clean all stone of
mortar stain using fiber brushes and mild alkaline abrasive cleaner containing no caustic or
harsh filler. Begin at the top and work down. Leave stones clean and free of mortar stains
or traces of cleaning compound.

Keep joints damp for 3 days after work has been completed.

(b) Repointing joints. Add the following:

Repoint one square yard of wall as a test section for approval by the CO, before continuing
with the work. The approved test section may be incorporated into the permanent work. If
not accepted, remove and dispose at a location designated by CO.

620.06A Constructing Stone Veneer Walls. (Added Subsection.)

Construct a sample stone veneer headwall at one of the installation locations to be determined by
CO. The sample must show the size and finish of stones, method of turning corners, pattern of
stone work, chiseling of stone edges to remove sharp corners and edges, flaming the stone face to
remove tool marks, finish of joints, and general requirements of the finished work. Do not
construct Class B masonry at other locations prior to approval of the sample headwall by the CO.

Do not extend beds in an unbroken line for a distance of more than 2 stones. Bond each face
stone with all contiguous face stones at least 6 inches longitudinally and 2 inches vertically.
Construct continuous vertical joints not exceeding the height of 1 stone, unless directed
otherwise.

Special Contract Requirements
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Provide a variety of stone sizes and spacing of stones. Exercise care to eliminate nesting or
bunching of similar sized stones. Offset vertical joints of capstones a minimum of 4 inches from
the vertical joints of wall stones. Do not construct so that the corners of four stones are adjacent
to each other. Lay stones, including capstones, with their major axes horizontal.

620.07 Facing for Concrete. (b) Concrete placed before stone. Delete the first, second, and
third paragraphs and substitute with the following:

Set galvanized metal slots vertically in the concrete face at a horizontal spacing not to
exceed 9 inches. Provide slots with temporary filler material to prevent contamination with
concrete. Remove all filler material completely from the slots prior to setting the stone. Fit
the anchors tightly in the slots at each horizontal bed and completely fill all voids in the
anchor slots between anchors with setting mortar while setting the stone. No voids in any
part of the wall will be permitted. Use Anchors having angle bends where shown in the
plans, and engage the bends in a recess cut into the stone. It may be necessary to modify
anchor angle bends in the field to properly attach masonry.

Fill all voids between the back of the Class B masonry and the face of concrete wall,
including the voids of anchor slots after removal of the filler material, with setting mortar.

620.09 Guardwall. Delete the text of this Subsection and substitute with the following:

Construct a 10-foot sample section of stone masonry random rubble cavity guardwall. Do not
continue stone masonry placement before sample is approved by the CO. The approved sample
sections may be incorporated into the permanent work. Unacceptable work and materials will be
removed to a location designated by the CO.

Construct guardwall as shown in the plans, and according to Subsections 620.06, 620.09, 620.10,
and this Subsection. Incorporate all stone shapes specified in the plans into the sample section.

620.10 Acceptance. Delete the text of this Subsection and substitute with the following:

See Table 620-1 for sampling and testing requirements.

Material for mortar will be evaluated under Subsections 106.02 and 106.03. Mortar will be
evaluated under Subsections 106.02 and 106.04.

Stone for masonry structures will be evaluated under Subsections 106.02 and 106.04.

Construction or rehabilitation stone masonry structures will be evaluated under Subsections
106.02 and 106.04.

Excavation and backfill will be evaluated under Section 209.
Concrete will be evaluated under Section 601.

Triangle ties, channel anchors, and adjustable anchor ties will be evaluated under Subsection
106.03.

Special Contract Requirements
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Measurement

620.11 Delete the text of this Subsection and substitute with the following:

Measure the Section 620 items listed in the bid schedule according to Subsection 109.02 and
the following as applicable.

Do not measure sample wall sections not incorporated in the work.

Measure stone veneer headwalls by the each. Class B masonry, Class 2 riprap, reinforcing steel,
concrete, and metal hardware will not be measured for payment.

Measure remove and reset stone masonry guardwall (ashlar), by the linear foot. Reinforcing
steel, concrete, and metal hardware will not be measured for payment.

Measure stone masonry wall (guardwall repair) by the square yard measured along the front face
of the wall.

Measure stone masonry wall (retaining wall repair) by the square yard measured along the front
face of the wall. Metal hardware will not be measured for payment.

Measure random rubble cavity stone masonry guardwall by the linear foot. Reinforcing steel,
concrete, and metal hardware will not be measured for payment.

Measure existing stone masonry headwall cleaning by the square yard.

Special Contract Requirements
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c



F-42

03USC01/01/04

Section 622.— RENTAL EQUIPMENT

Description

622.01 Delete the text of this Subsection and substitute with the following:

This work consists of furnishing and operating equipment for the construction work as ordered
by the CO and listed below. Work under this Section does not include equipment time used to
perform work provided for under any other pay item shown in the bid schedule. The work
anticipated under this Section includes:

(a) Perform minor landscaping.
(b) Construct inlet channels at culverts.

(c¢) Constructing earth berms at obliterated roadway locations and turnouts as directed by the
CO. Reshaping of roadway shoulders as directed by the CO

Construction Requirements

622.02 Rental Equipment. Delete the text of the first paragraph and substitute with the
following:

Furnish and operate the following equipment:

Number of Units Type of Equipment
1 Loader/backhoe, wheel type tractor,
1 Truck, highway, dump body, rear, 5 cubic yard min.
capacity

Submit the model number and serial number for each piece of equipment before use. Make
equipment available for inspection and approval before use.

Special Contract Requirements
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Section 624.— TOPSOIL

Construction Requirements

624.04 Placing Topsoil Amend as follows:

Delete the 3™ sentence of the 1% paragraph and substitute the following:

Use all conserved topsoil within the weed zone from which it was removed before furnishing
topsoil.

Add the following:

On slopes steeper than 1:3, leave finished grade roughened after topsoil application or use hand
equipment to create pockets and cross slope furrows, as approved by CO.

Once topsoil has been placed on slopes, do not drive any equipment over it.

Special Contract Requirements
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Section 625.— TURF ESTABLISHMENT

Construction Requirements

625.03 Delete the text of this Subsection and substitute with the following:

Apply seed, fertilizer and mulch according to specifications between September 15 and October
1* of the current year. CO will inspect all hydroseeding equipment, including interior tank and
hoses, prior to their entry into the park for mud, weeds and seed. Hydroseed and hydromulch
shall be applied in a manner that minimizes product spill over into areas that are not designated
for seed or mulch. Do not seed during windy weather or when the ground is excessively wet,
frozen, snow covered, extremely dry, cloddy, hard pan or not friable. Notify the CO and the park
1 week before seeding takes place.

625.05 Watering. Delete the text of this Subsection:

625.06 Fertilizing (b) Hydraulic method. Add the following to paragraph:

Apply fertilizer at a rate of 833 pounds per acre within the project limits. Fertilize areas
inaccessible to hydro-type equipment by hand.

625.07 Seeding. Add the following to paragraph (b) Hydraulic method:

Apply the seed mixture at a rate of 12 pounds of pure live seed per acre. The exact rate will
be determined when the seed is furnished by the Government. Include a tracer material
consisting of virgin wood fiber mulch at a rate of 500 pounds per acre. Add the seed to the
slurry material no more than 30 minutes before application. Seed by hand areas inaccessible
to seeding equipment. Do not use seed that has become wet, moldy or otherwise
contaminated or damaged.

625.08 Mulching. Delete the second and third paragraphs of (b) and substitute with the
following:

Apply mulch at a rate of 2,000 pounds per acre upon completion of seeding and fertilizing
applications within the project limits. This rate does not apply to mulch for tracer applied
under Subsection 625.07(b), Seeding, Hydraulic Method. Apply tacking agent conforming
to Subsection 713.12 at the application rate of 80 pounds per acre. All seeded areas must be
mulched on same day of seeding.

To ensure proper application and curing of the tackifier, it shall be applied when the daytime
temperature is above 50 degrees F. and minimum temperatures do not fall below freezing.
Do not apply to saturated soil, during rain or high wind.
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Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c



F-45

625.09 Protecting and Caring for Seed Areas. Delete the text of this Subsection and
substitute with the following:

Protect and care for seeded area until final acceptance. Repair all damage to seeded areas by
reseeding, fertilizing, mulching, and loosening the soil as needed.

Measurement

625.11 Add the following:

Measure seeding supplements, fertilizer by the pound

Special Contract Requirements
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03USC01/01/04

Section 633.— PERMANENT TRAFFIC CONTROL

Description

633.01 Add the following:

This work includes providing and installing snowpole holders. This work also includes painting
and etching the backs of the permanent sign panels.

Material

633.02 Add the following to the material list:

Snowpole holder 725.15
Paint 708.04

Construction Requirements

633.04 Supports. Add the following:

Provide posts for sign installations conforming to the size and dimensions shown on the plans.
Fabricate sign posts from wood. Dig holes for posts by use of auger or hand-tools.

633.05 Panels. Delete the text of the first paragraph and substitute with the following:

Fabricate panels from aluminum.
Use Type Type III retroreflective sheeting for all signs.

For permanent sign panels, use type L-1 letters, numerals, arrows, symbols, and borders. Cut
panels to size and shape and drill or punch all holes. Make panels flat and free of buckles, warp,
dents, cockles, burrs, and other defects.

Paint the backside of all sign panels. Before painting the backs of sign panels, treat the panel
backs with a chemical process known as etching. Primer, undercoating, or other surface
preparations are subject to approval by the CO. Provide a latex, water base paint for the sign
panel backs conforming to the color and texture of FULLER O’BRIEN Weather King II, spice
tone #644-01, or approved equal. A color match test will be conducted in order to accept an
alternate. Apply paint according to the Manufacturer’s recommendations. Provide one copy of
the Manufacturer’s data sheet to the CO.
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633.06A Rumble Strip. (Added Subsection.)

Construct rumble strips to the size and dimensions shown in the plans. Mill pavement according
to Section 413.

633.08 Acceptance. Add the following:

Construction of rumble strips will be evaluated under Section 413.
Installation of snowpole holders will be evaluated under Subsections 106.02 and 106.04.
Measurement

633.09 Add the following:

Measure shoulder rumble strip by the linear foot.
Measure traveled way rumble strip by the linear foot
Measure snowpole holders by the each.

Painting and etching the backs of the permanent sign panels will not be measured for payment.
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03USC06/22/07

Section 635.— TEMPORARY TRAFFIC CONTROL

Description

635.01 Add the following:

This work also includes providing the services of a Traffic and Safety Supervisor.
Construction Requirements

635.08A Traffic and Safety Supervisor. (Added Subsection.)

Perform services described in Subsection 156.08. Provide all vehicles and incidentals necessary
to perform the work.

635.13 Temporary Pavement Markings and Delineation. Amend as follows:

Add the following after the first paragraph:

Provide temporary pavement markings or delineation according to Section 156, the MUTCD,
and project plans. Apply temporary pavement markings (centerline) to the same dimensions and
cycle lengths as shown in the plans for permanent pavement markings, including all passing
zones. Temporary pavement markings may be allowed to remain in place for more than 14 days
when approved by the CO.

Delete the text of paragraph (a) and substitute with the following:

(a) Preformed retroreflective tape. Apply according to the manufacturer’s instructions.
Remove all loose temporary preformed retroreflective tape before placing additional
pavement layers.

Install retroreflective to the dimensions shown in the plans for permanent pavement
markings, including all passing zones. Tape may not be placed at reduced cycle lengths.

635.13A Temporary Signs and Vehicle Positioning Guides. (Added Subsection.)

Temporary signs and vehicle positioning guides may be substituted for temporary pavement
markings for up to 14 calendar days. Install “NO CENTER STRIPE” (W8-12), “NO PASSING
ZONE” (R14-3), “DO NOT PASS” (R4-1) and “PASS WITH CARE” (R4-2) signs according to
the MUTCD. Include the description and location of each sign in an alternate traffic control
proposal according to Subsection 156.03. Install vehicle positioning guides (temporary raised
pavement markers) spaced 40 feet apart for temporary centerline delineation.
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635.17 Pavement Patch. Add the following:

Remove all cold asphalt mix from patches less than two years old as directed by the CO and
replace with hot asphalt mix before placing hot asphalt on succeeding lifts.

Measurement

635.26 Amend as follows:

Delete the sixth paragraph and substitute with the following:

Measure flaggers, for each hour a person is actually flagging. Round portions of an hour up to
the half hour. Measure time in excess of 40 hours per week at the same rate as the first 40 hours.

Add the following:

Do not measure flagging performed by the Traffic and Safety Supervisor when there is a pay
item in the bid schedule for Traffic and Safety Supervisor.

Signs used to delineate passing zones and raised pavement makers used for vehicle positioning
guides according to Subsection 635.13 will not be measured.

Measure Traffic and Safety Supervisor by the day (24-hour day beginning and ending at
midnight) for the work described in Subsection 156.08.

A day will be measured when:

e Construction operations require a Traffic Supervisor during the normal working
days;

e The Traffic Control Supervisor makes normal checks during nonwork hours; or

e The Traffic Control Supervisor is called out during nonwork hours.
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Section 648.— SUBSEALING AND STABILIZATION
(ADDED SECTION)

Description

648.01 This work consists of stabilization of existing stone retaining walls by drilling of grout
holes and grout injection. This work also includes drilling drain holes and installing drain pipe.

Material

648.02 Conform to the following Subsections:

Grout 725.22(g)
Portland cement 701.01
Water 725.01

Construction Requirements
648.03 Equipment.

(a) Drilling equipment. Use rock drills or other devices capable of drilling straight and true
2 inch minimum diameter grout holes and 2 inch diameter drain holes.

(b) Grouting. Equip the grout plant with a positive displacement cement injection pump
and a colloidal mill. Use the injection pump capable of continuous pumping at rates as low
as 1.5 gallons per minute.

Use a mixer of a type that ensures complete and uniform mixing of the material used and
with sufficient capacity to continuously feed the pumping unit at its normal pumping rate.

Provide a volume measurement system at the mixer or the pump, preferably both, that will
measure volumes mixed or pumped to an accuracy of 0.2 cubic foot. Furnish accurate
operating pressure gages at both the pump and the injection point to measure the grout
pressure.

Measure the dry materials by weight or volume if delivered in bulk.

Furnish all necessary hoses, fittings, and control to provide a positive seal during grout
injection.

Inject the grout at the lowest point of the drill hole. Pump grout through grout tubes, casing,
or drill-rods. Record the quantity of the grout and grout pressures.
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648.04 Grout installation. Install grout by pumping the grout mixture at a pressure of 1.0 to
1.5 psi per foot of depth measured at the point of injection. Fill alternate holes and allow to set
prior to filling the remaining holes. Inject grout in 3 foot increments beginning 3 feet from the
bottom of the hole. Grouting at each stage shall continue without interruption until:

(a) Less than 0.75 cubic foot per minute grout take, or

(b) 10.5 cubic feet of grout pumped. If pumping is terminated due to excess grout take,
grouting may be resumed as directed by the CO after the grout has been allowed to set.

Allow grout to set for a minimum of 7 days before drilling drain holes.

648.05 Monitoring. Keep accurate records of the grouting operation including depth, quantity
of grout, and injection pressure for each stage at each injection point. These records shall be
available to the CO.

Monitor the face of the adjacent stone walls, rock fill, or fill slopes during grouting operations.
If grout flows out of the face at any time during the grouting operations, halt the grout injection
and adjust the lifts and/or pressure.

Monitor the face of the masonry wall by establishing three monitoring points adjacent to each
outside grout hole. Establish one monitoring point at the top of the wall, one monitoring point at
the center of the wall, and one monitoring point 2 feet above the toe of the wall for wall heights
greater than 10 feet. Establish two monitoring points for walls less than 10 feet by establishing
one monitoring point at the top of the wall and one monitoring point 2 feet above the toe of the
wall. Maximum allowable deflection of the wall shall be % inch with a tolerance of 1/32 inch.
Halt the grout injection when the maximum deflection at the wall face occurs. Grout injection
may be resumed at the direction of the CO after the grout has been allowed to set if the allowable
grout take has not been achieved.

648.06 Cleanup. Clean up all grout spills and leave the work site in a condition that is
satisfactory to the CO by the end of the work shift. A water truck and a truck in which to place
wasted grout will be on the project at all times during the grouting operations.

648.07 Acceptance. Material for grout will be accepted under Subsection 106.03. The drain
holes, subsealing, stabilization, and construction monitoring of the stone walls will be accepted
under Subsection 106.02 and 106.04.

Measurement

648.08 Dirilled grout holes will be measured by the linear foot for holes drilled, grouted, and
accepted. Drilled drain holes will be measured by the linear foot for holes drilled and accepted.
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Payment

648.09 The accepted quantities, measured as provided in Subsection 109.02 and above, will be
paid at the contract price per unit of measurement for the Section 270, Section 565, and Section
610 pay items listed in the bid schedule. Payment will be full compensation for the work
prescribed in this Section. See Subsection 109.05.
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03USC02/20/07

Section 702.— ASPHALT MATERIAL

702.03 Emulsified Asphalt. Add the following to paragraph (b):

For CMS-2s conform to AASHTO M 208, Table 1 requirements for CMS-2, except that the
percent oil distillate, by volume of emulsion must be at least 5.0 and no greater than 20.0.
The oil distillate shall be naptha with a boiling range between 122 and 400 degrees
Fahrenheit.
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03USC06/04/07

Section 703.— AGGREGATE

703.02 Coarse Aggregate for Concrete. Delete the text of this Subsection and substitute with
the following:

Conform to AASHTO M 80, class A including the reactive aggregate supplementary
requirement, except as amended or supplemented by the following:

(a) Los Angeles abrasion, AASHTO T 96 40% max.
(b) Adherent coating, ASTM D 5711 1.0% max.
(c) Grading, AASHTO M 43 All sizes except numbers 8, 89, 9, or 10

For bridge decks or surface courses, do not use aggregates known to polish or carbonate
aggregates containing less than 25 percent by mass of insoluble residue as determined by ASTM
D 3042.

For lightweight coarse aggregate, conform to AASHTO M 195.

703.17 Superpave Asphalt Concrete Pavement Aggregate. Amend as follows:

Add the following:

(h) Accelerated weathering of aggregate by use of Dimethyl 12% max. loss
Sulfoxide (DMSO), WFLHD Standard Test Method

(i) Durability index, AASHTO T 210 (coarse and fine) 35 min.
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Delete Table 703-13 and substitute with the following:

Table 703-13
Allowable Deviations for Target Value Gradations
Gradation Range Allowable
(percent passing) Deviation
Minimum Maximum (percent)
70.1 89.9 4
60.1 70.0 5
55.1 60.0 6
45.1 55.0 7
40.1 45.0 6
30.1 40.0 5
21.1 30.0 4
8.1 21.0 3
0 8.0 2

703.20 Aggregate-Topsoil. (Added Subsection.)

Furnish an aggregate and topsoil blended with sufficient water for compaction. Conform to the
following:

(a) Gradation Table 703-16
(b) Silt particles (75 um - 2 um), AASHTO T 88 3% min. to 35% max.
(c) Clay particles (2 um or less), AASHTO T 88 3% min. to 20% max.
(d) Organic material, AASHTO T 194 2% min. to 10% max.
Table 703 - 16
Aggregate-Topsoil Gradation
Sieve Size Percent by Mass Passing Designated
Sieve
(AASHTO T 27)
1 inch 100
No. 4 55-80
No. 10 40 -75
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03USC10/12/07

Section 704.— SOIL

704.07 Select Borrow. Delete the text of this Subsection and substitute with the following:

Furnish granular material, well graded from coarse to fine, free of excess moisture, muck, frozen
lumps, roots, sod, or other deleterious material conforming to the following:

(a) Gradation Table 704-1
(b) Liquid limit, AASHTO T 89 30 max.

Table 704-1
Select Borrow Gradation

Percent by Mass
Passing Designated
Sieve Size Sieve
(AASHTOT27&T
11)
3 inch 100
1 inch 70-100
No. 4 30-70
No. 200 0-5

Special Contract Requirements
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c



G-5

96M09/24/01

Section 705.— ROCK

705.03 Rock for Masonry Structures. Amend as follows:

Add the following:

Furnish stone, color: ocean pearl, conforming to the size and shape specified in the plans and
Section 620. Provide a stone pattern according to Section 620.

Obtain approval of the proposed stone prior to ordering, producing, or shipping stone to the
project.

Possible sources are:

Marenakos Rock Center Vancouver Stone, LLC

Issaquah, Washington 98027-8820 PO Box 70009

Telephone:  (425) 392-3313 Vancouver, Washington 998665

FAX: (425) 392-7332 Telephone:  (360) 695-2988
FAX: (360) 695-3191

Delete the second through sixth paragraphs of (a) and substitute with the following:

The minimum thickness of Class B masonry shall be 4 inches including bulge. Size and
face areas shall be provided to produce the general characteristics and appearance as shown
on the plans.

Sectional dimensions of capstones shall be as detailed on the plans. Capstone lengths shall
vary randomly throughout the wall. Maximum and minimum lengths are 24 inches and 18
inches respectively.

Delete the first paragraph of (d) and add the following to the second paragraph:

All Class B masonry joint surfaces shall be slightly irregular with a split finish.

Delete the text of (f) and substitute with the following:

The exposed stone faces shall have an irregular projecting surface (or bulge) as shown on
the plans, without indications of tool marks, which when measured in millimeters will have:

(1) No concave surfaces closer to the working line than the minimum specified bulge.

(2) No surfaces exceeding the maximum specified bulge from the working line.
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The bulge shall gradually taper down to the working line at the joints. Stones with the
same height of bulge shall be well distributed. Stones of maximum or minimum bulge
shall not be bunched together, but shall be randomly placed throughout the wall to give
a uniform appearance. The bulge of individual stones shall be irregular to provide a
variety in the texture of the entire surface.

705.06 Stone Curbing. Delete the text of (a) and substitute with the following:

The back and bottom sides of the stone are to be sawn. The top and front sides of the stone
are to be machine split. The stones shall not have concave breakage in both the top and
bottom faces, or the front and back faces.

The top of the stone shall be free of warp or twist and shall have no projections or
depressions greater than 0.25 inches from the plane of the exposed face. The front of the
stone shall have no projections or depressions greater than 1 inch from the plane of the
exposed face.

The length of stone curb shall range between 2 feet and 3 feet.

Furnish stone for curbing which is similar in color and texture to the stone used in the Deer
Creek Bridge. Obtain approval of the proposed stone prior to ordering, producing, or
shipping stone to the project.

Possible sources are:

Marenakos Rock Center Vancouver Stone, LLC
Issaquah, Washington 98027-8820 PO Box 70009
Vancouver, Washington 998665
Telephone:  (425) 392-3313 Telephone:  (360) 695-2988
FAX: (425) 392-7332 Telephone: FAX: (360) 695-3191

705.07 Rock Boulders. (Added Subsection.)

Furnish boulders conforming to the size, color and shape specified in the plans. Obtain
approval of the proposed boulders prior to ordering, producing, or shipping to the project.

Possible source is:

Glacier Northwest, White River
Enumclaw, WA

Telephone: (360)825-6204
Fax: (360)825-6266
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03USC06/04/07

Section 706.— CONCRETE AND PLASTIC PIPE

706.07 Precast Reinforced Concrete Box Sections. Delete the text of this Subsection and
substitute with the following:

Conform to ASTM C 1433M. Meet the design requirements for HS20 loading.

706.08 Plastic pipe. Delete the text of paragraph (d) and substitute with the following:

(d) Corrugated polyethylene drainage tubing. Furnish 3 to 10-inch diameter tubing
conforming to AASHTO M 252, Type C or CP.
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03USC01/01/04

Section 708.— PAINT

708.04 Paint for Steel Structures. Delete the text of this Subsection and substitute with the
following:

Conform to the following:

(a) Inorganic zinc primer. AASHTO M 300 type IT
(b) Vinyl wash primer. SSPC no. 27

(c) Aluminum vinyl paint. SSPC no. 8

(d) White or colored vinyl paint. SSPC no. 9

(e) Aliphatic urethane coating. USPS-C-644 type 1

(f) Latex primer for steel surfaces. SSPC no. 23

(9) Acrylic latex coating. SSPC no. 24

(h) Epoxy coating. SSPC no. 22

(i) Alkyd primer. SSPC no. 31

(J) Silicone alkyd coating. SSPC no. 21
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Section 710.— FENCE AND GUARDRAIL

710.08 Steel-Backed Timber Rail. Delete the last sentence and substitute with the following:

Treat the wood and mark each piece of treated timber according to AASHTO M 133. Treat the
wood for the timber rail, blockout elements, and posts with Copper Naphthenate according to
AWPA Standard C14. Use Copper Naphthenate treatment to a minimum retention of 0.60
pounds per cubic foot measured in incised wood.
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Section 713.— ROADSIDE IMPROVEMENT MATERIAL

713.01 Topsoil. Delete the text of this Subsection and substitute with the following:

(a) Manufactured topsoil must be certified weed-free and conform to the following

specifications:
Alberta Sphagnum Peat 10%
Pumice Slo #7 (Mt. Mazama) 15%
Fine bark #2 (Western, WA) 10%
Washed bank sand (Ind.) 35%
Loamy fine sand 30%
Nutrients added: Lbs/Yd
Treble Superphosphate (0-45-0) 0.57
Ferrous Sulphate (20% Fe) 0.50
Apex 19-6-12 (8-9 Mo.) 1.0
Dolomite Lime (MgCaCo3) 2.0

Fritted micro nutrients (Fe, Mn, Zn, Cu, B, Mo); Oz/Yd 1.8

713.02 Agricultural Limestone. Delete the text of this Subsection.

713.03 Fertilizer. Delete the text of this Subsection and substitute with the following:

Tackifier will be Government Furnished.

713.04 Seed. Delete the text of this Subsection and substitute with the following:

Use Government furnished seed for all seeding within the project limits. Notify the CO three
weeks before the seed is needed. Store seed in a secure container that protects seed from damage
including moisture, insects and animals.

713.05 Mulch. Delete the text of this Subsection and substitute with the following:

Furnish 100 percent virgin wood fiber for all mulching within the project limits meeting the
following requirements:

(a) Colored with a green dye noninjurious to plant growth;
(b) Readily dispersible in water;

(c) Nontoxic to seed or other plant material;

(d) Free of growth or germination inhibiting substances;

(e) Free of weed seed;
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(f) Air dried to an equilibrium moisture content of 12+/- 3 percent;
(9) Packaged in new label containers; and

(h) Packaged in a condition appropriate for mixing in a homogeneous slurry suitable
for application with power spray equipment.

Prior to application, add Government Furnished tackifier at the rate of 80 pounds per acre.

713.12 Stabilizing Emulsion Tackifier Delete the text of this Subsection and substitute with
the following:

Tackifier will be Government Furnished.
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Section 714.— GEOTEXTILE AND GEOCOMPOSITE

714.03 Biaxial Geogrid. (Added Subsection.)

Use geogrid with a regular network of integrally-connected longitudinal and transverse polymer
tensile elements with a geometry that permits significant mechanical interlock with the backfill.
The geogrid structure shall remain dimensionally stable under construction stresses and have a
high resistance to damage during construction, to ultraviolet degradation, and to all forms of

DRAIN MATERIAL

chemical and biological degradation encountered in the soil being reinforced.

Identify, store, and handle geogrids according to ASTM D 4873. Limit geogrid exposure to

ultraviolet radiation to less than 10 days.

(a) Physical Requirements. Provide a biaxial geogrid conforming to Table 714-7.

Table 714-7
Physical Requirements for Biaxial Geogrids
Property Test Method Units Specification
Tensile Strength at 2% Strain ASTM D 6637 Ib/ft 410
Junction Efficiency GRI-GG2 % 90
Minimum Aperture Size Calipered inch 11/16
Maximum Aperture Size Calipered inch 1,

All strength values in this table are minimum average roll values in the weakest principle

direction. Determine minimum average roll values according to ASTM D 4759.

(b) Evaluation procedures. Evaluate geogrid according to Subsection 714.01(b).

Special Contract Requirements
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03USC07/16/04

Section 718.— TRAFFIC SIGNING AND MARKING MATERIAL

718.14 Waterborne Traffic Paint. (g) Daylight reflectance. (Without glass beads) Delete
the text of this Subsection and substitute with the following:

(1) White, ASTM E 1347 84% relative to magnesium
oxide standard

(2) Yellow, ASTM E 1347 55% relative to magnesium
oxide standard

Special Contract Requirements
Project: WA PRA-MORA 10(11), SR 123-2 and SR 410-1c



G-14

Section 725.— MISCELLANEOUS MATERIAL

725.04 Pozzolans. Delete paragraph (a) and substitute with the following:

(a) Fly ash AASHTO M 295, class C or F,
except the loss on ignition must
not exceed 3.0%.

725.22 Grout. Add the following:

(9) Microfine neat cement grout. Furnish a grout consisting of microfine cement, water,
and admixtures. Do not exceed a water/cement ratio of 1.0. Admixtures or dispersant agents
may be used to improve the flowability and uniformity of the grout. Furnish a microfine
cement conforming to ASTM C 595 and the following:

(1) Blaine fineness, surface area, ASTM C 204 12,000 cm?/g, minimum
(2) Particle size, ASTM C 204 10 um, maximum

725.23 Dovetail Slots and Anchors. (Added Subsection.)

Furnish dovetail slots fabricated from hot-dipped galvanized steel, filled with foam. Furnish
dovetail anchors fabricated from A304 stainless steel.

Special Contract Requirements
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